

August 11, 2015

TO: Mark Johnson, Executive Director
LSOHC Members

FROM: Sandy Smith, Project Analyst Manager

RE: **Information on Status Updates due on August 1, 2015**

Status Updates were due for all programs on August 1, 2015. Attached is a list of programs and the percentage of the appropriation spent-to-date, as reported by the project manager.

ML 2010 managers were given the option of completing a status update or not, as final reports for those programs are due November 1. Staff will be reporting back to the Council on the status of those final reports at the November 5th meeting.

Although the percentage of funds spent-to-date doesn't tell the entire story, it provides members an idea of program progress. Some managers reported a high level of accomplishments and low spending. This is the case where some managers included encumbrances and others did not. Overall, I reviewed the updates to make sure that programs appeared to be on track for timely completion and accomplishment of the stated outputs.

The ML 2013 fee and easement programs have spent 80% or more of the funds in those budget lines.

The program below which may be of concern. As always, let me know if you have questions. If you would like a copy of a specific program's Status Update, please let Jacki or Amanda know.

Dakota County Riparian and Lakeshore Protection and Management, Phase 3 – Dakota County

ML 2012 / \$480,000 –\$200,800 spent-to-date majority of easement acquisition is spent

ML 2013 / \$4,100,000 – \$43,500 primarily administrative expenses spent-to-date

ML 2014 / \$1,190,000 – \$6,900 spent to date, this is different from the previously reported \$25,100 in the professional services line.

ML 2012 appears to be on track to spending the remaining on restoration and enhancement work.

A potential concern is that the ML 2013 money may go unspent. There has been no money spent from the easement or fee acquisition line (\$3,410,000) and there is less than one year left to close this portion of the appropriation. In addition, the update states, "Our challenges continue to be the limited number of qualified appraisers and their availability to take on additional projects", and "No specific landowner projects have been identified for restoration".

The concern with the ML 2014 money is that \$315,000 in the easement acquisition line of the appropriation will go unspent based on the status update stating, "No specific landowner projects have been identified at this point.".

They are up-to-date with reporting.

ML Year	Subd	Project Title	Organization	Project Mgr Last Name	Project Mgr First Name	Appropriation Amount	% Funds Spent to Date (Aug 2015 Update)
2009							
All other 2009 Final Reports have been received.							
2009	4(d)	RIM Wetlands Reserve Program Acquisition and Restoration, Phase 1	BWSR	Koehler	Tim	\$ 9,058,000	Final Report in Draft since February
2010			Final Reports are due November 1, 2015				
2010	2(a)	Accelerated Prairie Grassland Restoration and Enhancement Program on DNR Lands, Phase 2	DNR	Tenney	Mike	\$ 5,833,000	98% as reported in February
2010	2(b)	The Green Corridor Legacy Program, Phase 2	(RACF)	Cobb	Brad		Final Report Approved
2010	2(c)	Prairie Heritage Fund - Acquisition and Restoration, Phase 2	Pheasants Forever, Inc.	Sandquist	Eran		Final Report Approved
2010	2(d)	Northern Tallgrass Prairie National Wildlife Refuge Protection, Phase 2	The Nature Conservancy	Johnson	Richard		Final Report Approved
2010	2(e)	Rum River - Cedar Creek Initiative, Phase 2	Anoka County Parks and Recreation	VonDeLinde	John		Final Report Approved
2010	2(f)	Minnesota Prairie Recovery Project, Phase 1	The Nature Conservancy	Feeken	Neal		Final Report Approved
2010	3(a)	Critical Shoreline Habitat Protection Program, Phase 1	Minnesota Land Trust	Larson	Kris		Final Report Approved
2010	3(b)	Protect Key Industrial Forest Land Tracts in Central Minnesota, Phase 1	Cass County	Stevens	Josh		Final Report Approved
2010	3(c)	Little Nokasippi River Wildlife Management Area	BWSR	Koehler	Tim		Final Report Approved
2010	3(d)	Accelerated Forest Wildlife Habitat Program, Phase 1	DNR - Fish and Wildlife	Welsh	Bob	\$ 1,791,000	96% as reported in February
2010	3(e)	Northeastern Minnesota Sharp-Tailed Grouse Habitat, Phase 1	PF / MN Sharp-Tailed Grouse Society	Sandquist	Eran		Final Report Approved
2010	4(a)	Accelerated Shallow Lake and Wetland Enhancement and Restoration Program, Phase 2	DNR - Fisheries & Wildlife	Schneider	Jon	\$ 6,505,000	98% as reported in February
2010	4(b)	Accelerate the Waterfowl Production Area Program in Minnesota, Phase 2	Pheasants Forever, Inc.	Sandquist	Eran	\$ 3,505,000	Final Report Approved
2010	4(c)	RIM Wetlands Reserve Program Acquisition and Restoration, Phase 2	BWSR	Koehler	Tim	\$ 6,895,000	100% as reported in February
2010	5(a)	Metro Big Rivers Habitat Program, Phase 1	MN NWR Trust, Inc.	Loon	Deborah		Final Report Approved
2010	5(b)	Accelerated Aquatic Management Area Acquisition, Phase 2	DNR	Nerbonne	Brian	\$ 3,416,000	99% as reported in February
2010	5(c)	Cold Water River and Stream Restoration, Protection, and Enhancement, Phase 2	MN Council of Trout Unlimited	Lenczewski	John	\$ 1,269,000	99% as reported in February
2010	5(d)	Dakota County Riparian and Lakeshore Protection and Restoration, Phase 2	Dakota County	Singer	Al		Final Report Approved

2010	5(e)	Valley Creek Protection Partnership	Belwin Conservancy	Kafta	Nancy	\$	1,218,000	93% as reported in February
2010	5(f)	Anoka Sand Plain Restoration and Enhancement	Great River Greening	Ostlie	Wayne			Final Report Approved
2010	5(g)	Lower Mississippi River Habitat Restoration Acceleration , Phase 1	DNR	Walsh	Rick	\$	1,000,000	96% as reported in February
2010	5(h)	Washington County St. Croix River Land Protection	Washington County	Mathowitz	June	\$	1,033,000	Final Report expected July 17th
2010	5(i)	Outdoor Heritage Conservation Partners Grant Program - FY 2011	DNR	Lee	Jessica			Final Report Approved
2010	6(a)	Contract Management - FY 2011	DNR	Graeber	Amanda			Final Report Approved
2011			July 1, 2011 - June 30, 2016					
2011	2(a)	WMA, SNA, Prairie Bank Easement Acquisition, Phase 3	DNR	Rivers	Patrick	\$	3,931,000	80%
2011	2(b)	Accelerated Prairie Restoration and Enhancement on DNR Lands, Phase 3	DNR	Hoch	Greg	\$	1,652,000	late - excused
2011	2(c)	Minnesota Buffers for Wildlife & Water	BWSR	Hoek	Tabor	\$	2,249,000	84%
2011	2(d)	Northern Tallgrass Prairie National Wildlife Refuge Land Acquisition, Phase 3	The Nature Conservancy	Johnson	Richard	\$	1,720,000	Final Report Submitted
2011	2(e)	Minnesota Prairie Recovery Project, Phase 2	The Nature Conservancy	Feeken	Neal	\$	4,500,000	97%
2011	2(f)	Cannon River Headwaters Habitat Complex, Phase 1	The Trust for Public Land	Nash	Becca			Final Report Approved
2011	2(g)	Accelerating the Wildlife Management Area Program, Phase 3	Pheasants Forever, Inc.	Sandquist	Eran	\$	3,300,000	98%
2011	2(h)	Accelerating the Waterfowl Production Area Program, Phase 3	Pheasants Forever, Inc.	Sandquist	Eran	\$	9,815,000	98%
2011	2(i)	Green Corridor Legacy Program, Phase 3	(RACF)	Cobb	Brad	\$	1,771,000	PAST DUE - e-mail sent
2011	3(a)	Minnesota Forests for the Future, Phase 3	DNR	Peterson	Richard	\$	5,409,000	Final Report Approved
2011	3(b)	La Salle Lake: Protecting Critical Mississippi Headwaters Habitat	The Trust for Public Land	McGillivray	Bob			Final Report Approved
2011	3(c)	Accelerated Forest Habitat Enhancement, Phase 2	DNR	Welsh	Bob	\$	826,000	87%
2011	3(d)	Northeastern Minnesota Sharp-Tailed Grouse Habitat Partnership, Phase 2	PF / MN Sharp-Tailed Grouse Society	Sandquist	Eran	\$	988,000	Final Report in Draft as of 2/6/2015
2011	3(e)	Lower Mississippi River Habitat Partnership, Phase 2	DNR	Schuller	David	\$	707,000	47%
2011	3(f)	Protect Key Forest Habitat Lands - Cass County, Phase 2	Cass County	Stevenson	Joshua			Final Report Approved
2011	3(g)	State Forest Acquisition	DNR	Schuller	David			Final Report Approved
2011	4(a)	RIM Wetlands Reserve Program Partnership, Phase 3	BWSR	Koehler	Tim	\$	13,000,000	80%
2011	4(b)	Accelerated Shallow Lakes and Wetlands Restoration and Enhancement , Phase 3	DNR	Lien	Ricky	\$	936,000	44%
2011	4(c)	Shallow Lake Shoreland Protection: Wild Rice Lakes, Phase 2	Ducks Unlimited	Schneider	Jon	\$	1,891,000	Final Report Submitted

2011	5(a)	Accelerated Aquatic Management Area Habitat Program, Phase 3	DNR	Nerbonne	Brian	\$	6,500,000	87%
2011	5(b)	Coldwater Fish Habitat Enhancement Program, Phase 3	MN Council of Trout Unlimited	Lenczewski	John	\$	1,533,000	77%
2011	5(c)	Land Addition to Janet Johnson Memorial WMA	Chisago County Department of Environmental Service	Fertig	Jeffrey			Final Report Approved
2011	5(d)	Metro Big Rivers Habitat, Phase 2	Minnesota Valley National Wildlife Refuge Trust	Loon	Deborah	\$	5,000,000	97%
2011	5(e)	Protecting Sensitive Shorelands in North Central Minnesota, Phase 1	Leech Lake Area Watershed Foundation	West	Paula			Final Report Approved
2011	5(f)	Restoring Native Habitat and Water Quality to Shell Rock River, Phase 2	Shell Rock River Watershed District	Henschel	Andy	\$	2,577,000	Final Report in Draft as of 10/8/2014
2011	5(g)	Outdoor Heritage Conservation Partners Grant Program - FY 2012	DNR	Lee	Jessica	\$	5,629,000	100% Final Report in Draft
2011	6(a)	Contract Management - FY 2012	DNR	Lynch	Kristel			Final Report Approved
2011	6(c)	Technical Evaluation Panel	DNR	Johnson	Wade			Final Report Approved
2012			July 1, 2012 - June 30, 2017					
2012	2(a)	Minnesota Buffers for Wildlife and Water Phase 2	BWSR	Hoek	Tabor	\$	2,090,000	100%
2012	2(b)	Minnesota Prairie Recovery Project Phase 3	The Nature Conservancy	Feeken	Neal	\$	4,610,000	76%
2012	2(c)	Cannon River Headwaters Habitat Complex , Phase 2	The Trust for Public Land	Nash	Becca			Final Report Approved
2012	2(d)	Wildlife Management Area Acquisition	MN DNR	Rivers	Patrick	\$	2,900,000	96%
2012	2(e)	Northern Tallgrass Prairie National Wildlife Refuge Land Acquisition , Phase 4	The Nature Conservancy	Johnson	Richard	\$	1,580,000	97%
2012	2(f)	Accelerating the Wildlife Management Area Program , Phase 4	Pheasants Forever, Inc.	Sandquist	Eran	\$	3,300,000	97%
2012	2(g)	Green Corridor Legacy Program, Phase 4	RADC	Cobb	Brad	\$	1,730,000	PAST DUE - e-mail sent
2012	2(h)	Accelerated Prairie Restoration and Enhancement on DNR Lands , Phase 4	DNR	Hoch	Greg	\$	4,300,000	late - excused
2012	2(i)	Anoka Sand Plain Habitat Restoration and Enhancement , Phase 2	Great River Greening	Ostlie	Wayne	\$	1,050,000	80%
2012	2(j)	Enhanced Public Grasslands	MN Prairie Chicken Society			\$	1,320,000	66%
2012	3(a)	Protecting Mississippi River Corridor Habitat ACUB Partnership , Phase 2	BWSR	Steward	Dan			Final Report Approved
2012	3(b)	Mississippi Northwoods Habitat Complex Protection	Crow Wing County Land Supervisor	Titus	Kirk			Final Report Approved

2012	3(c)	Northeastern Minnesota Sharp-Tailed Grouse Habitat Partnership , Phase 3	Minnesota Sharp-tailed Grouse Society	Sandquist	Eran	\$	1,340,000	89%
2012	3(d)	Protect Key Forest Habitat Lands in Cass County , Phase 3	Cass County	Stevenson	Joshua			Final Report Approved
2012	3(e)	Minnesota Moose Habitat Collaborative	Minnesota Deer Hunters Association	Nelson	Kimberly	\$	960,000	63%
2012	3(f)	La Salle Lake: Protecting Critical Minnesota Headwaters Habitat	The Trust for Public Land	McGillivray	Bob			Final Report Approved
2012	4(a)	RIM-WRP Partnership Program, Phase 4	BWSR	Kohler	Tim	\$	13,810,000	76%
2012	4(b)	Accelerating the Waterfowl Production Area Program , Phase 4	Pheasants Forever, Inc.	Sandquist	Eran	\$	5,400,000	98%
2012	4(c)	Columbus Lake Conservation Area	Anoka County	VonDeLinde	John			Final Report Approved
2012	4(d)	Living Shallow Lakes and Wetlands Initiative , Phase 2	Ducks Unlimited	Schneider	Jon	\$	4,490,000	100%, Final Report Pending
2012	4(e)	Accelerated Shallow Lakes and Wetlands Enhancement , Phase 4	MN DNR Div. of Fish and Wildlife	Lien	Ricky	\$	3,870,000	40%
2012	4(f)	Marsh Lake Enhancement	MN DNR Div. of Fish and Wildlife	Lien	Ricky	\$	2,630,000	14%
2012	5(a)	DNR Aquatic Habitat Program, Phase 4	DNR	Nerbonne	Brian	\$	3,480,000	51%
2012	5(b)	Metro Big Rivers Habitat Phase 3	MN Valley National Wildlife Refuge Trust, Inc.	Loon	Deborah	\$	3,680,000	OK - Amend Pending
2012	5(c)	Dakota County Riparian and Lakeshore Protection and Management , Phase 3	Dakota County	Singer	Al	\$	480,000	42%
2012	5(d)	Lower St. Louis River Habitat Restoration	MN DNR Fisheries, Region 2	Lindgren	John	\$	3,670,000	48%
2012	5(e)	Coldwater Fish Habitat Enhancement , Phase 4	MN Council of Trout Unlimited	Lenczewski	John	\$	2,120,000	84%
2012	5(f)	Grand Marais Creek Outlet Restoration	Red Lake Watershed District	Jesme	Myron	\$	2,320,000	96%
2012	5(g)	Knife River Habitat Restoration	Lake Superior Steelhead Association	Kuiti	Scott	\$	380,000	98%
2012	5(h)	Protect Aquatic Habitat from Asian Carp	DNR	Schlagenhaft	Tim	\$	7,500,000	36%
2012	5(i)	Conservation Partners Legacy Grant Program, Phase 4	DNR	Lee	Jessica	\$	4,990,000	63%
2012	6(b)	Technical Evaluation Panel	MN DNR	Johnson	Wade	\$	45,000	OK - Amend Pending
2013			July 1, 2013 - June 30 2018					
2013	2(a)	Grasslands for the Future	BWSR	Koehler	Tim	\$	2,000,000	87%
2013	2(b)	Accelerating the Wildlife Management Area Program - Phase 5	Pheasants Forever, Inc.	Sandquist	Eran	\$	7,960,000	95%
2013	2(c)	DNR Wildlife Management Area, Scientific and Natural Area and Native Prairie Bank Easement Acquisition	DNR	Rivers	Patrick	\$	4,940,000	48%

2013	2(d)	MN Prairie Recovery Project Phase 4	The Nature Conservancy	Feeken	Neal	\$	5,310,000	5%
2013	2(e)	Minnesota Buffers for Wildlife and Water-III	BWSR & Pheasants Forever, Inc.	Hoek	Tabor	\$	3,520,000	87%
2013	2(f)	Cannon River Headwaters Habitat Complex Phase III	The Trust for Public Land	Nash	Becca	\$	1,780,000	37%
2013	2(g)	DNR Grassland Phase 5	MN DNR	Hoch	Greg	\$	2,220,000	late - excused
2013	3(a)	Young Forest Conservation	American Bird Conservancy	Fenwick	George	\$	1,180,000	72%
2013	3(b)	The Camp Ripley Partnership: Protecting the Mission and Mighty Mississippi River	Morrison SWCD	McLennan	Helen	\$	1,450,000	74%
2013	3(c)	Northeastern Minnesota Sharp-tailed Grouse Habitat Partnership, Phase IV	Pheasants Forever, Inc.	Sandquist	Eran	\$	1,180,000	98%
2013	3(d)	Protect (Acquire) Key Forest Habitat Lands Cass County	Cass County	Stevenson	Joshua	\$	500,000	Final Report Approved
2013	3(e)	Critical Shoreland Habitat Protection Program: Phase 2	Minnesota Land Trust	Brosnan	John	\$	820,000	64%
2013	3(f)	MN Moose Habitat Collaborative Phase II	MN Deer Hunters Association	Nelson	Kimberly	\$	2,000,000	0%
2013	4(a)	RIM-WRP Partnership: Phase V	BWSR	Koehler	Tim	\$	13,390,000	62%
2013	4(b)	Accelerating the Waterfowl Production Area Program, Phase 5	Pheasants Forever, Inc.	Sandquist	Eran	\$	6,830,000	88%
2013	4(c)	Shallow Lake & Wetland Protection Program - Phase III	Ducks Unlimited	Schneider	Jon	\$	3,530,000	100%, Final Report Pending
2013	4(d)	Wild Rice Shoreland Protection	BWSR	Steward	Dan	\$	1,630,000	59%
2013	4(e)	Wetland Habitat Protection Program	Minnesota Land Trust	Brosnan	John	\$	1,980,000	23%
2013	4(f)	Accelerated Wetland and Shallow Lake Enhancement	DNR	Lien	Ricky	\$	1,790,000	22%
2013	4(g)	Pelican Lake Enhancement	DNR	Lien	Ricky	\$	2,000,000	28%
2013	5(a)	DNR Aquatic Habitat - Phase V	Mn Dept of Natural Resources	Nerbonne	Brian	\$	5,250,000	19%
2013	5(b)	Dakota County Habitat Protection/Restoration Phase 4	Dakota County	Singer	Al	\$	4,100,000	1%
2013	5(c)	Root River Protection and Restoration	The Nature Conservancy	Biske	Richard	\$	2,750,000	26%
2013	5(d)	Metro Big Rivers Phase 4	MN Valley Trust (Metro Big Rivers)	Loon	Deborah	\$	1,720,000	14%
2013	5(e)	Minnesota Landscape Arboretum Acquisition of Property Surrounding Lake Tamarack	MN Landscape Arboretum	Moe	Peter			Final Report Approved
2013	5(f)	Lower Mississippi River Habitat Partnership	U.S. Fish and Wildlife Service	Nissen	Jim	\$	1,710,000	7%
2013	5(g)	Minnesota Trout Unlimited Coldwater Fish Habitat Enhancement & Restoration	MN Trout Unlimited	Lenczewski	John	\$	2,470,000	25%
2013	5(h)	Albert Lea Lake Management and Invasive Species Control Structure	Shell Rock River Watershed District	Henschel	Andy	\$	1,127,000	80%
2013	5(j)	Conservation Partners Legacy Grants Program	DNR	Lee	Jessica	\$	6,860,000	0%

2013	6(c)	Restoration Evaluations Program	MN DNR	Johnson	Wade	\$	45,000	OK - Amend Pending
2013	6(d)	High-Priority Pre-Transaction Service Acceleration	MN DNR	Damon	Susan	\$	50,000	0%
2014			July 1, 2014 - June 30, 2019					
2014	2(a)	DNR Wildlife Management Area and Scientific & Natural Area Acquisition	DNR	Rivers	Patrick	\$	8,145,000	46%
2014	2(b)	Accelerating the Wildlife Management Area Program - Phase 6	Pheasants Forever, Inc.	Sandquist	Eran	\$	10,350,000	29%
2014	2(c)	Prairie Recovery Project Phase 5	The Nature Conservancy	Feeken	Neal		3940000	0%
2014	2(d)	Northern Tallgrass Prairie National Wildlife Refuge Land Acquisition , Phase 5	The Nature Conservancy with USFWS	Johnson	Richard	\$	2,450,000	54%
2014	2(e)	Accelerated protection of grassland and prairie habitat with Reinvest In Minnesota (RIM) and Native Prairie Bank (NPB) easements	DNR and BWSR	Garms	Jason	\$	5,450,000	64%
2014	2(f)	Minnesota Buffers for Wildlife and Water-IV	BWSR	Hoek	Tabor	\$	2,200,000	55%
2014	2(g)	Cannon River Headwaters Habitat Complex Phase IV	Trust for Public Land	McGillivray	Bob	\$	1,430,000	0%
2014	2(h)	Accelerated Prairie Restoration and Enhancement on DNR Lands - Phase VI	DNR	Hoch	Greg	\$	1,530,000	late - excused
2014	2(i)	Anoka Sandplain Habitat Restoration and Enhancement, Phase 3	Anoka Conservation District, Isanti County, Great River Greening, Stearns County SWCD	Ostlie	Wayne	\$	1,190,000	42%
2014	2(j)	Crow-Hassan Prairie Complex Restoration and Enhancement	Three Rivers Park District	Moriarty	John	\$	370,000	22%
2014	2(k)	Prairie and Oak Savanna Restoration along Mississippi and Rum Rivers	Anoka County	Sevcik	Tim	\$	380,000	0%
2014	3(a)	Preventing Forest Fragmentation and Protecting and Restoring Lake and Stream Habitat in the St. Louis River Watershed	Fond du Lac Band of Lake Superior Chippewa	Howes	Thomas	\$	2,800,000	11%
2014	3(b)	Northeastern Minnesota Sharp-tailed Grouse Habitat Partnership	Pheasants Forever, Inc. with MN Sharp-tailed Grouse Society	Julien	Ward	\$	3,150,000	1%
2014	3(c)	Protecting Pinelands Sands Aquifer Forestlands and Aquatic Habitat Phase 1	DNR	Peterson	Richard	\$	1,050,000	49%
2014	3(d)	Protect (Acquire) Key Forest Habitat Lands - Cass County Phase V	Cass County	Stevenson	Joshua	\$	880,000	54%
2014	3(e)	State Forest Acquisitions Phase 2 - RJ Dorer Memorial Hardwoods State Forest Land Asset Project	DNR	Schuller	David	\$	950,000	1%
2014	3(f)	Southeast Minnesota Protection and Restoration Phase II	The Nature Conservancy; Trust for Public Land	Biske	Richard	\$	5,770,000	17%

2014	3(g)	Camp Ripley ACUB...Protecting one of the last great places in Minnesota	BWSR with Morrison County SWCD	McLennan	Helen	\$	1,200,000	15%
2014	3(h)	Floodplain Forest Enhancement - Mississippi River	National Audubon Society	Schlagenhaft	Tim	\$	300,000	6%
2014	4(a)	RIM-WRP Partnership: Phase VI	BWSR; with US Dept of Ag; Ducks Unlimited	Koehler	Tim	\$	9,710,000	26%
2014	4(b)	Accelerating the Waterfowl Production Area Program - Phase 6	Pheasants Forever, Inc. with USFWS	Sandquist	Eran	\$	7,280,000	31%
2014	4(c)	Living Shallow Lakes & Wetlands Initiative Phase IV	Ducks Unlimited	Schneider	John	\$	4,910,000	4%
2014	4(d)	Wild Rice Shoreland Protection Phase III	BWSR; DNR	Steward	Dan	\$	1,060,000	0%
2014	4(e)	Accelerated Shallow Lakes and Wetland Enhancement Phase 6	DNR	Lien	Ricky	\$	1,050,000	6%
2014	5(a)	MN DNR Aquatic Habitat Program - Phase 6	DNR	Nerbonne	Brian	\$	2,560,000	10%
2014	5(b)	Fisheries Habitat Protection on Strategic North Central Minnesota Lakes	Leech Lake Area Watershed Foundation, MN Land Trust	Ketchel	Lindsey	\$	2,130,000	3%
2014	5(c)	Habitat Protection/Restoration in Dakota County-Phase 5	Dakota County	Singer	Al	\$	1,190,000	1%
2014	5(d)	Metro Big Rivers Phase 5	MVNWRT, FMR, GRG, MLT, TPL	Loon	Deborah	\$	2,650,000	9%
2014	5(e)	Mustinka River Fish and Wildlife Habitat Corridor Rehabilitation	Bois de Sioux Watershed District	Roeschlein	Jon	\$	2,440,000	0%
2014	5(f)	Minnesota Trout Unlimited Coldwater Fish Habitat Enhancement & Restoration	MN Trout Unlimited	Lenczewski	John	\$	1,900,000	2%
2014	5(g)	St. Louis River Restoration Initiative	DNR	Lindgren	John	\$	2,290,000	3%
2014	5(h)	Knife River Habitat Rehabilitation Phase II	Lake Superior Steelhead Association	Kuiti	Scott	\$	1,410,000	13%
2014	5(i)	Washington County's Last Best Places	Washington County	Mott	Peter	\$	430,000	PAST DUE - e-mail sent
2014	5(j)	Wirth Park Habitat Enhancements	Minneapolis Park Board	Weber	Andrea	\$	600,000	1%
2014	5(k)	Statewide AIS Facilities and Equipment	Central Minnesota Initiative Fund	Hickman	Don	\$	4,040,000	9%
2014	5(m)	Conservation Partners Legacy Grant Program ML2014	DNR	Lee	Jessica	\$	4,550,000	0%
2014	5(n)	Conservation Partners Legacy Metro Grant Program ML2014	DNR	Lee	Jessica	\$	4,000,000	0%
2014	6(c)	Restoration Evaluations	DNR	Johnson	Wade	\$	100,000	0%
2014	6(d)	High-Priority Pre-Transaction Service Acceleration for Lessard-Sams Outdoor Heritage Council	DNR	Damon	Susan	\$	50,000	0%