

TO: Mark Johnson, Executive Director
LSOHC Members

FROM: Sandy Smith, Project Analyst Manager

RE: **Information on Status Updates due on August 1, 2017**

Status Updates were due for all programs on August 1, 2017. Attached is a list of programs and the percentage of the appropriation spent-to-date, as reported by the project manager.

The programs that were near completion and a final report expected were given the option of completing a status update or not. Final reports for ML 2012 programs are due November 1 and staff will be reporting back to the Council on the status of those final reports at the November meeting.

Although the percentage of funds spent-to-date can provide members with a basic idea of program progress, remember that it doesn't tell the entire story. Each is unique with their own circumstances and details. Some managers reported a high level of accomplishments and low spending. This is the case where some managers included encumbrances and others did not. Overall, I reviewed the updates to make sure that programs appeared to be on track for timely completion and accomplishment of the stated outputs.

As a reminder, Acquisition programs have 3 years to acquire land, while Restoration/Enhancement programs have 5 years to complete work or 5 years after the acquisition, if applicable.

	Acquisitions	Restoration / Enhancement
ML 2012	Programs should be nearing completion – Final reports due November 1	
ML 2013	June 2016 – should be completed and money spent	June 2018 (or 5 years after acquisition)
ML 2014	June 2017 – should be spent or options in place, options that are cancelled would result in turned back money	June 2019 (or 5 years after acquisition)
ML 2015	June 2018 – one year left to spend or secure options	June 2020 (or 5 years after acquisition)
ML 2016	June 2019 – two years left to spend	June 2021 (or 5 years after acquisition)
ML 2017	Appropriations started July 1, no status updates were due	

There are additional notes regarding programs on the attached spreadsheet.

As always, let me know if you have questions. If you would like a copy of a specific program's Status Update, please let staff know.

ML Year	Subd	Project Title	Organization	Project Mgr Last Name	Project Mgr First Name	Appropriation Amount	% Funds Spent to Date (August 2017 Update)	Staff Notes
2009, 2010, 2011								
2009	4(d)	RIM Wetlands Reserve Program Acquisition and Restoration, Phase 1	BWSR	Koehler	Tim	\$ 9,058,000		FINAL REPORT SUBMITTED
2010	4(c)	RIM Wetlands Reserve Program Acquisition and Restoration, Phase 2	BWSR	Koehler	Tim	\$ 6,895,000		
2011	2(c)	Minnesota Buffers for Wildlife & Water	BWSR	Hoek	Tabor	\$ 2,249,000		
2011	4(a)	RIM Wetlands Reserve Program Partnership, Phase 3	BWSR	Koehler	Tim	\$ 13,000,000		
2011	5(b)	Coldwater Fish Habitat Enhancement Program, Phase 3	MN Council of Trout Unlimited	Lenczewski	John	\$ 1,533,000		
2012								
			July 1, 2012 - June 30, Finals Due November 1, 2017					
2012	2(a)	Minnesota Buffers for Wildlife and Water Phase 2	BWSR	Hoek	Tabor	\$ 2,090,000		95%
2012	2(d)	Wildlife Management Area Acquisition	MN DNR	Rivers	Patrick	\$ 2,900,000		99%
2012	2(g)	Green Corridor Legacy Program, Phase 4	RADC	Cobb	Brad	\$ 1,730,000		Final Report Submission Pending
2012	2(h)	Accelerated Prairie Restoration and Enhancement on DNR Lands , Phase 4	DNR	Hoch	Greg	\$ 4,300,000		99%
2012	2(i)	Anoka Sand Plain Habitat Restoration and Enhancement , Phase 2	Great River Greening	Ostlie	Wayne	\$ 1,050,000		DRAFT FINAL REPORT
2012	3(e)	Minnesota Moose Habitat Collaborative	Minnesota Deer Hunters Association	Nelson	Kimberly	\$ 960,000		DRAFT FINAL REPORT
2012	4(a)	RIM-WRP Partnership Program, Phase 4	BWSR	Kohler	Tim	\$ 13,810,000		95%
2012	4(e)	Accelerated Shallow Lakes and Wetlands Enhancement , Phase 4	MN DNR	Lien	Ricky	\$ 3,870,000		91%
2012	4(f)	Marsh Lake Enhancement	MN DNR	Lien	Ricky	\$ 2,630,000		100%
2012	5(a)	DNR Aquatic Habitat Program, Phase 4	MN DNR	Nerbonne	Brian	\$ 3,480,000		82%
2012	5(b)	Metro Big Rivers Habitat Phase 3	MVNWR Trust, Inc.	Loon	Deborah	\$ 3,680,000		37% \$2.18 million in unspent acquisition to turn back (MNVT \$1.0 m in fee, TPL \$996,500 in fee, MLT \$800,000 easement)
2012	5(c)	Dakota County Riparian and Lakeshore Protection and Management , Phase 3	Dakota County	West	Lisa	\$ 480,000		DRAFT FINAL REPORT
2012	5(d)	Lower St. Louis River Habitat Restoration	MN DNR	Lindgren	John	\$ 3,670,000		97%

2012	5(e)	Coldwater Fish Habitat Enhancement , Phase 4	MN Council of Trout Unlimited	Lenczewski	John	\$	2,120,000	98%
2012	5(h)	Protect Aquatic Habitat from Asian Carp	DNR	Frohnauer	Nick	\$	7,500,000	DRAFT FINAL REPORT
2013			July 1, 2013 - June 30 2018	Finals Due November 1, 2018	AQ: June 2016, RE: June 2018			
2013	2(a)	Grasslands for the Future	BWSR	Koehler	Tim	\$	2,000,000	DRAFT FINAL REPORT
2013	2(b)	Accelerating the Wildlife Management Area Program - Phase 5	Pheasants Forever, Inc.	Sandquist	Eran	\$	7,960,000	99%
2013	2(c)	DNR Wildlife Management Area, Scientific and Natural Area and Native Prairie Bank Easement Acquisition	DNR	Rivers	Patrick	\$	4,940,000	95%
2013	2(d)	MN Prairie Recovery Project Phase 4	The Nature Conservancy	Feeken	Neal	\$	5,310,000	87%
2013	2(e)	Minnesota Buffers for Wildlife and Water-III	BWSR & Pheasants Forever, Inc.	Hoek	Tabor	\$	3,520,000	95%
2013	2(f)	Cannon River Headwaters Habitat Complex Phase III	TPL	McGillivray	Bob	\$	1,780,000	DRAFT FINAL REPORT
2013	2(g)	DNR Grassland Phase 5	MN DNR	Hoch	Greg	\$	2,220,000	89%
2013	3(a)	Young Forest Conservation	American Bird Conservancy	Fenwick	George	\$	1,180,000	DRAFT FINAL REPORT
2013	3(b)	The Camp Ripley Partnership: Protecting the Mission and Mighty Mississippi River	Morrison SWCD	McLennan	Helen	\$	1,450,000	DRAFT FINAL REPORT
2013	3(c)	Northeastern Minnesota Sharp-tailed Grouse Habitat Partnership, Phase IV	Pheasants Forever, Inc., Inc.	Sandquist	Eran	\$	1,180,000	Final report submitted
2013	3(d)	Protect (Acquire) Key Forest Habitat Lands Cass County	Cass County	Stevenson	Joshua	\$	500,000	Final Report Approved
2013	3(e)	Critical Shoreland Habitat Protection Program: Phase 2	Minnesota Land Trust	Larson	Kris	\$	820,000	Final Report Approved
2013	3(f)	MN Moose Habitat Collaborative Phase II	MN Deer Hunters Association	Nelson	Kimberly	\$	2,000,000	67%
2013	4(a)	RIM-WRP Partnership: Phase V	BWSR	Koehler	Tim	\$	13,390,000	62%
2013	4(b)	Accelerating the Waterfowl Production Area Program, Phase 5	Pheasants Forever, Inc.	Sandquist	Eran	\$	6,830,000	97%
2013	4(c)	Shallow Lake & Wetland Protection Program - Phase III	Ducks Unlimited	Schneider	Jon	\$	3,530,000	Final Report Approved
2013	4(d)	Wild Rice Shoreland Protection	BWSR	Steward	Dan	\$	1,630,000	DRAFT FINAL REPORT
2013	4(e)	Wetland Habitat Protection Program	MLT	Brosnan	John	\$	1,980,000	99%
2013	4(f)	Accelerated Wetland and Shallow Lake Enhancement	DNR	Lien	Ricky	\$	1,790,000	44%
2013	4(g)	Pelican Lake Enhancement	DNR	Lien	Ricky	\$	2,000,000	99%
2013	5(a)	DNR Aquatic Habitat - Phase V	DNR	Nerbonne	Brian	\$	5,250,000	64% All fee acquisitions completed

2013	5(b)	Dakota County Habitat Protection/Restoration Phase 4	Dakota County	West	Lisa	\$	4,100,000	91%	Grannis easement closed May 2017
2013	5(c)	Root River Protection and Restoration	The Nature Conservancy	Biske	Richard	\$	2,750,000	54%	\$849,000 unspent fee acquisition to turn back
2013	5(d)	Metro Big Rivers Phase 4	MN Valley Trust (Metro Big Rivers)	Loon	Deborah	\$	1,720,000	45%	\$900,000 in acquisition (TPL & MVT) to turn back
2013	5(e)	Minnesota Landscape Arboretum Acquisition of Property Surrounding Lake Tamarack	MN Landscape Arboretum	Moe	Peter				Final Report Approved
2013	5(f)	Lower Mississippi River Habitat Partnership	USFWS	Nissen	Jim	\$	1,710,000	29%	contracts encumbered
2013	5(g)	Minnesota Trout Unlimited Coldwater Fish Habitat Enhancement & Restoration	MN Trout Unlimited	Lenczewski	John	\$	2,470,000	52%	
2013	5(h)	Albert Lea Lake Management and Invasive Species Control Structure	Shell Rock River Watershed District	Henschel	Andy				Final Report Approved
2014			July 1, 2014 - June 30, 2019						
			AQ - June 2017, R/E June 2019						
2014	2(a)	DNR Wildlife Management Area and Scientific & Natural Area Acquisition	DNR	Rivers	Patrick	\$	8,145,000	96%	
2014	2(b)	Accelerating the Wildlife Management Area Program - Phase 6	Pheasants Forever, Inc.	Sandquist	Eran	\$	10,350,000	96%	
2014	2(c)	Prairie Recovery Project Phase 5	The Nature Conservancy	Feeken	Neal	\$	3,940,000	23%	\$714,000 of \$2.0 million in fee spent to date, several options ready to close would use remaining monies
2014	2(d)	Northern Tallgrass Prairie National Wildlife Refuge Land Acquisition , Phase 5	The Nature Conservancy with USFWS	Johnson	Richard	\$	2,450,000	99%	
2014	2(e)	Accelerated protection of grassland and prairie habitat with Reinvest In Minnesota (RIM) and Native Prairie Bank (NPB) easements	DNR and BWSR	Schulte	Judy	\$	5,450,000	93%	
2014	2(f)	Minnesota Buffers for Wildlife and Water-IV	BWSR	Hoek	Tabor	\$	2,200,000	93%	
2014	2(g)	Cannon River Headwaters Habitat Complex Phase IV	Trust for Public Land	McGillivray	Bob	\$	1,430,000	100%	
2014	2(h)	Accelerated Prairie Restoration and Enhancement on DNR Lands - Phase VI	DNR	Hoch	Greg	\$	1,530,000	55%	
2014	2(i)	Anoka Sandplain Habitat Restoration and Enhancement, Phase 3	Anoka Conservation District, Isanti County, Great River Greening, Stearns County SWCD	Ostlie	Wayne	\$	1,190,000	72%	
2014	2(j)	Crow-Hassan Prairie Complex Restoration and Enhancement	Three Rivers Park District	Moriarty	John	\$	370,000	84%	

2014	2(k)	Prairie and Oak Savanna Restoration along Mississippi and Rum Rivers	Anoka County	Sevcik	Tim	\$	380,000	0% on track, just haven't paid out contracts yet
2014	3(a)	Preventing Forest Fragmentation and Protecting and Restoring Lake and Stream Habitat in the St. Louis River Watershed	Fond du Lac Band of Lake Superior Chippewa	Howes	Thomas	\$	2,800,000	DRAFT FINAL REPORT
2014	3(b)	Northeastern Minnesota Sharp-tailed Grouse Habitat Partnership	Pheasants Forever, Inc. with MN Sharp-tailed Grouse Society	Julien	Ward	\$	3,150,000	68% acquisitions completed
2014	3(c)	Protecting Pinelands Sands Aquifer Forestlands and Aquatic Habitat Phase 1	DNR	Peterson	Richard	\$	1,050,000	100%
2014	3(d)	Protect (Acquire) Key Forest Habitat Lands - Cass County Phase V	Cass County	Titus	Kirk	\$	880,000	Final Report Approved
2014	3(e)	State Forest Acquisitions Phase 2 - RJ Dorer Memorial Hardwoods State Forest Land Asset Project	DNR	Milne	Robert	\$	950,000	79% \$171,000 out of \$838,400 acquisition money unspent
2014	3(f)	Southeast Minnesota Protection and Restoration Phase II	The Nature Conservancy; Trust for Public Land	Biske	Richard	\$	5,770,000	98%
2014	3(g)	Camp Ripley ACUB...Protecting one of the last great places in Minnesota	BWSR with Morrison County SWCD	McLennan	Helen	\$	1,200,000	92%
2014	3(h)	Floodplain Forest Enhancement - Mississippi River	National Audubon Society	Schlagenhaft	Tim	\$	300,000	88% anticipate final report by end of year
2014	4(a)	RIM-WRP Partnership: Phase VI	BWSR; with US Dept of Ag; Ducks Unlimited	Koehler	Tim	\$	9,710,000	79%
2014	4(b)	Accelerating the Waterfowl Production Area Program - Phase 6	Pheasants Forever, Inc. with USFWS	Sandquist	Eran	\$	7,280,000	84% majority of acquisition money spent
2014	4(c)	Living Shallow Lakes & Wetlands Initiative Phase IV	Ducks Unlimited	Schneider	John	\$	4,910,000	91%
2014	4(d)	Wild Rice Shoreland Protection Phase III	BWSR; DNR	Steward	Dan	\$	1,060,000	82%
2014	4(e)	Accelerated Shallow Lakes and Wetland Enhancement Phase 6	DNR	Lien	Ricky	\$	1,050,000	54%
2014	5(a)	MN DNR Aquatic Habitat Program - Phase 6	DNR	Nerbonne	Brian	\$	2,560,000	55% half of acquisition money spent to date
2014	5(b)	Fisheries Habitat Protection on Strategic North Central Minnesota Lakes	Leech Lake Area Watershed Foundation, MLT	Ketchel	Lindsey	\$	2,130,000	80% \$175,00 out of \$1.0 million fee acquisition unspent - acres already accomplished - option agreements in place
2014	5(c)	Habitat Protection/Restoration in Dakota County-Phase 5	Dakota County	West	Lisa	\$	1,190,000	42% \$27,000 of \$255,000 acquisition money spent to date

2014	5(d)	Metro Big Rivers Phase 5	MVNWRT, FMR, GRG, MLT, TPL	Loon	Deborah	\$	2,650,000	61%	\$880,000 fee acquisition money unspent (TPL) options exercised until June 2018
2014	5(e)	Mustinka River Fish and Wildlife Habitat Corridor Rehabilitation	Bois de Sioux Watershed District	Roeschlein	Jon	\$	2,440,000	0%	will need a legislative extension in the ML 2018 bill, will request at a future meeting
2014	5(f)	Minnesota Trout Unlimited Coldwater Fish Habitat Enhancement & Restoration	MN Trout Unlimited	Lenczewski	John	\$	1,900,000	61%	
2014	5(g)	St. Louis River Restoration Initiative	DNR	Lindgren	John	\$	2,290,000	35%	
2014	5(h)	Knife River Habitat Rehabilitation Phase II	Lake Superior Steelhead Association	Bovee	Kevin	\$	1,410,000	76%	
2014	5(i)	Washington County's Last Best Places	Washington County	Mott	Peter	\$	430,000	75%	
2014	5(j)	Wirth Park Habitat Enhancements	Minneapolis Park Board	Weber	Andrea	\$	600,000	55%	no additional money spent in this reporting period
2014	5(k)	Statewide AIS Facilities and Equipment	Central Minnesota Initiative Fund	Hickman	Don	\$	4,040,000	57%	
2015			July 1, 2015 - June 30, 2020	AQ - June 2018, R/E June 2020					
2015	2(a)	DNR WMA and SNA Acquisition - Phase VII	DNR	Rivers	Patrick	\$	4,570,000	39%	\$1.5 out of \$4.0 million in acquisition spent to date with 1 year left - 862 out of 910 acres accomplished with several options pending
2015	2(b)	Accelerating the Wildlife Management Area Program - Phase VII	PF	Sandquist	Eran	\$	7,452,000	70%	2/3 of acquisition money spent, all acre goals accomplished
2015	2(c)	MN Prairie Recovery Project - Phase VI	TNC	Feeken	Neal	\$	4,032,000	1%	\$1.88 million in acquisition money left to spend in 1 year
2015	2(d)	Northern Tallgrass Prairie National Wildlife Refuge Land Acquisition - Phase VI	TNC	Johnson	Richard	\$	3,430,000	53%	\$547,000 out of \$1.7 in fee spent to date with 1 year left - continueing negotiations
2015	2(e)	Accelerated Native Prairie Bank Protection - Phase IV	DNR	Schulte	Judy	\$	3,740,000	34%	1/3 of easement money spent to date
2015	2(f)	Minnesota Buffers for Wildlife and Water - Phase V	BWSR	Hoek	Tabor	\$	4,544,000	5%	
2015	2(g)	Cannon River Watershed Habitat Complex - Phase V	TPL	Salus	Danielle	\$	1,380,000	34%	1/3 of fee money spent to date
2015	2(h)	Prairie Chicken Habitat Partnership of the Southern Red River Valley	PF	Sandquist	Eran	\$	1,800,000	90%	

2015 2(i)	Protecting and Restoring Minnesota's Important Birds Areas	Audubon MN	Hall	Kristin	\$	1,730,000	9% only personnel money spent - no acquisition money spent to date (MLT) with 1-year left
2015 2(j)	Lower Wild Rice River Corridor Habitat Restoration	Wild Rice River WD	Rudd	Kevin	\$	2,270,000	0% will need a legislative extension in the ML 2018 bill, will request at a future meeting
2015 2(k)	DNR Grassland - Phase 7	DNR	Hoch	Greg	\$	4,880,000	45%
2015 2(l)	Enhanced Public Land – Grasslands - Phase II	PF	Sandquist	Eran	\$	1,120,000	49% most R/E funds are obligated
2015 3(a)	Camp Ripley ACUB - Phase V	BWSR	McLennan	Helen	\$	1,500,000	78%
2015 3(b)	Southeast Minnesota Protection and Restoration - Phase III	TNC	Biske	Richard	\$	2,910,000	41% 1/2 of acquisition money remaining with 1 year left - 3 options pending
2015 3(c)	Protecting Pinelands Sands Forest and Aquatic Habitat - Phase II	DNR	Richard	Peterson	\$	2,180,000	99%
2015 3(d)	Protect (Acquire) Key Forest Habitat Lands Cass County - Phase VI	Cass County	Stevens	Josh	\$	442,000	Final Report Approved
2015 3(e)	Critical Shoreland Habitat Protection Program - Phase III	MLT	Ostlie	Wayne	\$	1,690,000	10% no acquisition money spent to date, however 1/3 of acres goals achieved through donated easements
2015 3(f)	Mississippi Headwaters Habitat Partnership	TPL	McGillivray	Bob	\$	3,002,000	82% majority of acquisition money spent to date
2015 3(g)	Southeast Forest Habitat Enhancement	TNC	Biske	Richard	\$	910,000	33%
2015 4(a)	Accelerating the Waterfowl Production Area Program - Phase VII	PF	Sandquist	Eran	\$	7,620,000	70% \$1.9 out of \$6.9 million in acquisition left to spend, all acre goals accomplished
2015 4(b)	Shallow Lake & Wetland Protection Program - Phase V	Ducks Unlimited	Schneider	Jon	\$	9,040,000	94% all acquisition completed
2015 4(c)	Wild Rice Shoreland Protection - Phase IV	BWSR	Steward	Dan	\$	1,600,000	19% only 10% of easement money spent to date, there are several pending closures and over 1/2 of the acres are completed
2015 4(d)	Accelerated Shallow Lakes and Wetland Enhancement - Phase VII	DNR	Lien	Ricky	\$	2,130,000	41%
2015 5(a)	Aquatic Habitat Protection, Restoration, and Enhancement - Phase VII	DNR	Jennings	Martin	\$	4,540,000	12% no easement money spent to date, several binding agreements in place to close
2015 5(b)	Metro Big Rivers Partnership - Phase VI	MVNWRT, FMR, GRG, MLT, TPL	Loon	Deborah	\$	2,000,000	29% no fee acquisition spent to date \$950,000 - MVT and TPL

2015 5(c)	Minnesota Trout Unlimited Coldwater Fish Habitat Enhancement - Phase VII	Trout Unlimited	Lenczewski	John	\$	1,890,000	41%
2015 5(d)	Lake Bemidji South Shore Restoration and Enhancement	City of Bemidji	Mathews	Nate	\$	1,650,000	94%
2015 5(e)	Sand Hill River Fish Passage	Sand Hill River WD	Wilkens	Danielle	\$	990,000	50% expect final report early in 2018
2015 5(f)	Shell Rock River Watershed Habitat Restoration Program - Phase IV	Shell Rock River Watershed District	Henschel	Andy	\$	2,414,000	40%
2015 5(g)	Lake Nokomis Integrated Habitat Enhancements	Mpls Park and Rec	Arvidson	Adam	\$	444,000	3% no contract for R/E work for this program has started as of yet

2016		July 1, 2016 - June 30, 2021		AQ - June 2019, R/E June 2021			
2016 2(a)	DNR WMA and SNA Acquisition, Phase VIII	DNR	Johnson	Jay	\$	3,250,000	36%
2016 2(b)	Accelerating the Wildlife Management Area Program - Phase VIII	Pheasants Forever	Sandquist	Eran	\$	5,229,000	59%
2016 2(c)	Martin County/Fox Lake DNR WMA Acquisition	Fox Lake Conservation League	Harke	Doug	\$	1,000,000	91%
2016 2(d)	Northern Tallgrass Prairie National Wildlife Refuge Land Acquisition - Phase VII	The Nature Conservancy with USFWS	Johnson	Richard	\$	2,754,000	14%
2016 2(e)	Cannon River Watershed Habitat Complex - Phase VI	Trust for Public Land	McGillivray	Bob	\$	583,000	7%
2016 2(f)	Accelerated Native Prairie Bank Protection, Phase V	DNR	Schulte	Judy	\$	2,541,000	0%
2016 2(g)	RIM Buffers for Wildlife and Water - Phase VI	BWSR	Hoek	Tabor	\$	6,708,000	2%
2016 2(h)	Prairie Chicken Habitat Partnership of the Southern Red River Valley Phase II	Pheasants Forever with MN Prairie Chicken Society	Sandquist	Eran	\$	2,269,000	71% majority of fee acquisition money spent to date
2016 2(i)	Grassland Conservation Partnership Phase II	The Conservation Fund	Hobbs	Steve	\$	1,475,000	4%
2016 2(j)	DNR Grassland - Phase 8	DNR	Hoch	Greg	\$	3,983,000	18%
2016 2(k)	Anoka Sand Plain Habitat Conservation - Phase IV	Great River Greening	Buck	Wiley	\$	1,208,000	20%
2016 3(a)	Young Forest Conservation Phase II	American Bird Conservancy	Fenwick	George	\$	1,369,000	4%
2016 3(b)	Jack Pine Forest/Crow Wing River Watershed Habitat Acquisition	MN Deer Hunters Association	Engwall	Craig	\$	3,570,000	90% all acquisition complete just waiting to transfer to Cass and Hubbard Counties

2016 3(c)	Camp Ripley ACUB - Phase VI	BWSR	McLennan	Helen	\$	1,500,000	17%
2016 3(d)	Southeast Minnesota Protection and Restoration Phase IV	The Nature Conservancy	Biske	Rich	\$	5,000,000	51% 2/3 of acquisition money spent
2016 3(e)	Minnesota Forests for the Future Phase IV	DNR	Peterson	Richard	\$	1,840,000	1% appraisal underway, expect completion by Dec. 2017
2016 3(f)	Protect (Acquire) Key Forest Habitat Lands in Cass County - Phase VII	Cass County	Titus	Kirk	\$	500,000	25% 95% of acquisition money committed, will file final report by Dec. 2017
2016 3(g)	State Forest Acquisitions Phase III	DNR	Milne	Robert	\$	1,000,000	0%
2016 3(h)	Forest Habitat Protection Revolving Account	DNR	Peterson	Richard	\$	1,000,000	0%
2016 3(i)	Floodplain Forest Enhancement - Mississippi River, Phase 2	National Audubon Society	Schlagenhaft	Tim	\$	412,000	2%
2016 3(j)	Protecting Forest Wildlife Habitat in the Wild Rice River Watershed	White Earth Nation			\$	2,188,000	98% all acquisition money spent
2016 4(a)	Accelerating the Waterfowl Production Area Program - Phase VIII	Pheasants Forever	Sandquist	Eran	\$	5,650,000	16%
2016 4(b)	Shallow Lake & Wetland Protection Program - Phase VII	Ducks Unlimited	Schneider	Jon	\$	5,801,000	86% all acquisition money spent
2016 4(c)	RIM Wetlands: Phase 7	BWSR	Rickert	Dave	\$	13,808,000	1%
2016 4(d)	Wetland Habitat Protection Program – Phase 2	Minnestoa Land Trust	Ostlie	Wayne	\$	1,629,000	4%
2016 4(e)	Accelerated Shallow Lakes and Wetland Enhancement	DNR	Lien	Ricky	\$	2,167,000	24%
2016 4(f)	Marsh Lake Phase II	DNR	Lien	Ricky	\$	2,000,000	100%
2016 5(a)	MNDNR Aquatic Habitat Protection Phase VIII	DNR	Jennings	Martin	\$	1,578,000	0%
2016 5(b)	Metro Big Rivers Habitat Phase 7	MVNWRT, FMR, GRG, MLT, TPL	Loon	Deborah	\$	4,000,000	21%
2016 5(c)	Mississippi Headwaters Habitat Corridor Project	Mississippi Headwaters Board	Terrill	Tim	\$	3,150,000	47% 1/2 of acquisition money spent
2016 5(d)	Fisheries Habitat Protection on Strategic North Central Minnesota Lakes: Phase II	Leech Lake Area Watershed Foundation, MN Land Trust and DNR	Ketchel	Lindsey	\$	1,425,000	2%
2016 5(e)	Minnesota Trout Unlimited Coldwater Fish Habitat Enhancement, Phase 8	MN Trout Unlimited	Lenczewski	John	\$	1,975,000	10%
2016 5(f)	DNR Stream Habitat	DNR	Nerbonne	Brian	\$	2,074,000	1%
2016 5(g)	St. Louis River Restoration Initiative Phase 3	DNR			\$	2,707,000	1%

2016 5(h)	Sand Hill River Fish Passage Restoration and Habitat Enhancement -- Phase II	Sand Hill River Watershed District	Wilkens	Dan	\$ 828,000	0%
2016 5(i)	Shell Rock River Habitat Restoration Program - Phase V	Shell Rock River Watershed District	Henschel	Andy	\$ 1,200,000	0%
2016 5(j)	Roseau Lake Rehabilitation	DNR with Roseau River Watershed District	Prachar	Randy	\$ 2,763,000	3%

2017

July 1, 2016 - June 30, 2022, AQ - June 2020, R/E June 2022

nothing to report, work just started.