

Lessard-Sams Outdoor Heritage Council

Laws of Minnesota 2020 Accomplishment Plan



Date: May 21, 2020

Program or Project Title: Lower Wild Rice River Corridor Habitat Restoration - Phase III

Funds Recommended: \$ 1,888,000

Manager's Name: Kevin Ruud

Title: District Administrator

Organization: Wild Rice Watershed District

Address: 11 East 5th Avenue

City: Ada, MN 56510

Office Number: 218-784-5501

Email: kevin@wildricewatershed.org

Website: www.wildricewatershed.org/

Legislative Citation: ML 2020, Ch. 104, Art. 1, Sec. 2, subd 2(e)

Appropriation Language: \$1,888,000 the second year is to acquire land in permanent conservation easement and to restore river and related habitat in the Wild Rice River corridor. Of this amount, \$148,000 is to the commissioner of natural resources for an agreement with the Wild Rice Watershed District and \$1,740,000 is to the Board of Water and Soil Resources. The Board of Water and Soil Resources may use up to \$78,000 for establishing a monitoring and enforcement fund as approved in the accomplishment plan and subject to Minnesota Statutes, section 97A.056, subdivision 17. A list of proposed acquisitions must be included as part of the required accomplishment plan.

County Locations: Norman

Eco regions in which work will take place:

- Prairie

Activity types:

- Protect in Easement

Priority resources addressed by activity:

- Forest
- Habitat
- Prairie
- Wetlands

Abstract:

Channelization of the Lower Wild Rice River in the early 1900s converted 50 miles of sinuous river channel to 23 miles of straight channel and resulted in the loss of several thousand acres of wetland and grassland habitat within the river's corridor. Through a partnership between the Wild Rice Watershed District and the Minnesota Board of Water and Soil Resources, this proposal will permanently protect 430 acres of private lands in easements. This phase represents a model approach to river corridor acquisition and is critical to advancing the largest river restoration project ever proposed in Minnesota.

Design and scope of work:

Rivers and streams in the Red River Basin were straightened, ditched, cleared, and snagged with a goal of improving drainage. These activities destroyed hundreds of miles of aquatic habitat and eliminated thousands of acres of riparian forest, wetland and grassland. These habitat losses continue and have directly resulted in reduced fish and wildlife populations within the channelized reaches of rivers.

The Red River Drainage Commission channelized the Lower Wild Rice River in the late 1800's with further channel "improvement" completed by the U.S. Army Corps of Engineers in the 1950's. The channelized reach of the Wild Rice River currently provides little functional aquatic or riparian corridor habitat and reduces connectivity between the lower 49 miles of the river to the upstream 130 miles. The vision for the project includes establishment of a ½-mile wide protected corridor along the river channel, setting back existing spoil banks, reconnecting oxbows, construction of a natural meandering river channel, and restoration of riparian wetland and prairie plant communities.

The Wild Rice Watershed District (WRWD) and the MN Board of Water and Soil Resources (BWSR) have approved a Memorandum of Understanding which details responsibilities for easement acquisition. The partnership between the WRWD and BWSR will use the Reinvest In Minnesota (RIM) Program to secure, maintain, and monitor easements within the corridor.

Since this is a large project the river has been divided into Reaches A to F (attached illustration). This funding request will target acquisition to Reach C, D and E of the corridor. These reaches were selected due to expressed landowner interest and the high percentage of cultivated land. While land acquisition will be targeted to Reach C, D and E, other opportunities to protect lands within or adjacent to the main corridor (A-F) will also be considered. A total of 430 acres of land is targeted for acquisition with this proposal. The previous proposals (M.L. 2015/2019) targeted acquisition to the lands within Reach C.

Once acquisition is complete, future channel rehabilitation phases of the project will be completed with the assistance of MN DNR and U.S. Army Corps of Engineers (USACE). The WRWD will be the local sponsor responsible for final design, engineering, and construction of the project.

With the funding allocation from 2015, WRWD has coordinated with BWSR to develop and sign a Memorandum of Understanding for the use of the RIM Outside Easement Program. WRWD has received applications and is processing RIM easements for approximately 450 acres out of the 480 acres that received funding from the 2015 accomplishment plan. WRWD has developed marketing materials to utilize in soliciting additional applications. Additionally, WRWD has requested Section 1135 assistance from the USACE to begin a feasibility evaluation of the channel restoration and setback levees alignment proposed in Phase 2 and Phase 3 of the project.

How does the request address MN habitats that have: historical value to fish and wildlife, wildlife species of greatest conservation need, MN County Biological Survey data, and/or rare, threatened and endangered species inventories:

This project is the land acquisition phase of a long term project that will restore 50 miles of river and over 6,500 acres of habitat for associated fish and wildlife communities. In addition to the direct habitat benefits within the project area, fish and wildlife populations downstream of the project will benefit through water quality improvements. The Wild Rice River and associated prairie and forest lowland habitats were identified as key habitats for species of greatest conservation need in the Red River Prairie ecoregion. Key among aquatic species is the Lake Sturgeon, a species of special concern. The Wild Rice River provides critical sturgeon habitat and is a primary reintroduction waterbody where Lake Sturgeon have been stocked. Restoration of Wild Rice River habitat will help ensure successful reestablishment of Lake Sturgeon populations in the Red River basin.

This project will also likely benefit mussel and insect populations in the Wild Rice River. Two species of caddisfly and two species of mussels, black sandshell and fluted-shell are listed as species of special concern and known to be present in the upstream reaches of the Wild Rice River. Acquisition and restoration of the stream and associated riparian wetlands will also improve habitat for gamefish and more than 50 other fish species present in other reaches of the Wild Rice River watershed.

Describe the science based planning and evaluation model used:

Restoration of the Lower Wild Rice River Corridor is listed as a high priority project on the MN DNR state river restoration priority list. The Minnesota Prairie Plan also lists restoration of channelized prairie river segments of cultivated lands immediately adjacent to streams and ditches as critical challenges. One Minnesota County Biological Survey site of moderate biodiversity significance is located within the Lower Wild Rice River Corridor.

Reference stream reaches established by the MN DNR will be used to set the geometry of the restored stream channels.

Which sections of the Minnesota Statewide Conservation and Preservation Plan are applicable to this program:

- H2 Protect critical shoreland of streams and lakes
- H6 Protect and restore critical in-water habitat of lakes and streams

Which other plans are addressed in this program:

- Minnesota Prairie Conservation Plan
- Red River of the North Fisheries Management Plan

Which LSOHC section priorities are addressed in this program:

Prairie:

- Protect, enhance, or restore existing wetland/upland complexes, or convert agricultural lands to new wetland/upland habitat complexes

Relationship to other funds:

- Not Listed

Does this program include leverage in funds:

Yes

The WRWD has agreed to contribute an amount equal to 20% of the offered RIM payments to match the LSOHC funding. This amounts to an approximately 15% match to the LSOHC funds.

Per MS 97A.056, Subd. 24, Any state agency or organization requesting a direct appropriation from the OHF must inform the LSOHC at the time of the request for funding is made, whether the request is supplanting or is a substitution for any previous funding that was not from a legacy fund and was used for the same purpose:

This funding request is not supplanting existing funding or a substitution for any previous funding.

Describe the source and amount of non-OHF money spent for this work in the past:

Not Listed

How will you sustain and/or maintain this work after the Outdoor Heritage Funds are expended:

Once a RIM easement is acquired, BWSR is responsible for monitoring and enforcement into perpetuity. The BWSR partners with local SWCDs to carry-out oversight, monitoring and inspection of its conservation easements. Easements are inspected for the first five consecutive years beginning in the year after the easement is recorded. Thereafter, on-site inspections are performed every three years and compliance checks are performed in the other two years. SWCDs report to BWSR on each site inspection conducted and partners' staff document findings. A non-compliance procedure is implemented when potential violations or problems are identified.

Perpetual monitoring and enforcement costs have been calculated at \$6,500 per easement. This value is based on using local SWCD staff for monitoring and landowner relations and existing enforcement authorities. The amount listed for Easement Stewardship cover costs of the SWCD regular monitoring, BWSR oversight, and any enforcement necessary.

Explain the things you will do in the future to maintain project outcomes:

Year	Source of Funds	Step 1	Step 2	Step 3
2020 - Ongoing	Stewardship Account	Inspection first 5 years; then every 3rd year	Corrective actions on any violations	Enforcement action taken by MN Attorney General Office
2020 - Ongoing	Landowner Responsibility	Maintain compliance with easement terms		

Activity Details:

If funded, this program will meet all applicable criteria set forth in MS 97A.056 - **Yes**

Will there be planting of corn or any crop on OHF land purchased or restored in this program - **Yes**

Explain

In certain circumstances food plots for wildlife are an allowable use on RIM easements and must be part of an approved Conservation Plan. Food plots on narrow buffers, steep slopes and wet areas are not allowed. RIM policy limits food plots to 10% of the total easement area or 5 acres whichever is smaller. There is no cost share for establishment of food plots and upon termination the landowners must reestablish the vegetation as prescribed in the Conservation Plan at their own expense. Food plots are a rarely selected option by landowners, to date only 2.2% of RIM easements have food plots.

Will the eased land be open for public use - **No**

Is the land you plan to acquire (easement) free of any other permanent protection - **Yes**

Who will manage the easement?

BWSR will be the responsible party for monitoring and enforcing easements.

Who will be the easement holder?

BWSR will be the easement holder.

What is the anticipated number of easements (range is fine) you plan to accomplish with this appropriation?

Approximately 12 easements are planned to be acquired.

Are there currently trails or roads on any of the acquisitions on the parcel list - **Yes**

Describe the types of trails or roads and the allowable uses:

This appropriation is funding a program that will have a parcel list identified at a later time. Roads or trails are typically excluded from the easement area if they serve no beneficial purpose to easement maintenance, monitoring, or enforcement. Existing trails and roads are identified during the easement acquisition process. Some roads and trails, such as agricultural field accesses, are allowed to remain.

Will the trails or roads remain and uses continue to be allowed after OHF acquisition - **Yes**

How will maintenance and monitoring be accomplished:

The easements secured under this project will be managed as part of the MN Board of Water and Soil Resources (BWSR) RIM Reserve Program that has over 7,000 easements currently in place. Easements are monitored annually for each of the first 5 years and then every 3rd year after that. BWSR, in cooperation with Soil and Water Conservation Districts (SWCD), implements a stewardship process to track, monitor quality and assure compliance with easement terms.

Under the terms of the Reinvest In Minnesota (RIM) Easement Program, landowners are required to maintain compliance with the easement. A conservation plan is developed with the landowner and maintained as part of the easement. Basic easement compliance costs are borne by the landowner, periodic enhancements may be cost shared from a variety of sources.

Will new trails or roads be developed or improved as a result of the OHF acquisition - **Yes**

Describe the types of trails or roads and the allowable uses:

This appropriation is funding a program that will have a parcel list identified at a later time. Roads or trails are typically excluded from the easement area if they serve no beneficial purpose to easement maintenance, monitoring, or enforcement. Existing trails and roads are identified during the easement acquisition process. Some roads and trails, such as agricultural field accesses, are allowed to remain.

How will maintenance and monitoring be accomplished:

The easements secured under this project will be managed as part of the MN Board of Water and Soil Resources (BWSR) RIM Reserve Program that has over 7,000 easements currently in place. Easements are monitored annually for each of the first 5 years and then every 3rd year after that. BWSR, in cooperation with Soil and Water Conservation Districts (SWCD), implement a stewardship process to track, monitor quality and assure compliance with easement terms.

Under the terms of the Reinvest In Minnesota (RIM) Easement Program, landowners are required to maintain compliance with the easement. A conservation plan is developed with the landowner and maintained as part of each easement. Basic easement compliance costs are borne by the landowner, periodic enhancements may be cost shared from a variety of sources.

Will the acquired parcels be restored or enhanced within this appropriation? - **Yes**

Vegetative restoration is planned to occur and these restoration costs are included in the easement acquisition amount.

Accomplishment Timeline:

Activity	Approximate Date Completed
Obtain applications from eligible landowners	June 30 , 20 21
Allocation to specific parcels	July 30 , 20 21
Easements recorded	June 30 , 20 24
Restorations completed and final report submitted	November 1, 20 25

Date of Final Report Submission: 11/1/2025

Federal Funding:

Do you anticipate federal funds as a match for this program - **No**

Outcomes:

Programs in prairie region:

- Key core parcels are protected for fish, game and other wildlife *The outcomes of the Lower Wild Rice River corridor project will be a stable stream with permanently protected and restored riparian corridor. This will significantly improve upland and aquatic habitat for fish and wildlife within the immediate corridor. Also, this project will improve water quality and provide substantial benefits extending to the entire watershed.*

Budget Spreadsheet

Budget reallocations up to 10% do not require an amendment to the Accomplishment Plan

How will this program accommodate the reduced appropriation recommendation from the original proposed requested amount

The Lower Wild Rice River corridor habitat restoration project is a long term project. The reduced level of funding was accommodated by adjusting the expected number of acquired acres down to 430 acres

Total Amount of Request: \$ 1888000

Budget and Cash Leverage

BudgetName	LSOHC Request	Anticipated Leverage	Leverage Source	Total
Personnel	\$107,200	\$0		\$107,200
Contracts	\$25,200	\$0		\$25,200
Fee Acquisition w/ PILT	\$0	\$0		\$0
Fee Acquisition w/o PILT	\$0	\$0		\$0
Easement Acquisition	\$1,544,100	\$270,800	Wild Rice Watershed District	\$1,814,900
Easement Stewardship	\$78,000	\$0		\$78,000
Travel	\$3,000	\$0		\$3,000
Professional Services	\$111,700	\$0		\$111,700
Direct Support Services	\$13,100	\$0		\$13,100
DNR Land Acquisition Costs	\$0	\$0		\$0
Capital Equipment	\$0	\$0		\$0
Other Equipment/Tools	\$4,400	\$0		\$4,400
Supplies/Materials	\$1,300	\$0		\$1,300
DNR IDP	\$0	\$0		\$0
Total	\$1,888,000	\$270,800		\$2,158,800

Personnel

Position	FTE	Over # of years	LSOHC Request	Anticipated Leverage	Leverage Source	Total
Administrator	0.12	5.00	\$36,300	\$0		\$36,300
Program Management	0.05	5.00	\$30,000	\$0		\$30,000
Easement Processing	0.15	3.00	\$32,300	\$0		\$32,300
Eco/Engineering	0.03	3.00	\$8,600	\$0		\$8,600
Total	0.35	16.00	\$107,200	\$0		\$107,200

Budget and Cash Leverage by Partnership

BudgetName	Partnership	LSOHC Request	Anticipated Leverage	Leverage Source	Total
Personnel	Wild Rice Watershed District	\$36,300	\$0		\$36,300
Contracts	Wild Rice Watershed District	\$0	\$0		\$0
Fee Acquisition w/ PILT	Wild Rice Watershed District	\$0	\$0		\$0
Fee Acquisition w/o PILT	Wild Rice Watershed District	\$0	\$0		\$0
Easement Acquisition	Wild Rice Watershed District	\$0	\$270,800	Wild Rice Watershed District	\$270,800
Easement Stewardship	Wild Rice Watershed District	\$0	\$0		\$0
Travel	Wild Rice Watershed District	\$0	\$0		\$0
Professional Services	Wild Rice Watershed District	\$111,700	\$0		\$111,700
Direct Support Services	Wild Rice Watershed District	\$0	\$0		\$0
DNR Land Acquisition Costs	Wild Rice Watershed District	\$0	\$0		\$0
Capital Equipment	Wild Rice Watershed District	\$0	\$0		\$0
Other Equipment/Tools	Wild Rice Watershed District	\$0	\$0		\$0
Supplies/Materials	Wild Rice Watershed District	\$0	\$0		\$0
DNR IDP	Wild Rice Watershed District	\$0	\$0		\$0
Total		\$148,000	\$270,800		\$418,800

Personnel - Wild Rice Watershed District

Position	FTE	Over # of years	LSOHC Request	Anticipated Leverage	Leverage Source	Total
Administrator	0.12	5.00	\$36,300	\$0		\$36,300
Total	0.12	5.00	\$36,300	\$0		\$36,300

BudgetName	Partnership	LSOHC Request	Anticipated Leverage	Leverage Source	Total
Personnel	BWSR	\$70,900	\$0		\$70,900
Contracts	BWSR	\$25,200	\$0		\$25,200
Fee Acquisition w/ PILT	BWSR	\$0	\$0		\$0
Fee Acquisition w/o PILT	BWSR	\$0	\$0		\$0
Easement Acquisition	BWSR	\$1,544,100	\$0		\$1,544,100
Easement Stewardship	BWSR	\$78,000	\$0		\$78,000
Travel	BWSR	\$3,000	\$0		\$3,000
Professional Services	BWSR	\$0	\$0		\$0
Direct Support Services	BWSR	\$13,100	\$0		\$13,100
DNR Land Acquisition Costs	BWSR	\$0	\$0		\$0
Capital Equipment	BWSR	\$0	\$0		\$0
Other Equipment/Tools	BWSR	\$4,400	\$0		\$4,400
Supplies/Materials	BWSR	\$1,300	\$0		\$1,300
DNR IDP	BWSR	\$0	\$0		\$0
Total		\$1,740,000	\$0		\$1,740,000

Personnel - BWSR

Position	FTE	Over # of years	LSOHC Request	Anticipated Leverage	Leverage Source	Total
Program Management	0.05	5.00	\$30,000	\$0		\$30,000
Easement Processing	0.15	3.00	\$32,300	\$0		\$32,300
Eco/Engineering	0.03	3.00	\$8,600	\$0		\$8,600
Total	0.23	11.00	\$70,900	\$0		\$70,900

Amount of Request: \$1,888,000

Amount of Leverage: \$270,800

Leverage as a percent of the Request: 14.34%

DSS + Personnel: \$120,300

As a % of the total request: 6.37%

How did you determine which portions of the Direct Support Services of your shared support services is direct to this program:

BWSR Calculates direct support services costs that are directly related to and necessary for each request based on the type of work being done.

What is included in the contacts line?

The contract line amount will be used for payments to SWCD staff for easement implementation.

Does the amount in the travel line include equipment/vehicle rental? - No

Explain the amount in the travel line outside of traditional travel costs of mileage, food, and lodging:

The travel line will only be used for traditional travel costs.

Describe and explain leverage source and confirmation of funds:

The WRWD has agreed to contribute an amount equal to 20% of the offered RIM payments to match the LSOHC funding. This amounts to an approximately 15% match to the LSOHC funds.

What is the cost per easement for stewardship and explain how that amount is calculated?

Perpetual monitoring and enforcement costs have been calculated at \$6,500 per easement. This value is based on using local SWCD staff for monitoring and landowner relations and existing enforcement authorities. The amount listed for Easement Stewardship covers costs of the SWCD regular monitoring, BWSR oversight and any enforcement necessary.

Output Tables

Table 1a. Acres by Resource Type

Type	Wetlands	Prairies	Forest	Habitats	Total
Restore	0	0	0	0	0
Protect in Fee with State PILT Liability	0	0	0	0	0
Protect in Fee W/O State PILT Liability	0	0	0	0	0
Protect in Easement	0	430	0	0	430
Enhance	0	0	0	0	0
Total	0	430	0	0	430

Table 1b. How many of these Prairie acres are Native Prairie?

Type	Native Prairie
Restore	0
Protect in Fee with State PILT Liability	0
Protect in Fee W/O State PILT Liability	0
Protect in Easement	0
Enhance	0
Total	0

Table 2. Total Funding by Resource Type

Type	Wetlands	Prairies	Forest	Habitats	Total
Restore	\$0	\$0	\$0	\$0	\$0
Protect in Fee with State PILT Liability	\$0	\$0	\$0	\$0	\$0
Protect in Fee W/O State PILT Liability	\$0	\$0	\$0	\$0	\$0
Protect in Easement	\$0	\$1,888,000	\$0	\$0	\$1,888,000
Enhance	\$0	\$0	\$0	\$0	\$0
Total	\$0	\$1,888,000	\$0	\$0	\$1,888,000

Table 3. Acres within each Ecological Section

Type	Metro Urban	ForestPrairie	SE Forest	Prairie	N Forest	Total
Restore	0	0	0	0	0	0
Protect in Fee with State PILT Liability	0	0	0	0	0	0
Protect in Fee W/O State PILT Liability	0	0	0	0	0	0
Protect in Easement	0	0	0	430	0	430
Enhance	0	0	0	0	0	0
Total	0	0	0	430	0	430

Table 4. Total Funding within each Ecological Section

Type	Metro Urban	ForestPrairie	SE Forest	Prairie	N Forest	Total
Restore	\$0	\$0	\$0	\$0	\$0	\$0
Protect in Fee with State PILT Liability	\$0	\$0	\$0	\$0	\$0	\$0
Protect in Fee W/O State PILT Liability	\$0	\$0	\$0	\$0	\$0	\$0
Protect in Easement	\$0	\$0	\$0	\$1,888,000	\$0	\$1,888,000
Enhance	\$0	\$0	\$0	\$0	\$0	\$0
Total	\$0	\$0	\$0	\$1,888,000	\$0	\$1,888,000

Table 5. Average Cost per Acre by Resource Type

Type	Wetlands	Prairies	Forest	Habitats
Restore	\$0	\$0	\$0	\$0
Protect in Fee with State PILT Liability	\$0	\$0	\$0	\$0
Protect in Fee W/O State PILT Liability	\$0	\$0	\$0	\$0
Protect in Easement	\$0	\$4391	\$0	\$0
Enhance	\$0	\$0	\$0	\$0

Table 6. Average Cost per Acre by Ecological Section

Type	Metro/Urban	Forest/Prairie	SE Forest	Prairie	Northern Forest
Restore	\$0	\$0	\$0	\$0	\$0
Protect in Fee with State PILT Liability	\$0	\$0	\$0	\$0	\$0
Protect in Fee W/O State PILT Liability	\$0	\$0	\$0	\$0	\$0
Protect in Easement	\$0	\$0	\$0	\$4391	\$0
Enhance	\$0	\$0	\$0	\$0	\$0

Automatic system calculation / not entered by managers

Target Lake/Stream/River Feet or Miles

Parcel List

For restoration and enhancement programs ONLY: Managers may add, delete, and substitute projects on this parcel list based upon need, readiness, cost, opportunity, and/or urgency so long as the substitute parcel/project forwards the constitutional objectives of this program in the Project Scope table of this accomplishment plan. The final accomplishment plan report will include the final parcel list.

Section 1 - Restore / Enhance Parcel List

No parcels with an activity type restore or enhance.

Section 2 - Protect Parcel List

Name	TRDS	Acres	Est Cost	Existing Protection?	Hunting?	Fishing?
ADA ELEVATOR CO	14347203	46	\$146,281	No	No	Limited
ADA ELEVATOR CO	14447234	73	\$216,749	No	No	Limited
ADA ELEVATOR CO	14447235	113	\$334,769	No	No	Limited
AG GREGATE INDUSTRIES - MWR INC	14446228	0	\$5	No	No	Limited
AG GREGATE INDUSTRIES - MWR INC	14446228	0	\$603	No	No	Limited
BAKER/BENJAMIN L	14446229	6	\$12,913	No	No	Limited
BAKER/R & C/FAMILY LLLP	14446213	13	\$35,321	No	No	Limited
BORGEN/CHARLES A /LIVING TRUST	14447226	7	\$19,375	No	No	Limited
BRANDT/ROBERT W	14446213	2	\$4,561	No	No	Limited
CARLSTROM/MARK B	14446222	3	\$5,806	No	No	Limited
CARLSTROM/MARK B	14446229	5	\$11,511	No	No	Limited
GILBERTSON/GEORGE B &DOLORES	14446213	8	\$29,217	No	No	Limited
GILBERTSON/GEORGE B &DOLORES	14446223	21	\$50,714	No	No	Limited
GILBERTSON/THOR A	14446214	25	\$67,189	No	No	Limited
GILBERTSON/THOR A	14446214	41	\$124,886	No	No	Limited
GILBERTSON/THOR A	14446222	2	\$6,318	No	No	Limited
GILBERTSON/THOR A	14446222	11	\$27,379	No	No	Limited
GILBERTSON/THOR & MARA	14446223	9	\$20,710	No	No	Limited
GILBERTSON/THOR & MARA	14446223	16	\$36,168	No	No	Limited
GILBERTSON/THOR & MARA	14446226	4	\$9,605	No	No	Limited
GRIVNO/GERRY	14446213	8	\$18,180	No	No	Limited
GRIVNO/VERNA L	14446213	0	\$133	No	No	Limited
HANSON/CLIFFORD/INC.	14347203	6	\$20,439	No	No	Limited
HANSON/CLIFFORD/INC.	14347203	49	\$174,586	No	No	Limited
HEITMAN/DEAN/REVO CABLE TRUST	14446213	27	\$75,044	No	No	Limited
HEITMAN/DENNIS J	14447236	0	\$648	No	No	Limited
HEITMAN/DWIGHT A & MARY L	14446230	0	\$680	No	No	Limited
HEITMAN/DWIGHT A & MARY L	14446230	24	\$58,039	No	No	Limited
HEITMAN/DWIGHT A & MARY L	14447225	3	\$11,027	No	No	Limited
HEITMAN/DWIGHT A & MARY L	14447225	5	\$11,378	No	No	Limited
HEITMAN/DWIGHT A & MARY L	14447225	7	\$19,212	No	No	Limited
HEITMAN/DWIGHT A & MARY L	14447225	12	\$36,031	No	No	Limited
HEITMAN/DWIGHT A & MARY L	14447225	32	\$100,008	No	No	Limited
HEITMAN/DWIGHT A & MARY L	14447225	56	\$160,002	No	No	Limited
HEITMAN/DWIGHT A & MARY L	14447236	62	\$201,589	No	No	Limited
HELLERUD/LARRY	14347209	0	\$300	No	No	Limited
JACOBSON/COREY A	14446214	0	\$6	No	No	Limited
JACOBSON/CURTIS & KATHERINE F	14446214	70	\$164,470	No	No	Limited
KAPPES/EUGENE & BETTY	14446229	2	\$5,970	No	No	Limited
KITCHELL/WAYNE	14446229	50	\$124,448	No	No	Limited
LARSON/DON A & RUTH O	14446229	1	\$1,398	No	No	Limited
LARSON/DUWAYNE O.	14446227	42	\$116,224	No	No	Limited
LARSON/GRAYDON	14446228	0	\$563	No	No	Limited
LARSON/PAUL R	14446221	0	\$6	No	No	Limited
LARSON/PAUL R	14446222	24	\$75,595	No	No	Limited
LARSON/PAUL R	14446227	67	\$189,873	No	No	Limited
LARSON/PAUL R	14446228	17	\$40,812	No	No	Limited
LARSON/SAM A & PAMELA J	14446228	1	\$3,046	No	No	Limited
LARSON TRUSTEE/GRAYDON	14446228	137	\$377,510	No	No	Limited
LEE/MARGARET A/TRUST	14347204	95	\$325,593	No	No	Limited
LEE/MARGARET A/TRUST	14347210	0	\$296	No	No	Limited
LEE/WARREN & SHARON	14347203	0	\$287	No	No	Limited
LEE/WARREN & SHARON	14447225	33	\$106,646	No	No	Limited
LEE/WARREN & SHARON	14447236	7	\$16,645	No	No	Limited

LEE/WAYNE & LYNN	1434720 3	62	\$187,797	No	No	Limited
LEE/WAYNE & LYNN	1434720 3	64	\$180,487	No	No	Limited
LEE/WILLIAM R/TRUST	1434720 3	32	\$93,569	No	No	Limited
LEE/WILLIAM R/TRUST	1434720 9	0	\$248	No	No	Limited
LOFGREN/C J/CO	14446229	40	\$111,335	No	No	Limited
LOFGREN/C J/CO	14446230	43	\$117,336	No	No	Limited
MCNAMAR / JAY	14446214	40	\$93,798	No	No	Limited
MELNIK/HENRY A/ET AL	14446229	8	\$18,766	No	No	Limited
MERKENS/RICHARD A	14446223	8	\$22,541	No	No	Limited
MERKENS/RICHARD A	14446223	22	\$63,820	No	No	Limited
NELSON/BARBARA & DAVID/TRS	14446230	0	\$1,210	No	No	Limited
NELSON/BARBARA & DAVID/TRS	14446230	38	\$94,387	No	No	Limited
NELSON/BARBARA & DAVID/TRS	14446231	0	\$915	No	No	Limited
NELSON/BARBARA & DAVID/TRS	14446231	46	\$132,505	No	No	Limited
NELSON/BARBARA & DAVID/TRS	14447225	30	\$91,102	No	No	Limited
NELSON/BARBARA & DAVID/TRS	14447236	24	\$82,456	No	No	Limited
OLSON/MICHAEL J.	14446229	6	\$13,847	No	No	Limited
OLSON/MICHAEL J.	14446229	10	\$23,102	No	No	Limited
OLSON/MICHAEL J.	14446229	10	\$23,255	No	No	Limited
PAVIA/JANE	14446222	6	\$14,770	No	No	Limited
PAVIA/JANE	14446223	24	\$57,553	No	No	Limited
PAXTON/ARLO D	14447235	52	\$174,873	No	No	Limited
PEPPEL/CAROL L	14446229	10	\$23,362	No	No	Limited
PLATT/ROBERT E	14447225	3	\$7,177	No	No	Limited
PLATT/ROBERT E	14447225	10	\$28,305	No	No	Limited
PLATT/ROBERT E	14447225	41	\$96,148	No	No	Limited
RAMSTAD BROTHERS	14446227	32	\$89,678	No	No	Limited
RAMSTAD/GORDON R & ELLEN J	14446227	2	\$4,779	No	No	Limited
ROCKSTAD/ERIK JON & GRETCHEN	14446214	3	\$6,966	No	No	Limited
ROESCH/MICHAEL	14446229	1	\$2,255	No	No	Limited
ROESCH/MICHAEL	14446229	19	\$44,192	No	No	Limited
ROESCH/MICHAEL	14446229	63	\$158,278	No	No	Limited
ROESCH/MICHAEL J & JULIE A	14446229	10	\$23,880	No	No	Limited
ROESCH/MICHAEL & JULIE A	14446222	69	\$177,197	No	No	Limited
ROQUET/WAYNE & CHERYL D	14446229	2	\$5,574	No	No	Limited
ROQUET/WAYNE & CHERYL D	14446229	5	\$10,589	No	No	Limited
RUEBKE/DEBRA A	14446213	20	\$46,164	No	No	Limited
RUEBKE/DEBRA A	14446213	27	\$76,023	No	No	Limited
RUEBKE/DEBRA A	14446213	80	\$243,278	No	No	Limited
SANDE/SUSAN L/TRUSTEE	14446230	93	\$240,299	No	No	Limited
SANDE/SUSAN L/TRUSTEE	14446231	11	\$37,521	No	No	Limited
SANFORD/EDWARD & MARY	14446223	17	\$39,910	No	No	Limited
STRAND/KIRK T & VICKI J	14446213	39	\$91,163	No	No	Limited
THIEL/WALTER A/JR ET AL	1434720 3	11	\$32,323	No	No	Limited
TOMMERDAHL/MARLENE/QTIP TRUST	14447235	31	\$90,033	No	No	Limited
TOMMERDAHL/MARLENE/QTIP TRUST	14447235	31	\$92,007	No	No	Limited
TUFTE/BRUCE, BLAIR & BRENT	1434720 2	34	\$95,273	No	No	Limited
TUFTE/BRUCE, BLAIR & BRENT	1434720 3	56	\$156,054	No	No	Limited
VIK/EUGENE G	14447235	130	\$382,461	No	No	Limited
VIK/EUGENE G	14447236	82	\$245,230	No	No	Limited
VISSER/CLAY D	14446222	16	\$44,638	No	No	Limited
VISSER/CLAY D	14446227	28	\$69,398	No	No	Limited
VISSER/JARED D & ROXANNE M	14446228	0	\$112	No	No	Limited
VISSER/JARED D & ROXANNE M	14446228	62	\$163,417	No	No	Limited

VISSER/KENNETH D	14446227	50	\$116,272	No	No	Limited
VISSER/KENNETH D	14446228	6	\$14,460	No	No	Limited
VISSER/KENNETH D	14446228	17	\$38,986	No	No	Limited
WAGNER/CATHERINE	14446229	10	\$22,974	No	No	Limited
WAGNER/CATHERINE	14446229	15	\$34,790	No	No	Limited
WAGNER/CATHERINE	14446229	20	\$47,189	No	No	Limited
WAGNER/CATHERINE	14446230	59	\$142,527	No	No	Limited
WAGNER/ROBERT J	14446214	5	\$11,717	No	No	Limited
WAGNER/ROBERT J	14446229	25	\$57,893	No	No	Limited
WILDRICE WATERSHED DISTRICT	14347203	13	\$33,379	No	No	Limited
WILDRICE WATERSHED DISTRICT	14446227	7	\$15,442	No	No	Limited

Section 2a - Protect Parcel with Bldgs


No parcels with an activity type protect and has buildings.

Section 3 - Other Parcel Activity

No parcels with an other activity type.

Parcel Map

Lower Wild Rice River Corridor Habitat Restoration - Phase III



Data Generated From Parcel List