

August 24, 2018

TO: Mark Johnson, Executive Director
LSOHC Members

FROM: Sandy Smith, Project Analyst Manager

RE: **Information on Status Updates due on August 1, 2018**

Status Updates were due for all programs on August 1, 2018. Attached is a list of programs and the percentage of the appropriation spent-to-date, as reported by the project manager.

The programs that were near completion and a final report expected were given the option of completing a status update or not. Final reports for ML 2013 programs are due November 1 and staff will be reporting back to the Council on the status of those final reports at the November meeting.

Although the percentage of funds spent-to-date can provide members with a basic idea of program progress, remember that it doesn't tell the entire story. Each is unique with their own circumstances and details. Some managers reported a high level of accomplishments and low spending. This is the case where some managers included encumbrances and others did not. Overall, I reviewed the updates to make sure that programs appeared to be on track for timely completion and accomplishment of the stated outputs.

As a reminder, Acquisition programs have 3 years to acquire land plus an additional 5 years after acquisition to restore/enhance, while Restoration/Enhancement programs have 5 years to complete work or 5 years after the acquisition, if applicable.

	Acquisitions	Restoration / Enhancement	Final Reports due November
ML 2009-2012	Special situations keep these appropriations open		
ML 2013	Programs should be nearing completion – Final reports due November 1	June 2018 (or 5 years after acquisition)	2018
ML 2014	June 2017 - should be completed and money spent	June 2019 (or 5 years after acquisition)	2019
ML 2015	June 2018 – should be spent or options in place, options that are cancelled would result in turned back money	June 2020 (or 5 years after acquisition)	2020
ML 2016	June 2019 – one year left to spend or secure options	June 2021 (or 5 years after acquisition)	2021
ML 2017	June 2020 - two years left to spend	June 2022 (or 5 years after acquisition)	2022
ML 2018	Appropriations started July 1, no status updates were due		

There are additional notes regarding programs on the attached spreadsheet.

As always, let me know if you have questions. If you would like a copy of a specific program's Status Update, please let staff know.

ML Year	Subd	Project Title	Organization	Project Mgr Last Name	Project Mgr First Name	Appropriation Amount	% Funds Spent to Date (August 2018 Update)	Staff Notes
2009 - 2012								
2012	2(a)	Minnesota Buffers for Wildlife and Water Phase 2	BWSR	Hoek	Tabor	\$ 2,090,000	95%	Final report coming prior to Feb 2019
2012	4(a)	RIM-WRP Partnership Program, Phase 4	BWSR	Kohler	Tim	\$ 13,810,000	98%	
2012	4(f)	Marsh Lake Enhancement	MN DNR	Lien	Ricky	\$ 2,630,000	100%	Extended for Federal Funds
2012	5(h)	Protect Aquatic Habitat from Asian Carp	DNR	Frohnauer	Nick	\$ 7,500,000	64%	Extended until June 30, 2019
2013								
			July 1, 2013 - June 30 2018	Finals Due November 1, 2018	AQ: June 2016, RE: June 2018			
2013	2(a)	Grasslands for the Future	BWSR	Koehler	Tim	\$ 2,000,000		Final Report Approved
2013	2(b)	Accelerating the Wildlife Management Area Program - Phase 5	Pheasants Forever, Inc.	Sandquist	Eran	\$ 7,960,000	99%	
2013	2(c)	DNR Wildlife Management Area, Scientific and Natural Area and Native Prairie Bank Easement Acquisition	DNR	Rivers	Patrick	\$ 4,940,000	96%	
2013	2(e)	Minnesota Buffers for Wildlife and Water-III	BWSR & Pheasants Forever, Inc.	Hoek	Tabor	\$ 3,520,000	95%	
2013	2(g)	DNR Grassland Phase 5	MN DNR	Hoch	Greg	\$ 2,220,000	98%	
2013	3(b)	The Camp Ripley Partnership: Protecting the Mission and Mighty Mississippi River	Morrison SWCD	McLennan	Helen	\$ 1,450,000	79%	
2013	3(f)	MN Moose Habitat Collaborative Phase II	MN Deer Hunters Association	Nelson	Kimberly	\$ 2,000,000		Final Report Pending
2013	4(a)	RIM-WRP Partnership: Phase V	BWSR	Koehler	Tim	\$ 13,390,000	91%	
2013	4(b)	Accelerating the Waterfowl Production Area Program, Phase 5	Pheasants Forever, Inc.	Sandquist	Eran	\$ 6,830,000	98%	
2013	4(d)	Wild Rice Shoreland Protection	BWSR	Steward	Dan	\$ 1,630,000		Final Report Approved
2013	4(f)	Accelerated Wetland and Shallow Lake Enhancement	DNR	Lien	Ricky	\$ 1,790,000	99%	
2013	4(g)	Pelican Lake Enhancement	DNR	Lien	Ricky	\$ 2,000,000	100%	final report forthcoming
2013	5(a)	DNR Aquatic Habitat - Phase V	DNR	Nerbonne	Brian	\$ 5,250,000	93%	All fee acquisitions completed
2013	5(b)	Dakota County Habitat Protection/Restoration Phase 4	Dakota County	West	Lisa	\$ 4,100,000	91%	Grannis easement closed May 2017,
2013	5(c)	Root River Protection and Restoration	The Nature Conservancy	Biske	Richard	\$ 2,750,000	60%	\$849,000 unspent fee acquisition to turn back
2013	5(d)	Metro Big Rivers Phase 4	MN Valley Trust (Metro Big Rivers)	Loon	Deborah	\$ 1,720,000		Final Report Approved
2013	5(f)	Lower Mississippi River Habitat Partnership	USFWS	Nissen	Jim	\$ 1,710,000		Final Report Pending contracts encumbered
2013	5(g)	Minnesota Trout Unlimited Coldwater Fish Habitat Enhancement & Restoration	MN Trout Unlimited	Lenczewski	John	\$ 2,470,000	69%	

2014		July 1, 2014 - June 30, 2019	AQ - June 2017, R/E June 2019				
2014	2(a)	DNR Wildlife Management Area and Scientific & Natural Area Acquisition	DNR	Rivers	Patrick	\$ 8,145,000	98%
2014	2(b)	Accelerating the Wildlife Management Area Program - Phase 6	Pheasants Forever, Inc.	Sandquist	Eran	\$ 10,350,000	97%
2014	2(c)	Prairie Recovery Project Phase 5	The Nature Conservancy	Feeken	Neal	\$ 3,940,000	71% All fee title money spent - all acres accomplished
2014	2(d)	Northern Tallgrass Prairie National Wildlife Refuge Land Acquisition , Phase 5	The Nature Conservancy with USFWS	Johnson	Richard	\$ 2,450,000	Final Report Approved
2014	2(e)	Accelerated protection of grassland and prairie habitat with Reinvest In Minnesota (RIM) and Native Prairie Bank (NPB) easements	DNR and BWSR	Schulte	Judy	\$ 5,450,000	94%
2014	2(f)	Minnesota Buffers for Wildlife and Water-IV	BWSR	Hoek	Tabor	\$ 2,200,000	93%
2014	2(g)	Cannon River Headwaters Habitat Complex Phase IV	Trust for Public Land	McGillivray	Bob	\$ 1,430,000	100%
2014	2(h)	Accelerated Prairie Restoration and Enhancement on DNR Lands - Phase VI	DNR	Hoch	Greg	\$ 1,530,000	72%
2014	2(i)	Anoka Sandplain Habitat Restoration and Enhancement, Phase 3	Anoka Conservation District, Isanti County, Great River Greening, Stearns County SWCD	Ostlie	Wayne	\$ 1,190,000	83%
2014	2(j)	Crow-Hassan Prairie Complex Restoration and Enhancement	Three Rivers Park District	Moriarty	John	\$ 370,000	95%
2014	2(k)	Prairie and Oak Savanna Restoration along Mississippi and Rum Rivers	Anoka County	Sevcik	Tim	\$ 380,000	0%
2014	3(a)	Preventing Forest Fragmentation and Protecting and Restoring Lake and Stream Habitat in the St. Louis River Watershed	Fond du Lac Band of Lake Superior Chippewa	Howes	Thomas	\$ 2,800,000	Final Report Pending
2014	3(b)	Northeastern Minnesota Sharp-tailed Grouse Habitat Partnership	Pheasants Forever, Inc. with MN Sharp-tailed Grouse Society	Julien	Ward	\$ 3,150,000	81% acquisitions completed
2014	3(c)	Protecting Pinelands Sands Aquifer Forestlands and Aquatic Habitat Phase 1	DNR	Peterson	Richard	\$ 1,050,000	Final Report Approved
2014	3(d)	Protect (Acquire) Key Forest Habitat Lands - Cass County Phase V	Cass County	Titus	Kirk	\$ 880,000	Final Report Approved
2014	3(e)	State Forest Acquisitions Phase 2 - RJ Dorer Memorial Hardwoods State Forest Land Asset Project	DNR	Milne	Robert	\$ 950,000	Final Report Approved
2014	3(f)	Southeast Minnesota Protection and Restoration Phase II	The Nature Conservancy; Trust for Public Land	Biske	Richard	\$ 5,770,000	100%

2014	3(g)	Camp Ripley ACUB...Protecting one of the last great places in Minnesota	BWSR with Morrison County SWCD	McLennan	Helen	\$	1,200,000	96%
2014	3(h)	Floodplain Forest Enhancement - Mississippi River	National Audubon Society	Schlagenhaft	Tim	\$	300,000	Final Report Approved
2014	4(a)	RIM-WRP Partnership: Phase VI	BWSR; with US Dept of Ag; Ducks Unlimited	Koehler	Tim	\$	9,710,000	85% 15 easements completed, nearly double acres anticipated
2014	4(b)	Accelerating the Waterfowl Production Area Program - Phase 6	Pheasants Forever, Inc. with USFWS	Sandquist	Eran	\$	7,280,000	86% \$837,700 of acquisition money left - doubled acre goals
2014	4(c)	Living Shallow Lakes & Wetlands Initiative Phase IV	Ducks Unlimited	Schneider	John	\$	4,910,000	95%
2014	4(d)	Wild Rice Shoreland Protection Phase III	BWSR; DNR	Steward	Dan	\$	1,060,000	89%
2014	4(e)	Accelerated Shallow Lakes and Wetland Enhancement Phase 6	DNR	Lien	Ricky	\$	1,050,000	49%
2014	5(a)	MN DNR Aquatic Habitat Program - Phase 6	DNR	Nerbonne	Brian	\$	2,560,000	85% 90% acquisition money spent to date
2014	5(b)	Fisheries Habitat Protection on Strategic North Central Minnesota Lakes	Leech Lake Area Watershed Foundation, MLT	Ketchel	Lindsey	\$	2,130,000	Final Report Pending
2014	5(c)	Habitat Protection/Restoration in Dakota County-Phase 5	Dakota County	West	Lisa	\$	1,190,000	65% \$49,500 of \$255,000 acquisition money spent to date - 21 of 115 ease acres completed
2014	5(d)	Metro Big Rivers Phase 5	MVNWRT, FMR, GRG, MLT, TPL	Loon	Deborah	\$	2,650,000	44% \$880,000 fee acquisition money unspent (TPL) options exercised until June 2018, no easement monies (MLT) spent - Terrapin Lake in Washington Co returning monies to OHF
2014	5(e)	Mustinka River Fish and Wildlife Habitat Corridor Rehabilitation	Bois de Sioux Watershed District	Roeschlein	Jen	\$	2,440,000	0% Council approved / Legislative extension until June 2022
2014	5(f)	Minnesota Trout Unlimited Coldwater Fish Habitat Enhancement & Restoration	MN Trout Unlimited	Lenczewski	John	\$	1,900,000	72%
2014	5(g)	St. Louis River Restoration Initiative	DNR	Lindgren	John	\$	2,290,000	59%
2014	5(h)	Knife River Habitat Rehabilitation Phase II	Lake Superior Steelhead Association	Bovee	Kevin	\$	1,410,000	95%
2014	5(i)	Washington County's Last Best Places	Washington County	Mott	Peter	\$	430,000	89%
2014	5(j)	Wirth Park Habitat Enhancements	Minneapolis Park Board	Weber	Andrea	\$	600,000	LATE
2014	5(k)	Statewide AIS Facilities and Equipment	Central Minnesota Initiative Fund	Hickman	Don	\$	4,040,000	Final Report Pending
2015			July 1, 2015 - June 30, 2020	AQ - June 2018, R/E June 2020				

2015 2(a)	DNR WMA and SNA Acquisition - Phase VII	DNR	Rivers	Patrick	\$	4,570,000	85%
2015 2(b)	Accelerating the Wildlife Management Area Program - Phase VII	PF	Sandquist	Eran	\$	7,452,000	86% \$1.0 million of acquisition left to spend, all is encumbered, waiting to close
2015 2(c)	MN Prairie Recovery Project - Phase VI	TNC	Feeken	Neal	\$	4,032,000	2% \$1.7 million in acquisition money unspent to date - 3 with binding PA will spend majority - scheduled to close end of August
2015 2(d)	Northern Tallgrass Prairie National Wildlife Refuge Land Acquisition - Phase VI	TNC	Johnson	Richard	\$	3,430,000	95% acres achieved to date exceed the anticipated amounts
2015 2(e)	Accelerated Native Prairie Bank Protection - Phase IV	DNR	Schulte	Judy	\$	3,740,000	77% majority of easement money spent
2015 2(f)	Minnesota Buffers for Wildlife and Water - Phase V	BWSR	Hoek	Tabor	\$	4,544,000	13%
2015 2(g)	Cannon River Watershed Habitat Complex - Phase V	TPL	Salus	Danielle	\$	1,380,000	100%
2015 2(h)	Prairie Chicken Habitat Partnership of the Southern Red River Valley	PF	Sandquist	Eran	\$	1,800,000	96%
2015 2(i)	Protecting and Restoring Minnesota's Important Birds Areas	Audubon MN	Hall	Kristin	\$	1,730,000	39% turn back \$741,500 (MLT) in easement acquisition - 4 of 5 easements completed, exceeded acre goal - easements cost less than anticipated, may move fund to R/E activities
2015 2(j)	Lower Wild Rice River Corridor Habitat Restoration	Wild Rice River WD	Rudd	Kevin	\$	2,270,000	pending amendment legislative extension in the ML 2018 bill
2015 2(k)	DNR Grassland - Phase 7	DNR	Hoch	Greg	\$	4,880,000	65%
2015 2(l)	Enhanced Public Land – Grasslands - Phase II	PF	Sandquist	Eran	\$	1,120,000	87%
2015 3(a)	Camp Ripley ACUB - Phase V	BWSR	McLennan	Helen	\$	1,500,000	97% nearly doubled acreage goals
2015 3(b)	Southeast Minnesota Protection and Restoration - Phase III	TNC	Biske	Richard	\$	2,910,000	85% all acquisition money spent to date
2015 3(c)	Protecting Pinelands Sands Forest and Aquatic Habitat - Phase II	DNR	Richard	Peterson	\$	2,180,000	manager change Final report anticipated soon
2015 3(d)	Protect (Acquire) Key Forest Habitat Lands Cass County - Phase VI	Cass County	Stevens	Josh	\$	442,000	Final Report Approved
2015 3(e)	Critical Shoreland Habitat Protection Program - Phase III	MLT	Ostlie	Wayne	\$	1,690,000	Final Report Pending
2015 3(f)	Mississippi Headwaters Habitat Partnership	TPL	McGillivray	Bob	\$	3,002,000	89% 90% of acquisition money spent to date
2015 3(g)	Southeast Forest Habitat Enhancement	TNC	Lueth	Bryan	\$	910,000	52%

2015 4(a)	Accelerating the Waterfowl Production Area Program - Phase VII	PF	Sandquist	Eran	\$	7,620,000	90%
2015 4(b)	Shallow Lake & Wetland Protection Program - Phase V	Ducks Unlimited	Schneider	Jon	\$	9,040,000	95% all acquisition completed
2015 4(c)	Wild Rice Shoreland Protection - Phase IV	BWSR	Steward	Dan	\$	1,600,000	80% 50% of easement money spent to date, there are several pending closures and 2/3 of the acres are completed
2015 4(d)	Accelerated Shallow Lakes and Wetland Enhancement - Phase VII	DNR	Lien	Ricky	\$	2,130,000	58%
2015 5(a)	Aquatic Habitat Protection, Restoration, and Enhancement - Phase VII	DNR	Jennings	Martin	\$	4,540,000	41% 2/3 easement money and half fee money spent to date, several binding agreements in place to close
2015 5(b)	Metro Big Rivers Partnership - Phase VI	MVNWRT, FMR, GRG, MLT, TPL	Loon	Deborah	\$	2,000,000	76% majority of acquisition money spent
2015 5(c)	Minnesota Trout Unlimited Coldwater Fish Habitat Enhancement - Phase VII	Trout Unlimited	Lenczewski	John	\$	1,890,000	76%
2015 5(d)	Lake Bemidji South Shore Restoration and Enhancement	City of Bemidji	Mathews	Nate	\$	1,650,000	96%
2015 5(e)	Sand Hill River Fish Passage	Sand Hill River WD	Wilkens	Danielle	\$	990,000	82% expect final report in 2018
2015 5(f)	Shell Rock River Watershed Habitat Restoration Program - Phase IV	Shell Rock River Watershed District	Henschel	Andy	\$	2,414,000	45% no fee money spent (\$175,000), 5/17/18 option signed
2015 5(g)	Lake Nokomis Integrated Habitat Enhancements	Mpls Park and Rec	Arvidson	Adam	\$	444,000	18% no contract for R/E work for this program has started as of yet - historical site features causing an issue

2016

July 1, 2016 - June 30, 2021

AQ - June 2019, R/E June 2021

2016 2(a)	DNR WMA and SNA Acquisition, Phase VIII	DNR	Johnson	Jay	\$	3,250,000	40% almost 1/2 of fee money spent to date
2016 2(b)	Accelerating the Wildlife Management Area Program - Phase VIII	Pheasants Forever	Sandquist	Eran	\$	5,229,000	76% 75% acquisition money spent to date
2016 2(c)	Martin County/Fox Lake DNR WMA Acquisition	Fox Lake Conservation League	Harke	Doug	\$	1,000,000	91%
2016 2(d)	Northern Tallgrass Prairie National Wildlife Refuge Land Acquisition - Phase VII	The Nature Conservancy with USFWS	Johnson	Richard	\$	2,754,000	56% almost 1/2 fee and most easement spent to date
2016 2(e)	Cannon River Watershed Habitat Complex - Phase VI	Trust for Public Land	McGillivray	Bob	\$	583,000	37% 70% of acq money left to spent with 1 year left
2016 2(f)	Accelerated Native Prairie Bank Protection, Phase V	DNR	Schulte	Judy	\$	2,541,000	1% no easement spent, finishing up on ML 15 monies, several parcels being redirected to ML 15

2016 2(g)	RIM Buffers for Wildlife and Water - Phase VI	BWSR	Hoek	Tabor	\$	6,708,000	3%
2016 2(h)	Prairie Chicken Habitat Partnership of the Southern Red River Valley Phase II	Pheasants Forever with MN Prairie Chicken Society	Sandquist	Eran	\$	2,269,000	87% majority of fee acquisition money spent to date
2016 2(i)	Grassland Conservation Partnership Phase II	The Conservation Fund	Hobbs	Steve	\$	1,475,000	36% 1/3 easement spent to date
2016 2(j)	DNR Grassland - Phase 8	DNR	Hoch	Greg	\$	3,983,000	38%
2016 2(k)	Anoka Sand Plain Habitat Conservation - Phase IV	Great River Greening	Buck	Wiley	\$	1,208,000	30%
2016 3(a)	Young Forest Conservation Phase II	American Bird Conservancy	Fenwick	George	\$	1,369,000	36%
2016 3(b)	Jack Pine Forest/Crow Wing River Watershed Habitat Acquisition	MN Deer Hunters Association	Engwall	Craig	\$	3,570,000	90% fee all spent
2016 3(c)	Camp Ripley ACUB - Phase VI	BWSR	McLennan	Helen	\$	1,500,000	30% 1/3 easement spent
2016 3(d)	Southeast Minnesota Protection and Restoration Phase IV	The Nature Conservancy	Biske	Rich	\$	5,000,000	67% 3/4 of acquisition spent
2016 3(e)	Minnesota Forests for the Future Phase IV	DNR	Peterson	Richard	\$	1,840,000	manager change appraisal review underway
2016 3(f)	Protect (Acquire) Key Forest Habitat Lands in Cass County - Phase VII	Cass County	Titus	Kirk	\$	500,000	Final Report Approved
2016 3(g)	State Forest Acquisitions Phase III	DNR	Milne	Robert	\$	1,000,000	0% several acquisitions in progress, none closed, difficulty with appraisals and offer acceptance (values)
2016 3(h)	Forest Habitat Protection Revolving Account	DNR	Peterson	Richard	\$	1,000,000	manager change
2016 3(i)	Floodplain Forest Enhancement - Mississippi River, Phase 2	National Audubon Society	Schlagenhaft	Tim	\$	412,000	30%
2016 3(j)	Protecting Forest Wildlife Habitat in the Wild Rice River Watershed	White Earth Nation			\$	2,188,000	Final Report Approved
2016 4(a)	Accelerating the Waterfowl Production Area Program - Phase VIII	Pheasants Forever	Sandquist	Eran	\$	5,650,000	93% 2/3 acquisition money spent
2016 4(b)	Shallow Lake & Wetland Protection Program - Phase V	Ducks Unlimited	Schneider	Jon	\$	5,801,000	94% all acquisition money spent
2016 4(c)	RIM Wetlands: Phase 7	BWSR	Rickert	Dave	\$	13,808,000	45%
2016 4(d)	Wetland Habitat Protection Program - Phase 2	Minnesota Land Trust	Ostlie	Wayne	\$	1,629,000	43% half easement money spent to date
2016 4(e)	Accelerated Shallow Lakes and Wetland Enhancement- Phase VIII	DNR	Lien	Ricky	\$	2,167,000	41%
2016 4(f)	Marsh Lake Phase II	DNR	Lien	Ricky	\$	2,000,000	100%
2016 5(a)	MNDNR Aquatic Habitat Protection Phase VIII	DNR	Jennings	Martin	\$	1,578,000	35% all fee title spent, easement money still left

2016 5(b)	Metro Big Rivers Habitat Phase 7	MVNWRT, FMR, GRG, MLT, TPL	Loon	Deborah	\$ 4,000,000	26%	1/3 fee spent, 2/3 easement money spent - 1 year left - Terrapin Lake fell through
2016 5(c)	Mississippi Headwaters Habitat Corridor Project	Mississippi Headwaters Board	Terrill	Tim	\$ 3,150,000	80%	majority acquisition money spent
2016 5(d)	Fisheries Habitat Protection on Strategic North Central Minnesota Lakes: Phase II	LLWAF, MLT and DNR	Ketchel	Lindsey	\$ 1,425,000	7%	little acquisition money spent to date
2016 5(e)	Minnesota Trout Unlimited Coldwater Fish Habitat Enhancement, Phase 8	MN Trout Unlimited	Lenczewski	John	\$ 1,975,000	11%	
2016 5(f)	DNR Stream Habitat	DNR	Nerbonne	Brian	\$ 2,074,000	3%	
2016 5(g)	St. Louis River Restoration Initiative Phase 3	DNR			\$ 2,707,000	2%	
2016 5(h)	Sand Hill River Fish Passage Restoration and Habitat Enhancement -- Phase II	Sand Hill River Watershed District	Wilkins	Dan	\$ 828,000	0%	designs are complete, paid for with other funds
2016 5(i)	Shell Rock River Habitat Restoration Program - Phase V	Shell Rock River Watershed District	Henschel	Andy	\$ 1,200,000	25%	1/3 of acq money spent to date
2016 5(j)	Roseau Lake Rehabilitation	DNR with Roseau River Watershed District	Prachar	Randy	\$ 2,763,000	14%	no acquisition money spent to date

2017

July 1, 2016 - June 30, 2022

AQ - June 2020, R/E June 2022

2017 2(a)	DNR WMA and SNA Acquisition - Phase IX	DNR			\$ 4,437,000	1%	
2017 2(b)	Accelerating the Wildlife Management Area Program - Phase IX	Pheasants Forever			\$ 5,603,000	68%	
2017 2(c)	MN Prairie Recovery Project - Phase VII	The Nature Conservancy			\$ 1,901,000	0%	working on completing phases 5 & 6
2017 2(d)	Northern Tallgrass Prairie National Wildlife Refuge Land Acquisition - Phase VIII	The Nature Conservancy			\$ 2,683,000	0%	
2017 2(e)	Cannon River Watershed Habitat Complex - Phase VII	The Trust for Public Land			\$ 1,436,000	1%	
2017 2(f)	Accelerated Native Prairie Bank Protection - Phase VI	DNR			\$ 2,481,000	0%	finishing up on ML 15 monies
2017 2(g)	RIM Buffers for Wildlife and Water - Phase VII	BWSR			\$ 5,333,000	0%	
2017 2(h)	Prairie Chicken Habitat Partnership of the Southern Red River Valley - Phase III	PF with MN Prairie Chicken Society			\$ 1,908,000	58%	
2017 2(i)	DNR Grasslands - Phase IX	DNR			\$ 3,950,000	0%	
2017 2(j)	Anoka Sand Plain Habitat Conservation - Phase V	Anoka Conservation District; Isanti County SWCD; Great River			\$ 1,230,000	0%	Minnesota Land Trust
2017 3(a)	Carnelian Creek Conservation Corridor	Minnesota Land Trust			\$ 2,458,000	2%	looking into alternative with failure of Terrapin Lake
2017 3(b)	Laurentian Forest - St. Louis County Habitat Project	MN Deer Hunters Association			\$ 2,400,000	62%	
2017 3(c)	Southeast Minnesota Protection and Restoration - Phase V	The Nature Conservancy; The Trust for Public Land; Minnesota			\$ 2,375,000	16%	

2017 3(d)	Minnesota Forests for the Future - Phase V	DNR	\$	2,291,000	manager change
2017 3(e)	State Forest Acquisition, Richard J. Dorer Memorial Forest - Phase IV	DNR	\$	1,000,000	0%
2017 3(f)	Critical Shoreland Habitat Protection Program - Phase IV	Minnesota Land Trust	\$	1,700,000	0% no acquisition money spent to date
2017 3(g)	Bushmen Lake	The Conservation Fund	\$	4,600,000	0% property secured, working with USFWS on due diligence
2017 4(a)	Accelerating the Waterfowl Production Area Program - Phase IX	Pheasants Forever	\$	5,500,000	39%
2017 4(b)	Shallow Lake & Wetland Protection Program - Phase VI	Ducks Unlimited	\$	5,750,000	41%
2017 4(c)	RIM Wetlands - Phase VIII	BWSR	\$	10,398,000	1%
2017 4(d)	Wild Rice Shoreland Protection - Phase V	BWSR	\$	750,000	61%
2017 4(e)	Accelerated Shallow Lakes and Wetland Enhancement- Phase IX	DNR	\$	1,755,000	14%
2017 4(f)	Living Shallow Lake Enhancement & Wetland Restoration Initiative - Phase V	Ducks Unlimited	\$	4,716,000	22%
2017 5(a)	Mississippi Headwaters Habitat Corridor Project - Phase III	Mississippi Headwaters Board; The Trust for Public Land; BWSR	\$	3,396,000	18% 1/3 acq money spent
2017 5(b)	Fisheries Habitat Protection on Strategic North Central Minnesota Lakes - Phase III	LLAWF and Minnesota Land Trust	\$	1,716,000	2% no acquisition money spent to date
2017 5(c)	Goose Prairie	Wild Rice Watershed District	\$	600,000	0%
2017 5(d)	Minnesota Trout Unlimited Coldwater Fish Habitat Enhancement and Restoration, Phase 9	Minnesota Trout Unlimited	\$	2,403,000	8%
2017 5(e)	DNR Stream Habitat - Phase II	DNR	\$	2,166,000	8%
2017 5(f)	St. Louis River Restoration Initiative - Phase IV	DNR	\$	3,392,000	0%
2017 5(g)	Shell Rock River Watershed Habitat Restoration Program - Phase VI	Shell Rock River Watershed District	\$	1,779,000	0%
2017 5(h)	Lake Wakanda Enhancement Project	Kandiyohi County	\$	921,000	LATE
2017 5(i)	Wolverton Creek Habitat Restoration	Buffalo-Red River Watershed District	\$	1,877,000	0%