

ML Year	Subd	Project Title	Organization	Appropriation Amount	% Funds Spent to Date (Aug 2020 Update)	NOTES
2014			July 1, 2014 - June 30, 2019			
2014	2(a)	DNR Wildlife Management Area and Scientific & Natural Area Acquisition	DNR	\$ 8,145,000	99%	Extended - IDP money left
2014	2(b)	Accelerating the Wildlife Management Area Program - Phase 6	Pheasants Forever, Inc.	\$ 10,350,000	98%	Extended - IDP money left
2014	2(f)	Minnesota Buffers for Wildlife and Water-IV	BWSR	\$ 2,200,000	Final Report Submitted	
2014	2(g)	Cannon River Headwaters Habitat Complex Phase IV	Trust for Public Land	\$ 1,430,000	99%	Extended - IDP money left
2014	3(b)	Northeastern Minnesota Sharp-tailed Grouse Habitat Partnership	Pheasants Forever, Inc. with MN Sharp-tailed Grouse Society	\$ 3,150,000	92%	Extended - IDP money left
2014	4(a)	RIM-WRP Partnership: Phase VI	BWSR; with US Dept of Ag; Ducks Unlimited	\$ 9,710,000	Final Report Submitted	
2014	4(b)	Accelerating the Waterfowl Production Area Program - Phase 6	Pheasants Forever, Inc. with USFWS	\$ 7,280,000	86%	Extended - IDP money left
2014	5(e)	Mustinka River Fish and Wildlife Habitat Corridor Rehabilitation	Bois de Sioux Watershed District	\$ 2,440,000	0%	Extended - 3 parcels left to acquire prior to permitting finalization. Council approved legislative extension to June 2022.
2014	5(k)	Statewide AIS Facilities and Equipment	Central Minnesota Initiative Fund	\$ 4,040,000	Final Report Submitted	
2015			July 1, 2015 - June 30, 2020			
2015	2(a)	DNR WMA and SNA Acquisition - Phase VII	DNR	\$ 4,570,000	92%	Acres++, IDP money left
2015	2(b)	Accelerating the Wildlife Management Area Program- Phase VII	PF	\$ 7,452,000	99%	Acres++, IDP money left
2015	2(c)	MN Prairie Recovery Project - Phase VI	TNC	\$ 4,032,000	100%	Acres++, IDP money left

2015	2(d)	Northern Tallgrass Prairie National Wildlife Refuge Land Acquisition - Phase VI	TNC	\$	3,430,000	99%	Acres++, Final report coming soon
2015	2(e)	Accelerated Native Prairie Bank Protection - Phase IV	DNR	\$	3,740,000	Final Report Approved	
2015	2(f)	Minnesota Buffers for Wildlife and Water - Phase V	BWSR	\$	4,544,000	62%	Legislative Extension to 2024
2015	2(g)	Cannon River Watershed Habitat Complex - Phase V	TPL	\$	1,380,000	100%	IDP money left
2015	2(h)	Prairie Chicken Habitat Partnership of the Southern Red River Valley	PF	\$	1,800,000	Final Report Approved	
2015	2(i)	Protecting and Restoring Minnesota's Important Birds Areas	Audubon MN	\$	1,730,000	82%	
2015	2(j)	Lower Wild Rice River Corridor Habitat Restoration	Wild Rice River WD	\$	2,270,000	0%	Legislative extension approved to 2021 - 2 applications received
2015	2(k)	DNR Grassland - Phase 7	DNR	\$	4,880,000	94%	Acres++
2015	2(l)	Enhanced Public Land – Grasslands - Phase II	PF	\$	1,120,000	94%	Acres++
2015	3(a)	Camp Ripley ACUB - Phase V	BWSR	\$	1,500,000	Final Report Submitted	
2015	3(b)	Southeast Minnesota Protection and Restoration - Phase III	TNC	\$	2,910,000	96%	Acres++,
2015	3(c)	Protecting Pinelands Sands Forest and Aquatic Habitat - Phase II	DNR	\$	2,180,000	Final Report started	
2015	3(d)	Protect (Acquire) Key Forest Habitat Lands Cass County - Phase VI	Cass County	\$	442,000	Final Report Approved	
2015	3(e)	Critical Shoreland Habitat Protection Program - Phase III	MLT	\$	1,690,000	Final Report Approved	
2015	3(f)	Mississippi Headwaters Habitat Partnership	TPL	\$	3,002,000	93%	Acres++, IDP money left - no DNR activity during this reporting period
2015	3(g)	Southeast Forest Habitat Enhancement	TNC	\$	910,000	Final Report started	
2015	4(a)	Accelerating the Waterfowl Production Area Program - Phase VII	PF	\$	7,620,000	99%	Acres++
2015	4(b)	Shallow Lake & Wetland Protection Program - Phase V	Ducks Unlimited	\$	9,040,000	98%	Acres++
2015	4(c)	Wild Rice Shoreland Protection - Phase IV	BWSR	\$	1,600,000	96%	Acres++
2015	4(d)	Accelerated Shallow Lakes and Wetland Enhancement - Phase VII	DNR	\$	2,130,000	78%	
2015	5(a)	Aquatic Habitat Protection, Restoration, and Enhancement - Phase VII	DNR	\$	4,540,000	97%	

2015	5(b)	Metro Big Rivers Partnership - Phase VI	MVNWRT, FMR, GRG, MLT, TPL	\$	2,000,000	94%	Acres++
2015	5(c)	Minnesota Trout Unlimited Coldwater Fish Habitat Enhancement - Phase VII	Trout Unlimited	\$	1,890,000	86%	
2015	5(d)	Lake Bemidji South Shore Restoration and Enhancement	City of Bemidji	\$	1,650,000	Final Report Approved	
2015	5(e)	Sand Hill River Fish Passage	Sand Hill River WD	\$	990,000	Final Report Approved	
2015	5(f)	Shell Rock River Watershed Habitat Restoration Program - Phase IV	Shell Rock River Watershed District	\$	2,414,000	77%	
2015	5(g)	Lake Nokomis Integrated Habitat Enhancements	Mpls Park and Rec	\$	444,000	93%	Requested a C-19 Extension, was expecting final report soon after retroactive amendment
2016			July 1, 2016 - June 30, 2021				
2016	2(a)	DNR WMA and SNA Acquisition, Phase VIII	DNR	\$	3,250,000	94%	Acres++
2016	2(b)	Accelerating the Wildlife Management Area Program- Phase VIII	Pheasants Forever	\$	5,229,000	97%	Acres++
2016	2(c)	Martin County/Fox Lake DNR WMA Acquisition	Fox Lake Conservation League	\$	1,000,000	98%	Final report expected Fall 2020
2016	2(d)	Northern Tallgrass Prairie National Wildlife Refuge Land Acquisition - Phase VII	The Nature Conservancy with USFWS	\$	2,754,000	96%	Acres++
2016	2(e)	Cannon River Watershed Habitat Complex - Phase VI	Trust for Public Land	\$	583,000	100%	IDP money left
2016	2(f)	Accelerated Native Prairie Bank Protection, Phase V	DNR	\$	2,541,000	35%	\$1.5 easement \$ turn back - payment rates updated so they acquired more acres for less money. 96% acres accomp to date
2016	2(g)	RIM Buffers for Wildlife and Water - Phase VI	BWSR	\$	6,708,000	73%	legislative extension until 2025 - slow to spend, 42% of acres achieved to date, acquisition should have been encumbered have until 2021 to close
2016	2(h)	Prairie Chicken Habitat Partnership of the Southern Red River Valley Phase II	Pheasants Forever with MN Prairie Chicken Society	\$	2,269,000	91%	Acres++
2016	2(i)	Grassland Conservation Partnership Phase II	The Conservation Fund	\$	1,475,000	71%	Acres++
2016	2(j)	DNR Grassland - Phase 8	DNR	\$	3,983,000	62%	
2016	2(k)	Anoka Sand Plain Habitat Conservation - Phase IV	Great River Greening	\$	1,208,000	66%	
2016	3(a)	Young Forest Conservation Phase II	American Bird Conservancy	\$	1,369,000	77%	96% of acres accomplished
2016	3(b)	Jack Pine Forest/Crow Wing River Watershed Habitat Acquisition	MN Deer Hunters Association	\$	3,570,000	93%	

2016 3(c)	Camp Ripley ACUB - Phase VI	BWSR	\$	1,500,000	Final Report Submitted	
2016 3(d)	Southeast Minnesota Protection and Restoration Phase IV	The Nature Conservancy	\$	5,000,000	100%	Acres++
2016 3(e)	Minnesota Forests for the Future Phase IV	DNR	\$	1,840,000	Final Report started	
2016 3(f)	Protect (Acquire) Key Forest Habitat Lands in Cass County - Phase VII	Cass County	\$	500,000	Final Report Approved	
2016 3(g)	State Forest Acquisitions Phase III	DNR	\$	1,000,000	LATE - OK	Watopa 1 closes by June 2020, new manager to have orientation meeting with
2016 3(h)	Forest Habitat Protection Revolving Account	DNR	\$	1,000,000	0%	
2016 3(i)	Floodplain Forest Enhancement - Mississippi River, Phase 2	National Audubon Society	\$	412,000	84%	Acres++
2016 3(j)	Protecting Forest Wildlife Habitat in the Wild Rice River Watershed	White Earth Nation	\$	2,188,000	Final Report Approved	
2016 4(a)	Accelerating the Waterfowl Production Area Program - Phase VIII	Pheasants Forever	\$	5,650,000	97%	Acres++
2016 4(b)	Shallow Lake & Wetland Protection Program - Phase V	Ducks Unlimited	\$	5,801,000	99%	Acres++
2016 4(c)	RIM Wetlands: Phase 7	BWSR	\$	13,808,000	66%	
2016 4(d)	Wetland Habitat Protection Program – Phase 2	Minnestoa Land Trust	\$	1,629,000	99%	Acres++, final by Dec 2020
2016 4(e)	Accelerated Shallow Lakes and Wetland Enhancement- Phase VIII	DNR	\$	2,167,000	73%	
2016 4(f)	Marsh Lake Phase II	DNR	\$	2,000,000	Final Report Submitted	
2016 5(a)	MNDNR Aquatic Habitat Protection Phase VIII	DNR	\$	1,578,000	64%	
2016 5(b)	Metro Big Rivers Habitat Phase 7	MVNWR, FMR, GRG, MLT, TPL	\$	4,000,000	86%	Acres++
2016 5(c)	Mississippi Headwaters Habitat Corridor Project	Mississippi Headwaters Board	\$	3,150,000		Acres++
2016 5(d)	Fisheries Habitat Protection on Strategic North Central Minnesota Lakes: Phase II	LLWAF, MLT and DNR	\$	1,425,000	88%	Acres++
2016 5(e)	Minnesota Trout Unlimited Coldwater Fish Habitat Enhancement, Phase 8	MN Trout Unlimited	\$	1,975,000	53%	manager had noted that C-19 has slowed down the permitting process further at DNR

2016 5(f)	DNR Stream Habitat	DNR	\$ 2,074,000	44%	
2016 5(g)	St. Louis River Restoration Initiative Phase 3	DNR	\$ 2,707,000	75%	
2016 5(h)	Sand Hill River Fish Passage Restoration and Habitat Enhancement -- Phase II	Sand Hill River WD	\$ 828,000	16%	
2016 5(i)	Shell Rock River Habitat Restoration Program - Phase V	Shell Rock River WD	\$ 1,200,000	48%	
2016 5(j)	Roseau Lake Rehabilitation	DNR with Roseau River WD	\$ 2,763,000	17%	
2017					
July 1, 2016 - June 30, 2022					
2017 2(a)	DNR WMA and SNA Acquisition - Phase IX	DNR	\$ 4,437,000	54%	half acq left to spend
2017 2(b)	Accelerating the Wildlife Management Area Program - Phase IX	Pheasants Forever	\$ 5,603,000	98%	AQ done, Acres++
2017 2(c)	MN Prairie Recovery Project - Phase VII	The Nature Conservancy	\$ 1,901,000	68%	AQ done, Acres++
2017 2(d)	Northern Tallgrass Prairie National Wildlife Refuge Land Acquisition - Phase VIII	The Nature Conservancy	\$ 2,683,000	58%	\$800k easement left to spend
2017 2(e)	Cannon River Watershed Habitat Complex - Phase I	The Trust for Public Land	\$ 1,436,000	98%	AQ done, Acres++, IDP money left
2017 2(f)	Accelerated Native Prairie Bank Protection - Phase VI	DNR	\$ 2,481,000	4%	no AQ spent, 4 pending parcels to close, Legislative Extension to 2022
2017 2(g)	RIM Buffers for Wildlife and Water - Phase VII	BWSR	\$ 5,333,000	3%	no acq money spent
2017 2(h)	Prairie Chicken Habitat Partnership of the Southern Red River Valley - Phase III	PF with MN Prairie Chicken Society	\$ 1,908,000	81%	AQ done, Acres++
2017 2(i)	DNR Grasslands - Phase IX	DNR	\$ 3,950,000	63%	Acres++, during C-19 Rove crews were pulled off to assist with various efforts, NOT paid by with OHF \$, also used the time for additional staff training
2017 2(j)	Anoka Sand Plain Habitat Conservation - Phase V	Anoka Conservation District; Isanti County SWCD; GRG; Stearns County SWCD; MLT	\$ 1,130,000	69%	Acres++
2017 3(a)	Carnelian Creek Conservation Corridor	Minnesota Land Trust	\$ 2,458,000	0%	
2017 3(b)	Laurentian Forest - St. Louis County Habitat Project	MN Deer Hunters Association	\$ 2,400,000	63%	no additional work done since last two update - 2/3 acq money spent, 4th update with same amount spent to date
2017 3(c)	Southeast Minnesota Protection and Restoration - Phase V	TNC; TPL; MLT	\$ 2,375,000	91%	AQ done, Acres++
2017 3(d)	Minnesota Forests for the Future - Phase V	DNR	\$ 2,291,000		Final Report Submitted

2017 3(e)	State Forest Acquisition, Richard J. Dorer Memorial Forest - Phase IV	DNR	\$ 1,000,000	LATE	
2017 3(f)	Critical Shoreland Habitat Protection Program - Phase IV	Minnesota Land Trust	\$ 1,700,000	72%	Acres++, not much additional spending since last update
2017 3(g)	Bushmen Lake	The Conservation Fund	\$ 4,600,000	nothing to report	July 2019 - USFWS agreement fell appart, County no interested - turn back money?? CF terminated option with Potlach - USFWS won't take land w/NOFR
2017 4(a)	Accelerating the Waterfowl Production Area Program - Phase IX	Pheasants Forever	\$ 5,500,000	93%	AQ done, Acres++
2017 4(b)	Shallow Lake & Wetland Protection Program - Phase VI	Ducks Unlimited	\$ 5,750,000	99%	AQ done, Acres++
2017 4(c)	RIM Wetlands - Phase VIII	BWSR	\$ 10,398,000	66%	\$3.0 m in AQ left to spend, 1 yr left to encumber with C-19 Extension
2017 4(d)	Wild Rice Shoreland Protection - Phase V	BWSR	\$ 750,000	76%	Acres++
2017 4(e)	Accelerated Shallow Lakes and Wetland Enhancement- Phase IX	DNR	\$ 1,755,000	51%	Significant Eng work completed
2017 4(f)	Living Shallow Lake Enhancement & Wetland Restoration Initiative - Phase V	Ducks Unlimited	\$ 4,716,000	91%	Acres++
2017 5(a)	Mississippi Headwaters Habitat Corridor Project - Phase III	Mississippi Headwaters Board; TPL; BWSR	\$ 2,396,000	97%	AQ done, Acres++
2017 5(b)	Fisheries Habitat Protection on Strategic North Central Minnesota Lakes - Phase III	LLAWF and MLT	\$ 1,716,000	92%	
2017 5(c)	Goose Prairie	Wild Rice WD	\$ 600,000	0%	starting construction in 2021 - cutting it close - EXTENSION ??
2017 5(d)	Minnesota Trout Unlimited Coldwater Fish Habitat Enhancement and Restoration, Phase 9	Minnesota Trout Unlimited	\$ 2,403,000	47%	
2017 5(e)	DNR Stream Habitat - Phase II	DNR	\$ 2,166,000	54%	
2017 5(f)	St. Louis River Restoration Initiative - Phase IV	DNR	\$ 3,392,000	25%	
2017 5(g)	Shell Rock River Watershed Habitat Restoration Program - Phase VI	Shell Rock River WD	\$ 1,779,000	39%	AQ done
2017 5(h)	Lake Wakanda Enhancement Project	Kandiyohi County	\$ 921,000	Final Report Submitted	
2017 5(i)	Wolverton Creek Habitat Restoration	Buffalo-Red River WD	\$ 1,877,000	40%	little AQ spent, appears to be on track
2018		July 1, 2017 - June 30, 2023			
2018 2(a)	DNR WMA and SNA Acquisition, Phase X	DNR	\$ 2,786,000	18%	AQ \$2.0 m left to spend
2018 2(b)	Accelerating the Wildlife Management Area Program - Phase X	Pheasants Forever	\$ 5,740,000	45%	AQ half spent
2018 2(c)	MN Prairie Recovery Project - Phase VIII	The Nature Conservancy	\$ 2,001,000	14%	AQ 40% spent, R/E \$ start soon

2018 2(d)	Northern Tallgrass Prairie National Wildlife Refuge, Phase IX	The Nature Conservancy; USFWS	\$ 1,893,000	0%	"work on this phase is just starting up" - 2 years of money unspent
2018 2(e)	Cannon River Watershed Habitat Complex - Phase VIII	TPL; GRG	\$ 1,345,000	78%	AQ done, Acres++
2018 2(f)	Accelerated Native Prairie Bank Protection-Phase VII	DNR	\$ 1,490,000	0%	finishing up previous phases - 2 years of money unspent
2018 2(g)	RIM Buffers for Wildlife and Water - Phase VIII	BWSR	\$ 5,000,000	1%	no acquisition money spent - 2 years of money unspent
2018 2(h)	Prairie Chicken Habitat Partnership of the Southern Red River Valley - Phase IV	Pheasants Forever; MN Prairie Chicken Society	\$ 1,162,000	3%	no acquisition money spent - 2 years of money unspent
2018 2(i)	Martin County DNR WMA Acquisition Phase 2	Fox Lake Conservation League; DU; The Conservation Fund	\$ 2,447,000	78%	AQ done, Acres++
2018 2(j)	Protect and Restore MN IBAs within the Tallgrass Aspen Parklands, Phase 2	Audubon Minnesota	\$ 829,000	11%	
2018 2(k)	Grassland Conservation Partnership, Phase III	TNC and MLT	\$ 1,468,000	8%	no acquisition money spent - 2 years of money unspent
2018 2(l)	Accelerating the USFWS Habitat Conservation Easement Program - Phase I	DU and PF	\$ 2,960,000	57%	AQ 75% spent
2018 2(m)	DNR Grassland Enhancement Ph X	DNR	\$ 4,007,000	34%	
2018 2(n)	Enhanced Public Land – Grasslands - Phase III	Pheasants Forever	\$ 2,160,000	43%	
2018 3(a)	Camp Ripley Sentinel Landscape ACUB Protection Program - Phase VII	BWSR; Morrison County SWCD; The Conservation Fund	\$ 1,229,000	77%	AQ done, Acres++
2018 3(b)	Southeast Minnesota Protection and Restoration Phase 6	TNC, TPL, MLT	\$ 2,142,000	77%	AQ done
2018 3(c)	Minnesota Forests for the Future Phase VI	DNR	\$ 1,473,000	51%	Fee done, easement progressing
2018 3(d)	State Forest Acquisition, Richard J. Dorer Memorial Forest - Phase V	DNR	\$ 1,255,000	0%	no progress to date, new program manager
2018 3(e)	Critical Shoreland Habitat Program - Phase V	MN Land Trust	\$ 1,094,000	5%	no acquisition money spent - 8 mo left to encumber acq
2018 3(f)	Minnesota Moose Habitat Collaborative - Phase III	MDHA	\$ 1,938,000	69%	Acres++
2018 4(a)	Accelerating the Waterfowl Production Area Program - Phase X	Pheasants Forever	\$ 5,061,000	88%	AQ done, Acres++
2018 4(b)	Shallow Lake & Wetland Protection & Restoration Program - Phase VII	Ducks Unlimited	\$ 4,770,000	89%	AQ done, acres++
2018 4(c)	RIM Wetlands - Phase IX	BWSR	\$ 10,000,000	71%	\$1.5 AQ left to spend
2018 4(d)	Wetland Habitat Protection and Restoration Program - Phase 3	MN Land Trust	\$ 1,786,000	56%	AQ 50% spent
2018 4(e)	Shallow Lakes and Wetland Enhancement - Phase 1	DNR	\$ 2,759,000	18%	
2018 4(f)	Living Shallow Lake Enhancement & Wetland Restoration Initiative - Phase VII	Ducks Unlimited	\$ 3,740,000	47%	

2018 5(a)	Metro Big Rivers Phase 8	MVNWR Trust Inc; FMR; GRG, TPL	\$ 2,630,000	51%	AQ 50% spent
2018 5(b)	Mississippi Headwaters Habitat Corridor Project - Phase IV	Mississippi Headwaters Board; TPL; BWSR	\$ 2,998,000	34%	AQ 40% spent
2018 5(c)	Fisheries Habitat Protection on Strategic North Central Minnesota Lakes - Phase IV	DNR	\$ 2,801,000	20%	
2018 5(d)	DNR Trout Stream Conservation Easements	DNR	\$ 642,000	57%	Acres++
2018 5(e)	Metro Wildlife Management Areas	The Conservation Fund	\$ 1,174,000	60%	AQ 75% spent
2018 5(f)	Dakota County Habitat Protection/Restoration Phase VI	Dakota County	\$ 2,288,000	12%	still spending ML 14 & 15 R/E monies, little ACQ money spent
2018 5(g)	Hennepin County Habitat Conservation Program, Phase 1	Hennepin County; MLT	\$ 1,514,000	19%	little AQ money spent
2018 5(h)	Minnesota Trout Unlimited Coldwater Fish Habitat Enhancement and Restoration, Phase 10	MN Trout Unlimited	\$ 2,291,000	16%	
2018 5(i)	Lower Mississippi River Habitat Partnership (PhaseIV)-Upper Pool 9 Backwater Enhancement and Floodplain Forest Restoration	DNR	\$ 1,555,000	0%	
2018 5(j)	St. Louis River Restoration Initiative, Ph. V	DNR	\$ 2,013,000	3%	
2018 5(k)	Knife River Habitat Rehabilitation-Phase III	Zeitgeist; Lake Superior Steelhead Association	\$ 927,000	84%	
2018 5(l)	Shell Rock River Watershed Habitat Restoration Program - Phase VII	Shell Rock River Watershed District	\$ 1,421,000	0%	NO AQ money spent
2018 5(m)	Lake George Dam and Rum River Erosion	Anoka County	\$ 539,000	0%	Flooding and high water on Rum River has caused issues and delays
2018 5(n)	Buffalo River Watershed Stream Habitat Program – Phase 1	Buffalo-Red River WD	\$ 1,195,000	5%	
2018 5(o)	Two Rivers Fish Passage Restoration and Habitat Enhancement	City of Hallock	\$ 2,000,000	LATE	
2018 5(p)	Six Mile Creek-Halsted Bay Habitat Restoration Phase I	Minnehaha Creek WD	\$ 567,000	62%	
2018 5(q)	DNR Aquatic Habitat R/E	DNR	\$ 2,834,000	11%	

2019

July 1, 2017 - June 30, 2024

2019 2(a)	DNR WMA and SNA Acquisition, Phase XI	MN Dept. of Natural Resources	\$2,519,000	3%	
2019 2(b)	Accelerating the Wildlife Management Area Program- Phase XI	Pheasants Forever, Inc.	\$6,060,000	23%	
2019 2(c)	MN Prairie Recovery Project Phase IX	The Nature Conservancy	\$3,058,000	1%	"working on completing previous Phases"
2019 2(d)	Northern Tallgrass Prairie National Wildlife Refuge, Phase X	The Nature Conservancy	\$2,383,000	1%	"work on this phase is just starting up"

2019 2(e)	Lower Wild Rice Corridor Habitat Restoration - Phase II	Wild Rice Watershed District	\$2,975,000	0%	
2019 2(f)	Martin County DNR WMA Acquisition Phase 3	Fox Lake Conservation League, Inc.	\$3,650,000	74%	AQ done
2019 2(g)	RIM Grassland Reserve	BWSR	\$2,276,000	23%	
2019 2(h)	Prairie Chicken Habitat Partnership of the Southern Red River Valley - Phase V	MN Prairie Chicken Society / Pheasants Forever, Inc.	\$2,558,000	82%	
2019 2(i)	DNR Grasslands - Phase XI	MN DNR	\$8,861,000	13%	
2019 2(j)	Anoka Sand Plain Habitat Conservation - Phase VI	Great River Greening	\$2,573,000	19%	
2019 2(k)	Fairmont Chain of Lakes Habitat Restoration Plan, Phase 1	City of Fairmont	\$1,390,000	5%	
2019 3(a)	Protecting Strategic Forestlands Near Camp Ripley	The Conservation Fund	\$3,348,000	25%	
2019 3(b)	Southeast Minnesota Protection and Restoration Phase 7	The Nature Conservancy	\$5,741,000	18%	
2019 3(c)	Minnesota Forests for the Future Phase VII	MN DNR Forestry	\$4,573,000	7%	
2019 3(d)	Floodplain Forest Enhancement-Mississippi River, Phase 3	Audubon Minnesota	\$1,357,000	8%	
2019 3(e)	Enhanced Public Land – Open Landscapes	Minnesota Sharp-Tailed Grouse Society/PF	\$955,000	2%	
2019 3(f)	Minnesota Forest Recovery Project: Phase I	The Nature Conservancy	\$1,058,000	5%	
2019 4(a)	Accelerating the Waterfowl Production Area Program - Phase XI	Pheasants Forever, Inc.	\$5,631,000	19%	
2019 4(b)	Shallow Lake & Wetland Protection & Restoration Program - Phase VIII	Ducks Unlimited	\$6,150,000	61%	
2019 4(c)	Wetland Habitat Protection and Restoration Program - Phase 4	Minnesota Land Trust	\$2,129,000	3%	
2019 4(d)	Wild Rice Shoreland Protection - Phase VI	BWSR	\$1,187,000	45%	
2019 4(e)	Shallow Lakes and Wetlands Enhancements Phase 11	Minnesota DNR	\$3,541,000	11%	
2019 4(f)	Restoration of Non-Native Cattail Dominated Wetlands in Border Waters	Voyageurs National Park	\$1,270,000	9%	
2019 4(g)	Big Rice Lake Wild Rice Enhancement	Minnesota DNR	\$845,000	3%	
2019 5(a)	St. Croix Watershed Habitat Protection and Restoration Phase I	St. Croix River Association	\$3,751,000	18%	
2019 5(b)	Metro Big Rivers Phase 9	MN Valley Trust (Metro Big Rivers)	\$4,163,000	5%	
2019 5(c)	Dakota County Habitat Protection/Restoration Phase VII	Dakota County	\$3,516,000	0%	
2019 5(d)	Fisheries Habitat Protection on Strategic North Central Minnesota Lakes - Phase V	Minnesota Land Trust	\$3,365,000	3%	

2019 5(e)	Sauk River Watershed Habitat Protection and Restoration	Sauk River Watershed District	\$2,946,000	
2019 5(f)	Minnesota Trout Unlimited Coldwater Fish Habitat Enhancement and Restoration, Phase 11	Minnesota Trout Unlimited	\$2,359,000	0%
2019 5(g)	DNR Aquatic Habitat Restoration and Enhancement, Phase 2	MN DNR	\$3,208,000	0%
2019 5(h)	St. Louis River Restoration Initiative - Phase 6	DNR	\$3,777,000	0%
2019 5(i)	Knife River Habitat Rehabilitation-Phase IV	Zeitgeist (ZG) and Lake Superior Steelhead Association (LSSA)	\$891,000	1%
2019 5(j)	Shell Rock River Watershed Restoration Program - Phase VIII	Shell Rock River Watershed District	\$2,046,000	26%
2019 5(k)	Pine River Fish Passage Project 2020	Crow Wing SWCD	\$1,246,000	
2019 5(l)	Sauk River Dam Fish Passage	Stearns County SWCD	\$737,000	
2019 5(m)	Restoring Norway Brook Connectivity to the Pine R	City of Pine River	\$2,267,000	2%
2019 5(n)	Pig's Eye Lake Islands Habitat Restoration and Enhancement	Ramsey County Parks and Recreation	\$4,337,000	
2019 5(o)	Restoring the Upper Mississippi River at Lake Pepin: Phase 1	Lake Pepin Legacy Alliance	\$750,000	0%