

ML Year	Subd (green = final in draft)	Project Title	Organization	Appropriation Amount	% Funds Spent to Date (Aug 2021)	% of Acres Completed to Date	NOTES
2014			July 1, 2014 - June 30, 2019	AQ - 2017	R/E - 2019		
2014	2(a)	DNR Wildlife Management Area and Scientific & Natural Area Acquisition	DNR	\$ 8,145,000	Final Report pending submission		IDP money left: \$10,400 Windom R/E close 6/30/21 - Final Report expected in November 2021
2014	2(g)	Cannon River Headwaters Habitat Complex Phase IV	Trust for Public Land	\$ 1,430,000	Final Report pending submission		IDP money left: \$14,100 Owatonna Area close 6/30/21
2014	5(e)	Mustinka River Fish and Wildlife Habitat Corridor Rehabilitation	Bois de Sioux Watershed District	\$ 2,440,000	0%	0%	ML 21 second legislative extension to 2024. ML 18 Leg extension to June 2022. Anticipated that construction will begin next year.
2015			July 1, 2015 - June 30, 2020	AQ - 2018	R/E - 2020 + 1		
2015	2(a)	DNR WMA and SNA Acquisition - Phase VII	DNR	\$ 4,570,000	Only IDP Money Left		IDP money left: \$62,411 R/E in Sauk Rapids and New London - Final Report expected in November 2021
2015	2(b)	Accelerating the Wildlife Management Area Program- Phase VII	PF	\$ 7,452,000	APPROVED Final Report		
2015	2(c)	MN Prairie Recovery Project - Phase VI	TNC	\$ 4,032,000	Only IDP Money Left		Only IDP money left: \$225,000 for Dahlman WMA
2015	2(d)	Northern Tallgrass Prairie National Wildlife Refuge Land Acquisition - Phase VI	TNC	\$ 3,430,000	APPROVED Final Report		
2015	2(e)	Accelerated Native Prairie Bank Protection - Phase IV	DNR	\$ 3,740,000	APPROVED Final Report		
2015	2(f)	Minnesota Buffers for Wildlife and Water - Phase V	BWSR	\$ 4,544,000	73%	45%	ML 19 Legislative Extension to 2024 - 54 easements recorded
2015	2(g)	Cannon River Watershed Habitat Complex - Phase V	TPL	\$ 1,380,000	Only IDP Money Left		Only IDP money left: \$110,000 / half spent 4 WMA left to complete - expect completion Sept 2022
2015	2(h)	Prairie Chicken Habitat Partnership of the Southern Red River Valley	PF	\$ 1,800,000	APPROVED Final Report		
2015	2(i)	Protecting and Restoring Minnesota's Important Birds Areas	Audubon MN	\$ 1,730,000	Final Report coming soon		AQ complete
2015	2(j)	Lower Wild Rice River Corridor Habitat Restoration	Wild Rice River WD	\$ 2,270,000	46%	69%	ML 21 second legislative extension to 2023. ML 18 Legislative extension approved to 2021. no additional money or accomplishments since last update. Continue to secure voluntary easements along the channel.

ML Year	Subd (green = final in draft)	Project Title	Organization	Appropriation Amount	% Funds Spent to Date (Aug 2021)	% of Acres Completed to Date	NOTES
2015	2(k)	DNR Grassland - Phase 7	DNR	\$ 4,880,000	98%	111%	ML 20 C-19 extension on R/E; Final Report by mid-August 2021.
2015	2(l)	Enhanced Public Land – Grasslands - Phase II	PF	\$ 1,120,000	APPROVED		
2015	3(a)	Camp Ripley ACUB - Phase V	BWSR	\$ 1,500,000	APPROVED		
2015	3(b)	Southeast Minnesota Protection and Restoration - Phase III	TNC	\$ 2,910,000	Final Report pending submission		ML 20 C-19 extension on R/E
2015	3(c)	Protecting Pinelands Sands Forest and Aquatic Habitat - Phase II	DNR	\$ 2,180,000	Final Report pending submission		
2015	3(d)	Protect (Acquire) Key Forest Habitat Lands Cass County - Phase VI	Cass County	\$ 442,000	APPROVED		
2015	3(e)	Critical Shoreland Habitat Protection Program - Phase III	MLT	\$ 1,690,000	APPROVED		
2015	3(f)	Mississippi Headwaters Habitat Partnership	TPL	\$ 3,002,000	APPROVED		
2015	3(g)	Southeast Forest Habitat Enhancement	TNC	\$ 910,000	APPROVED		
2015	4(a)	Accelerating the Waterfowl Production Area Program - Phase VII	PF	\$ 7,620,000	APPROVED		
2015	4(b)	Shallow Lake & Wetland Protection Program - Ducks Unlimited Phase V		\$ 9,040,000	APPROVED		
2015	4(c)	Wild Rice Shoreland Protection - Phase IV	BWSR	\$ 1,600,000	APPROVED		
2015	4(d)	Accelerated Shallow Lakes and Wetland Enhancement - Phase VII	DNR	\$ 2,130,000	Final Report coming soon		anticipated completion June 2021, ML 20 - C-19 extension on R/E
2015	5(a)	Aquatic Habitat Protection, R/E - Phase VII	DNR	\$ 4,540,000	Final Report pending submission		ML 20 - C-19 extension on R/E
2015	5(b)	Metro Big Rivers Partnership - Phase VI	MVNWRT, FMR, GRG, MLT, TPL	\$ 2,000,000	98%	133%	FMR, MVT and TPL closed their portions of the grant. ML 20 C-19 extension on R/E for MLT and IDP monies. IDP: \$150,000 - near completion, Grass Lake WMA expected completion Summer 2022
2015	5(c)	Minnesota Trout Unlimited Coldwater Fish Habitat Enhancement - Phase VII	Trout Unlimited	\$ 1,890,000	100%	104%	ML 20 C-19 extension on R/E; Final report expected 11/2021

ML Year	Subd (green = final in draft)	Project Title	Organization	Appropriation Amount	% Funds Spent to Date (Aug 2021)	% of Acres Completed to Date	NOTES
2015	5(d)	Lake Bemidji South Shore Restoration and Enhancement	City of Bemidji	\$ 1,650,000	APPROVED Final Report		
2015	5(e)	Sand Hill River Fish Passage	Sand Hill River WD	\$ 990,000	APPROVED Final Report		
2015	5(f)	Shell Rock River Watershed Habitat Restoration Program - Phase IV	Shell Rock River Watershed District	\$ 2,414,000	Final Report pending submission		program is mostly completed with a few construction payments needing to get paid. ML 20 C-19 extension on R/E
2015	5(g)	Lake Nokomis Integrated Habitat Enhancements	Mpls Park and Rec	\$ 444,000	APPROVED Final Report		ML 20 C-19 extension on R/E
2016			July 1, 2016 - June 30, 2021	AQ - 2019	R/E 2021 +1		
2016	2(a)	DNR WMA and SNA Acquisition, Phase VIII	DNR	\$ 3,250,000	95%	109%	IDP money left
2016	2(b)	Accelerating the Wildlife Management Area Program- Phase VIII	Pheasants Forever	\$ 5,229,000	98%	162%	IDP money left: \$67,000 / \$21,385 spent DNR will take 5 years
2016	2(c)	Martin County/Fox Lake DNR WMA Acquisition	Fox Lake Conservation League	\$ 1,000,000	100%	100%	Final report was expected Fall 2020 - reminder sent
2016	2(d)	Northern Tallgrass Prairie National Wildlife Refuge Land Acquisition - Phase VII	The Nature Conservancy with USFWS	\$ 2,754,000	98%	112%	AQ complete; 3 projects with active R/E activities. We are expecting all restorations to be completed by Dec. 2021.
2016	2(e)	Cannon River Watershed Habitat Complex - Phase VI	Trust for Public Land	\$ 583,000	Only IDP Money Left		IDP money: \$10,000 for Murphy WMA to DNR July 2021 / \$0 spent - DNR will start work 2022 and complete by 2024
2016	2(f)	Accelerated Native Prairie Bank Protection, Phase V	DNR	\$ 2,541,000	41%	124%	\$1.3 easement \$ turn back - payment rates updated so they acquired more acres for less money. ML 20 C-19 extension on AQ
2016	2(g)	RIM Buffers for Wildlife and Water - Phase VI	BWSR	\$ 6,708,000	82%	50%	ML 19 Legislative extension until 2025; AQ near completion
2016	2(h)	Prairie Chicken Habitat Partnership of the Southern Red River Valley Phase II	Pheasants Forever with MN Prairie Chicken Society	\$ 2,269,000	APPROVED Final Report		
2016	2(i)	Grassland Conservation Partnership Phase II	The Conservation Fund	\$ 1,475,000	72%	111%	AQ complete
2016	2(j)	DNR Grassland - Phase 8	DNR	\$ 3,983,000	85%	105%	R/E - finishing up; exceeded cares goal; ML 21 legislative extension to 2022.
2016	2(k)	Anoka Sand Plain Habitat Conservation - Phase IV	Great River Greening	\$ 1,208,000	86%	93%	R/E; ML 21 legislative extension to 2022.
2016	3(a)	Young Forest Conservation Phase II	American Bird Conservancy	\$ 1,369,000	Final Report pending submission		

ML Year	Subd (green = final in draft)	Project Title	Organization	Appropriation Amount	% Funds Spent to Date (Aug 2021)	% of Acres Completed to Date	NOTES
2016	3(b)	Jack Pine Forest/Crow Wing River Watershed Habitat Acquisition	MN Deer Hunters Association	\$ 3,570,000	APPROVED Final Report		
2016	3(c)	Camp Ripley ACUB - Phase VI	BWSR	\$ 1,500,000	APPROVED Final Report		
2016	3(d)	Southeast Minnesota Protection and Restoration Phase IV	The Nature Conservancy	\$ 5,000,000	Final Report pending submission		
2016	3(e)	Minnesota Forests for the Future Phase IV	DNR	\$ 1,840,000	APPROVED Final Report		
2016	3(f)	Protect (Acquire) Key Forest Habitat Lands in Cass County - Phase VII	Cass County	\$ 500,000	APPROVED Final Report		
2016	3(g)	State Forest Acquisitions Phase III	DNR	\$ 1,000,000	APPROVED Final Report		
2016	3(h)	Forest Habitat Protection Revolving Account	DNR	\$ 1,000,000	Closed	0%	Did not use these fund, turned back to the OHF
2016	3(i)	Floodplain Forest Enhancement - Mississippi River, Phase 2	National Audubon Society	\$ 412,000	Final Report pending submission		
2016	3(j)	Protecting Forest Wildlife Habitat in the Wild Rice River Watershed	White Earth Nation	\$ 2,188,000	APPROVED Final Report		
2016	4(a)	Accelerating the Waterfowl Production Area Program - Phase VIII	Pheasants Forever	\$ 5,650,000	APPROVED Final Report		
2016	4(b)	Shallow Lake & Wetland Protection Program - Phase V	Ducks Unlimited	\$ 5,801,000	APPROVED Final Report		
2016	4(c)	RIM Wetlands: Phase 7	BWSR	\$ 13,808,000	89%	85%	ML 20 Legislative Extension to June 30, 2022, AQ near completed
2016	4(d)	Wetland Habitat Protection Program – Phase 2	Minnestoa Land Trust	\$ 1,629,000	Final Report pending submission		final report expected June 2021; ML 20 - C- 19 extension on AQ
2016	4(e)	Accelerated Shallow Lakes and Wetland Enhancement- Phase VIII	DNR	\$ 2,167,000	Final Report pending submission		will summarize acres in the final report when all R/E work in completed
2016	4(f)	Marsh Lake Phase II	DNR	\$ 2,000,000	APPROVED Final Report		
2016	5(a)	MNDNR Aquatic Habitat Protection Phase VIII	DNR	\$ 1,578,000	APPROVED Final Report		

ML Year	Subd (green = final in draft)	Project Title	Organization	Appropriation Amount	% Funds Spent to Date (Aug 2021)	% of Acres Completed to Date	NOTES
2016	5(b)	Metro Big Rivers Habitat Phase 7	MVNWT, FMR, GRG, MLT, TPL	\$ 4,000,000	91%	108%	ML 21 legislative extension to 2022. AQ completed; R/E continue
2016	5(c)	Mississippi Headwaters Habitat Corridor Project	Mississippi Headwaters Board	\$ 3,150,000	APPROVED Final Report		
2016	5(d)	Fisheries Habitat Protection on Strategic North Central Minnesota Lakes: Phase II	LLWAF, MLT and DNR	\$ 1,425,000	Final Report pending submission		ML 20 - C-19 extension on AQ
2016	5(e)	Minnesota Trout Unlimited Coldwater Fish Habitat Enhancement, Phase 8	MN Trout Unlimited	\$ 1,975,000	74%	59%	R/E; ML 21 legislative extension to 2023.
2016	5(f)	DNR Stream Habitat	DNR	\$ 2,074,000	Final Report pending submission		
2016	5(g)	St. Louis River Restoration Initiative Phase 3	DNR	\$ 2,707,000	APPROVED Final Report		
2016	5(h)	Sand Hill River Fish Passage R/E -- Phase II	Sand Hill River WD	\$ 828,000	99%	100%	ML 21 legislative extension to 2022. ML 20 - C-19 extension
2016	5(i)	Shell Rock River Habitat Restoration Program - Phase V	Shell Rock River WD	\$ 1,200,000	Final Report pending submission		R/E Extension of time for three properties.
2016	5(j)	Roseau Lake Rehabilitation	DNR with Roseau River WD	\$ 2,763,000	19%	0%	ML 21 legislative extension to 2023.
2017			July 1, 2016 - June 30, 2022	AQ - 2020 + 1	R/E 2022		
2017	2(a)	DNR WMA and SNA Acquisition - Phase IX	DNR	\$ 4,437,000	89%	101%	300k left in AQ; IDP money left
2017	2(b)	Accelerating the Wildlife Management Area Program - Phase IX	Pheasants Forever	\$ 5,603,000	100%	117%	IDP money left: \$61,000 / \$29,886 spent to date - DNR will take take 5 years to complete
2017	2(c)	MN Prairie Recovery Project - Phase VII	The Nature Conservancy	\$ 1,901,000	APPROVED Final Report		
2017	2(d)	Northern Tallgrass Prairie National Wildlife Refuge Land Acquisition - Phase VIII	The Nature Conservancy	\$ 2,683,000	90%	126%	AQ done; R/E ongoing; acres exceeded goals
2017	2(e)	Cannon River Watershed Habitat Complex - Phase VII	The Trust for Public Land	\$ 1,436,000	Only IDP Money Left		IDP money: \$61,500 / \$6,183 spent to date for 2 WMA will complete by 2024
2017	2(f)	Accelerated Native Prairie Bank Protection - Phase VI	DNR	\$ 2,481,000	16%	15%	ML 20 Legislative Extension of time to 2022
2017	2(g)	RIM Buffers for Wildlife and Water - Phase VII	BWSR	\$ 5,333,000	61%	45%	AQ nearly spent; 15% fed \$ have 6yr to complete
2017	2(h)	Prairie Chicken Habitat Partnership of the Southern Red River Valley - Phase III	PF with MN Prairie Chicken Society	\$ 1,908,000	84%	106%	AQ done; R/E ongoing; acres exceeded goals

ML Year	Subd (green = final in draft)	Project Title	Organization	Appropriation Amount	% Funds Spent to Date (Aug 2021)	% of Acres Completed to Date	NOTES
2017	2(i)	DNR Grasslands - Phase IX	DNR	\$ 3,950,000	71%	161%	R/E ongoing; exceeded acre goals
2017	2(j)	Anoka Sand Plain Habitat Conservation - Phase V	Anoka Conservation District; Isanti County SWCD; GRG; Stearns County SWCD; MLT	\$ 1,130,000	90%	127%	Easements completed; R/E ongoing; ML 20 - C-19 extension on AQ
2017	3(a)	Carnelian Creek Conservation Corridor	Minnesota Land Trust	\$ 2,458,000	4%	0%	ML 20 Legislative Extension of time to 2022 ; continue working toward the purchase; previous update: letter of intent was executed. This transaction is expected to be close prior to the end of 2021 with a second property a possibility for the remaining funds.
2017	3(b)	Laurentian Forest - St. Louis County Habitat Project	MN Deer Hunters Association	\$ 2,400,000	APPROVED Final Report		
2017	3(c)	Southeast Minnesota Protection and Restoration - Phase V	TNC; TPL; MLT	\$ 2,375,000	95%	121%	AQ done; IDP TPL \$20,000 for 2 WMA; TNC \$10,000/\$7,055 balance for signs and lots
2017	3(d)	Minnesota Forests for the Future - Phase V	DNR	\$ 2,291,000	SUBMITTED Final Report		
2017	3(e)	State Forest Acquisition, Richard J. Dorer Memorial Forest - Phase IV	DNR	\$ 1,000,000	Final Report pending submission	0%	C-19 extension so has until June 2021 to spend \$. May have money to turn back? ML 20 - C-19 extension on AQ
2017	3(f)	Critical Shoreland Habitat Protection Program - Phase IV	Minnesota Land Trust	\$ 1,700,000	74%	331%	\$300k left in easements; IDP : \$6,000 / \$0 balance. ML 20 - C-19 extension on AQ ; ML 21 C-19 extension on AQ
2017	3(g)	Bushmen Lake	The Conservation Fund	\$ 4,600,000	APPROVED Final Report		
2017	4(a)	Accelerating the Waterfowl Production Area Program - Phase IX	Pheasants Forever	\$ 5,500,000	96%	131%	AQ done; R/E ongoing; exceeded acres
2017	4(b)	Shallow Lake & Wetland Protection Program - Ducks Unlimited Phase VI		\$ 5,750,000	Final Report pending submission		AQ done; exceeded acre goal
2017	4(c)	RIM Wetlands - Phase VIII	BWSR	\$ 10,398,000	80%	63%	\$1.4 m in AQ left to spend, 15% Fed \$ 6 years;
2017	4(d)	Wild Rice Shoreland Protection - Phase V	BWSR	\$ 750,000	APPROVED Final Report		

ML Year	Subd (green = final in draft)	Project Title	Organization	Appropriation Amount	% Funds Spent to Date (Aug 2021)	% of Acres Completed to Date	NOTES
2017	4(e)	Accelerated Shallow Lakes and Wetland Enhancement- Phase IX	DNR	\$ 1,755,000	63%	0%	R/E; acres will be updated when R/E work in complete
2017	4(f)	Living Shallow Lake Enhancement & Wetland Restoration Initiative - Phase V	Ducks Unlimited	\$ 4,716,000	97%	138%	R/E
2017	5(a)	Mississippi Headwaters Habitat Corridor Project - Phase III	Mississippi Headwaters Board; TPL; BWSR	\$ 2,396,000	96%	231%	AQ done; IDP \$30,000 for 2 projects; ML 20 - C-19 extension on AQ
2017	5(b)	Fisheries Habitat Protection on Strategic North Central Minnesota Lakes - Phase III	LLAWF and MLT	\$ 1,716,000	Final Report pending submission		AQ done; ML 20 - C-19 extension on AQ
2017	5(c)	Goose Prairie	Wild Rice WD	\$ 600,000	0%	0%	will bid out the work once easements are completed; construction could start spring 2022; ML 21 legislative extension to 2023.
2017	5(d)	Minnesota Trout Unlimited Coldwater Fish Habitat Enhancement and Restoration, Phase 9	Minnesota Trout Unlimited	\$ 2,403,000	67%	24%	R/E; ML 21 legislative extension to 2023.
2017	5(e)	DNR Stream Habitat - Phase II	DNR	\$ 2,166,000	64%	100%	R/E
2017	5(f)	St. Louis River Restoration Initiative - Phase IV	DNR	\$ 3,392,000	96%	0%	R/E; Acres will be complete with all R/E work is done
2017	5(g)	Shell Rock River Watershed Habitat Restoration Program - Phase VI	Shell Rock River WD	\$ 1,779,000	42%	27%	AQ done; R/E continue
2017	5(h)	Lake Wakanda Enhancement Project	Kandiyohi County	\$ 921,000	APPROVED Final Report		
2017	5(i)	Wolverton Creek Habitat Restoration	Buffalo-Red River WD	\$ 1,877,000	100%	182%	Final report??
2018				July 1, 2017 - June 30, 2023	AQ - 2021 + 1	R/E - 2023	
2018	2(a)	DNR WMA and SNA Acquisition, Phase X	DNR	\$ 2,786,000	51%	86%	AQ \$1.0 m left to spend
2018	2(b)	Accelerating the Wildlife Management Area Program - Phase X	Pheasants Forever	\$ 5,740,000	94%	122%	AQ complete; IDP \$82,300/\$11,277 spent, will take 5 yrs to complete signs and park lots
2018	2(c)	MN Prairie Recovery Project - Phase VIII	The Nature Conservancy	\$ 2,001,000	94%	73%	AQ complete, R/E near completion
2018	2(d)	Northern Tallgrass Prairie National Wildlife Refuge, Phase IX	The Nature Conservancy; USFWS	\$ 1,893,000	8%	4%	"work on this phase is just starting up" - 2.5 years of money unspent - \$1.4 m in AQ left to spend - 5 signed agreements pending closing will spend all AQ \$
2018	2(e)	Cannon River Watershed Habitat Complex - Phase VIII	TPL; GRG	\$ 1,345,000	92%	101%	AQ completed - IDP Money - \$20,000 for Turtle Preserve SNA and Boyde Sartell expire on 2025
2018	2(f)	Accelerated Native Prairie Bank Protection- Phase VII	DNR	\$ 1,490,000	1%	0%	ML 21 legislative extension to 2023. finishing up previous phases - 2.5 years of money unspent - 1 parcel in process

ML Year	Subd (green = final in draft)	Project Title	Organization	Appropriation Amount	% Funds Spent to Date (Aug 2021)	% of Acres Completed to Date	NOTES
2018	2(g)	RIM Buffers for Wildlife and Water - Phase VIII	BWSR	\$ 5,000,000	22%	15%	\$2.2 m left in AQ to spend - 15% fed \$ have 6yr to complete - 2024
2018	2(h)	Prairie Chicken Habitat Partnership of the Southern Red River Valley - Phase IV	Pheasants Forever; MN Prairie Chicken Society	\$ 1,162,000	82%	107%	AQ complete; IDP \$11,000/\$0 spent 5 years after AQ to do signs and pk lots
2018	2(i)	Martin County DNR WMA Acquisition Phase 2	Fox Lake Conservation League; DU; The Conservation Fund	\$ 2,447,000	80%	100%	AQ complete; IDP: \$21,655 / 16,333 spent
2018	2(j)	Protect and Restore MN IBAs within the Tallgrass Aspen Parklands, Phase 2	Audubon Minnesota	\$ 829,000	59%	37%	ML 21 Legislative Extension to 2022
2018	2(k)	Grassland Conservation Partnership, Phase III	TNC and MLT	\$ 1,468,000	46%	145%	ML 21 legislative extension to 2023; half of AQ money left to spend; MLT has one pending easement to close prior to Fall 2021
2018	2(l)	Accelerating the USFWS Habitat Conservation Easement Program - Phase I	DU and PF	\$ 2,960,000	80%	163%	AQ spent, exceeded acre goals
2018	2(m)	DNR Grassland Enhancement Ph X	DNR	\$ 4,007,000	52%	54%	
2018	2(n)	Enhanced Public Land – Grasslands - Phase III	Pheasants Forever	\$ 2,160,000	82%	161%	R/E
2018	3(a)	Camp Ripley Sentinel Landscape ACUB Protection Program - Phase VII	BWSR; Morrison County SWCD; The Conservation Fund	\$ 1,229,000	81%	106%	Easements AQ complete, no fee title AQ spent to date- Conservation Fund
2018	3(b)	Southeast Minnesota Protection and Restoration Phase 6	TNC, TPL, MLT	\$ 2,142,000	93%	87%	AQ complete; IDP - TPL \$10,000 for Choice WMA North and \$TNC \$20,000 for Schueler WMA open until 2024; ML 21 C-19 extension on AQ
2018	3(c)	Minnesota Forests for the Future Phase VI	DNR	\$ 1,473,000	52%	39%	ML 21 legislative extension to 2022. Fee completed, easement progressing - nothing spent to date
2018	3(d)	State Forest Acquisition, Richard J. Dorer Memorial Forest - Phase V	DNR	\$ 1,255,000	0%	0%	no AQ progress to date; have had challenges with potential buyers backing out and reconsidering financial futures; ML 21 C-19 extension on AQ
2018	3(e)	Critical Shoreland Habitat Program - Phase V	MN Land Trust	\$ 1,094,000	22%	48%	ML 21 legislative extension to 2023. little easement money spent; Sax-Zim (128 acres) near completion
2018	3(f)	Minnesota Moose Habitat Collaborative - Phase III	MDHA	\$ 1,938,000	Final Report pending submission		
2018	4(a)	Accelerating the Waterfowl Production Area Program - Phase X	Pheasants Forever	\$ 5,061,000	93%	126%	AQ done

ML Year	Subd (green = final in draft)	Project Title	Organization	Appropriation Amount	% Funds Spent to Date (Aug 2021)	% of Acres Completed to Date	NOTES
2018	4(b)	Shallow Lake & Wetland Protection & Restoration Program - Phase VII	Ducks Unlimited	\$ 4,770,000	92%	110%	AQ done; IDP \$307,425 most has been spent remainign fund are for signs and parking lots which will take 5 years to spend
2018	4(c)	RIM Wetlands - Phase IX	BWSR	\$ 10,000,000	82%	55%	\$1.5 AQ left to spend; 15% fed \$ have 6yr to complete - 2024
2018	4(d)	Wetland Habitat Protection and Restoration Program - Phase 3	MN Land Trust	\$ 1,786,000	78%	53%	AQ near completion - one pending easement to close FY 22; ML 21 C-19 extension on AQ
2018	4(e)	Shallow Lakes and Wetland Enhancement - Phase 10	DNR	\$ 2,759,000	40%	0%	R/E - Acres will be reported when all R/E work is done
2018	4(f)	Living Shallow Lake Enhancement & Wetland Restoration Initiative - Phase VII	Ducks Unlimited	\$ 3,740,000	84%	76%	R/E
2018	5(a)	Metro Big Rivers Phase 8	MVNWR Trust Inc; FMR; GRG, TPL	\$ 2,630,000	80%	102%	AQ near completion; ML 21 C-19 extension on AQ
2018	5(b)	Mississippi Headwaters Habitat Corridor Project - Phase IV	Mississippi Headwaters Board; TPL; BWSR	\$ 2,998,000	84%	158%	ML 21 legislative extension to 2022. AQ near completion; IDP \$47,000 for 3 WMA's - DNR will use the full 5 years
2018	5(c)	Fisheries Habitat Protection on Strategic North Central Minnesota Lakes - Phase IV	DNR	\$ 2,801,000	91%	99%	ML 21 legislative extension to 2023. AQ completed; IDP: \$17,000 for 2 WMA R/E completed in 2022
2018	5(d)	DNR Trout Stream Conservation Easements	DNR	\$ 642,000	76%	147%	AQ complete; exceeded goals
2018	5(e)	Metro Wildlife Management Areas	The Conservation Fund	\$ 1,174,000	Only IDP Money Left		Only IDP \$175,000 completed winter 2023
2018	5(f)	Dakota County Habitat Protection/Restoration Phase VI	Dakota County	\$ 2,288,000	78%	43%	ML 21 C-19 extension on AQ
2018	5(g)	Hennepin County Habitat Conservation Program, Phase 1	Hennepin County; MLT	\$ 1,514,000	47%	84%	ML 21 legislative extension to 2023. \$700k in AQ left to spend
2018	5(h)	Minnesota Trout Unlimited Coldwater Fish Habitat Enhancement and Restoration, Phase 10	MN Trout Unlimited	\$ 2,291,000	29%	6%	ML 21 C-19 extension on AQ; no easement money spent to date
2018	5(i)	Lower Mississippi River Habitat Partnership (PhaseIV)-Upper Pool 9 Backwater Enhancement and Floodplain Forest Restoration	DNR	\$ 1,555,000	0%	0%	lots of changes in this program - confirmed with manager that this could be completed by the deadline of June 30, 2023? EAW process still in draft form
2018	5(j)	St. Louis River Restoration Initiative, Ph. V	DNR	\$ 2,013,000	35%	0%	R/E - Acres will be complete with all R/E work is done
2018	5(k)	Knife River Habitat Rehabilitation-Phase III	Zeitgeist; Lake Superior Steelhead Association	\$ 927,000	93%	100%	

ML Year	Subd (green = final in draft)	Project Title	Organization	Appropriation Amount	% Funds Spent to Date (Aug 2021)	% of Acres Completed to Date	NOTES
2018	5(l)	Shell Rock River Watershed Habitat Restoration	Shell Rock River Watershed District	\$ 1,421,000	2%	0%	No AQ money spent - option to be signed in February 2021 - close by June 2022
2018	5(m)	Large River Phase VII and Rum River Erosion Program	Anoka County	\$ 539,000	APPROVED Final Report		
2018	5(n)	Buffalo River Watershed Stream Habitat Program – Phase 1	Buffalo-Red River WD	\$ 1,195,000	8%	0%	R/E pre construction work completed, schedule to begin work this year and be completed 2022
2018	5(o)	Two Rivers Fish Passage Restoration and Habitat Enhancement	City of Hallock	\$ 2,000,000	89%	100%	R/E - construction near completion
2018	5(p)	Six Mile Creek-Halsted Bay Habitat Restoration Phase I	Minnehaha Creek WD	\$ 567,000	83%	44%	R/E
2018	5(q)	DNR Aquatic Habitat R/E	DNR	\$ 2,834,000	41%	0%	R/E - Acres will be counted when all R/E work is done
		2019	July 1, 2017 - June 30, 2024	AQ - 2022	R/E - 2024		
2019	2(a)	DNR WMA and SNA Acquisition, Phase XI	MN Dept. of Natural Resources	\$2,519,000	7%	0%	No AQ spent to date; binding agreement on Hopeful WMA acquisition
2019	2(b)	Accelerating the Wildlife Management Area Program- Phase XI	Pheasants Forever, Inc.	\$6,060,000	63%	107%	\$1.5 m left to spend in AQ; IDP \$85,000 little spent will complete 5 years after AQ.
2019	2(c)	MN Prairie Recovery Project Phase IX	The Nature Conservancy	\$3,058,000	0%	0%	Phase 8 nearly completed so work can start on this phase soon.
2019	2(d)	Northern Tallgrass Prairie National Wildlife Refuge, Phase X	The Nature Conservancy	\$2,383,000	0%	0%	"work on this phase is just starting up" - 2 pending agreements
2019	2(e)	Lower Wild Rice Corridor Habitat Restoration - Phase II	Wild Rice Watershed District	\$2,975,000	0%	0%	ML 21 legislative extension to 2023. Continuing to use 2015 monies
2019	2(f)	Martin County DNR WMA Acquisition Phase 3	Fox Lake Conservation League, Inc.	\$3,650,000	74%	100%	AQ done, IDP: \$254,050 / 4,000 spent
2019	2(g)	RIM Grassland Reserve	BWSR	\$2,276,000	86%	124%	AQ spent - 2 left to close; exceeded goals
2019	2(h)	Prairie Chicken Habitat Partnership of the Southern Red River Valley - Phase V	MN Prairie Chicken Society / Pheasants Forever, Inc.	\$2,558,000	92%	161%	AQ complete; IDP \$24,000 half spent will expire 5 yrs after AQ
2019	2(i)	DNR Grasslands - Phase XI	MN DNR	\$8,861,000	22%	26%	R/E
2019	2(j)	Anoka Sand Plain Habitat Conservation - Phase VI	Great River Greening	\$2,573,000	38%	34%	\$500k in easement left to spend
2019	2(k)	Fairmont Chain of Lakes Habitat Restoration Plan, Phase 1	City of Fairmont	\$1,390,000	15%	0%	R/E, bid awarded, starting work in August
2019	3(a)	Protecting Strategic Forestlands Near Camp Ripley	The Conservation Fund	\$3,348,000	56%	55%	\$1 m left in AQ to spend - working with DNR on additional acquisitions - nothing additional since last update
2019	3(b)	Southeast Minnesota Protection and Restoration Phase 7	The Nature Conservancy	\$5,741,000	56%	58%	\$1.2 m in AQ left to spend; IDP TPL \$40,000 and TNC \$40,000 until 2025

ML Year	Subd (green = final in draft)	Project Title	Organization	Appropriation Amount	% Funds Spent to Date (Aug 2021)	% of Acres Completed to Date	NOTES
2019	3(c)	Minnesota Forests for the Future Phase VII	MN DNR Forestry	\$4,573,000	7%	10%	\$3.3 m in AQ left to spend - nothing additional since last update
2019	3(d)	Floodplain Forest Enhancement-Mississippi River, Phase 3	Audubon Minnesota	\$1,357,000	30%	100%	R/E
2019	3(e)	Enhanced Public Land – Open Landscapes	Minnesota Sharp-Tailed Grouse Society/PF	\$955,000	32%	45%	R/E
2019	3(f)	Minnesota Forest Recovery Project: Phase I	The Nature Conservancy	\$1,058,000	47%	198%	R/E
2019	4(a)	Accelerating the Waterfowl Production Area Program - Phase XI	Pheasants Forever, Inc.	\$5,631,000	76%	124%	AQ near complete, exceeded acres
2019	4(b)	Shallow Lake & Wetland Protection & Restoration Program - Phase VIII	Ducks Unlimited	\$6,150,000	66%	109%	\$600,000 left in AQ to spend; IDP \$275,400 DNR will use 5 yr after AQ to spend
2019	4(c)	Wetland Habitat Protection and Restoration Program - Phase 4	Minnesota Land Trust	\$2,129,000	3%	0%	no AQ \$ spent to date - 5 parcels pending closing - will exceed goals
2019	4(d)	Wild Rice Shoreland Protection - Phase VI	BWSR	\$1,187,000	52%	80%	AQ half completed
2019	4(e)	Shallow Lakes and Wetlands Enhancements Phase 11	Minnesota DNR	\$3,541,000	26%	0%	Acres will be complete with all R/E work is done
2019	4(f)	Restoration of Non-Native Cattail Dominated Wetlands in Border Waters	Voyageurs National Park	\$1,270,000	47%	17%	R/E
2019	4(g)	Big Rice Lake Wild Rice Enhancement	Minnesota DNR	\$845,000	19%	0%	R/E - acres will be reported in final report
2019	5(a)	St. Croix Watershed Habitat Protection and Restoration Phase I	St. Croix River Association	\$3,751,000	25%	19%	\$2.2 m left in AQ to spend - continueing to secure options; IDP \$30,000 will use prior to 5 years after AQ
2019	5(b)	Metro Big Rivers Phase 9	MN Valley Trust (Metro Big Rivers)	\$4,163,000	28%	27%	\$1.6 m left in AQ to spend
2019	5(c)	Dakota County Habitat Protection/Restoration Phase VII	Dakota County	\$3,516,000	0%	0%	\$2 m left in AQ to spend - may need an extension on AQ - no progress since last update
2019	5(d)	Fisheries Habitat Protection on Strategic North Central Minnesota Lakes - Phase V	Minnesota Land Trust	\$3,365,000	52%	90%	\$1.1 m left in AQ to spend
2019	5(e)	Sauk River Watershed Habitat Protection and Restoration	Sauk River Watershed District	\$2,946,000	65%	79%	\$500,000 left in AQ to spend; IDP - PF \$10,000 sign and park lot - 5 years after AQ to complete
2019	5(f)	Minnesota Trout Unlimited Coldwater Fish Habitat Enhancement and Restoration, Phase 11	Minnesota Trout Unlimited	\$2,359,000	1%	0%	R/E
2019	5(g)	DNR Aquatic Habitat Restoration and Enhancement, Phase 2	MN DNR	\$3,208,000	7%	0%	R/E

ML Year	Subd (green = final in draft)	Project Title	Organization	Appropriation Amount	% Funds Spent to Date (Aug 2021)	% of Acres Completed to Date	NOTES
2019	5(h)	St. Louis River Restoration Initiative - Phase 6	DNR	\$3,777,000	0%	0%	R/E - making progress with permitting and agreements and hiring contractors
2019	5(i)	Knife River Habitat Rehabilitation-Phase IV	Zeitgeist (ZG) and Lake Superior Steelhead Association (LSSA)	\$891,000	77%	98%	R/E
2019	5(j)	Shell Rock River Watershed Restoration Program - Phase VIII	Shell Rock River Watershed District	\$2,046,000	28%	26%	R/E
2019	5(k)	Pine River Fish Passage Project 2020	Crow Wing SWCD	\$1,246,000	86%	100%	monitoring is what remains, Final Report expected soon??
2019	5(l)	Sauk River Dam Fish Passage	Stearns County SWCD	\$737,000	CANCELLED		
2019	5(m)	Restoring Norway Brook Connectivity to the Pine River	City of Pine River	\$2,267,000	27%	0%	R/E
2019	5(n)	Pig's Eye Lake Islands Habitat Restoration and Enhancement	Ramsey County Parks and Recreation	\$4,337,000	5%	0%	Master Plan is complete and approved by Met Council, the bid has been awarded expected completion is 2024.
2019	5(o)	Restoring the Upper Mississippi River at Lake Pepin: Phase 1	Lake Pepin Legacy Alliance	\$750,000	Nothing to Report		Getting Project Partnership Agreement signed between the WI DNR and USACE. Program start was delayed 1 yr. Manager confirmed project will complete on time - June 30, 2024.
2020			July 1, 2017 - June 30, 2025	AQ - 2023	R/E - 2025		
2020	2a	DNR WMA and SNA Acquisition, Phase XII	DNR	2,066,000	1%	0%	
2020	2b	Accelerating the Wildlife Management Area Program - Phase XII	Pheasants Forever	3,322,000	8%	7%	IDP - \$60,000 expires 2 years after last AQ
2020	2c	MN Prairie Recovery Program Phase 10	TNC	3,365,000	0%	0%	working on spending previous phases
2020	2d	Northern Tallgrass Prairie National Wildlife Refuge, Phase XI	TNC	2,295,000	0%	0%	work on this phase is just starting up
2020	2e	Lower Wild Rice River Corridor Habitat Restoration - Phase III	Wild Rice WD	1,888,000	0%	0%	still utilizing 2015 monies for AQ, then will utilize these funds
2020	2f	Martin County DNR WMA Acquisition Phase 4	Fox Lake Conservation League	2,387,000	1%	0%	
2020	2g	RIM Grassland Reserve - Phase II		3,233,000	30%	25%	
2020	2h	Prairie Chicken Habitat Partnership of the Southern Red River Valley - Phase VI	PF with MN Prairie Chicken Society	1,736,000	16%	37%	IDP - \$15,000 expires 2 years after last AQ
2020	2i	Heron Lake Area Conservation Partnership	Heron Lake WD	4,493,000	2%	0%	No AQ spent to date
2020	2j	Cannon River Watershed Habitat Complex - Phase IX	TPL	1,148,000	67%	61%	AQ complete (TPL); 40,000 IDP for Boyde Sartell WMA - funds expire in 5 yrs
2020	2k	Accelerating the USFWS Habitat Conservation Easement Program - Phase II	Ducks Unlimited	3,187,000	27%	88%	\$1.3 m left in easement to spend; 1 easement closed, 5 others are obligated

ML Year	Subd (green = final in draft)	Project Title	Organization	Appropriation Amount	% Funds Spent to Date (Aug 2021)	% of Acres Completed to Date	NOTES
2020	2l	DNR Grassland Phase XII		4,432,000	11%	6%	A most recent site vitis showed yellow lady slippers in bloom!
2020	2m	Enhanced Public Land – Grasslands - Phase IV	Pheasants Forever	2,280,000	11%	12%	
2020	3a	Camp Ripley Sentinel Landscape ACUB Protection Program - Phase VIII		2,712,000	83%	119%	AQ near completion
2020	3b	Southeast Minnesota Protection and Restoration Phase 8	TNC	2,704,000	0%	0%	No AQ spent to date; 1 signed fee agreements and 33 applications for easements via sign up received. IDP - \$20,000 for 2 WMA parcels anticipate completion 2027.
2020	3c	Northern Forest Habitat Conservation	MLT	4,205,000	Final Report pending submission		AQ done
2020	3d	DNR Forest Habitat Enhancement	DNR	1,773,000	0%	0%	State hire freeze prevented hiring of roving crew.
2020	3e	Southeast Forest Habitat Enhancement Phase II		1,000,000	1%	4%	
2020	3f	Young Forest Conservation Phase III	American Bird Conservancy	1,275,000	5%	8%	
2020	4a	Accelerating the Waterfowl Production Area Program - Phase XII	Pheasants Forever	3,658,000	3%	0%	2 parcels AQ recently
2020	4b	Shallow Lake & Wetland Protection & Restoration Program - Phase IX	Ducks Unlimited	4,608,000	44%	80%	Half of AQ \$ spent - several acquisitions under agreement
2020	4c	Wetland Habitat and Protection Program - Phase 5	MLT	2,683,000	1%	0%	50 applications received for easement sign up
2020	4d	Accelerated Shallow Lakes and Wetland Enhancement Phase 12	DNR	1,676,000	10%	0%	R/E - acres will be counted when all R/E work is done
2020	5a	Protecting Coldwater Fisheries on Minnesota's North Shore	MLT	1,809,000	1%	0%	2 easements are underway
2020	5b	Metro Big Rivers Phase 10	MVT/partners	6,473,000	6%	12%	
2020	5c	Resilient Habitat for Heritage Brook Trout	MN Trout Unlimited	2,266,000	1%	0%	IDP: TPL \$25,000 budgeted
2020	5d	Fisheries Habitat Protection on Strategic North Central Minnesota Lakes - Phase VI	Northern Waters Land Trust	2,814,000	2%	0%	
2020	5e	Accelerating Habitat Conservation in Southwest Minnesota	MLT	3,044,000	1%	0%	several easements are underway
2020	5f	Targeted RIM Easement Program to the Individual Parcel: Pine and Leech Watersheds Phase 1		2,458,000	1%	0%	outreach started
2020	5g	Mississippi Headwaters Habitat Corridor Project-Phase 5	Mississippi Headwaters Board	3,695,000	10%	11%	3 BWSR easements encumbered, no fee title AQ by TPL

ML Year	Subd (green = final in draft)	Project Title	Organization	Appropriation Amount	% Funds Spent to Date (Aug 2021)	% of Acres Completed to Date	NOTES
2020	5h	Hennepin County Habitat Conservation Program - Phase 2	Hennepin County; MLT	3,155,000	2%	0%	\$2.0 m in AQ left to spend, several projects are under negotiations
2020	5i	Minnesota Trout Unlimited Coldwater Fish Habitat Enhancement and Restoration, Phase 12	MN Trout Unlimited	1,474,000	2%	0%	planning and coordination continue
2020	5j	DNR Aquatic Habitat Restoration and Enhancement - Phase 3	DNR	3,790,000	5%	0%	R/E
2020	5k	St. Louis River Restoration Initiative Phase 7	DNR/partners	2,280,000	0%	0%	
2020	5l	Knife River Habitat Rehabilitation-Phase V	LSSA / Zeitgeist	700,000	10%	0%	R/E acres will be realized with work is complete
2020	5m	Shell Rock River Watershed Habitat Restoration Program - Phase IX	Shell Rock River WD	1,918,000	6%	4%	
2020	5n	Rum River Wildlife and Fish Habitat Enhancement using Bioengineered Bank Stabilization	Anoka Conservation	816,000	2%	0%	making progress of 3 projects and continue with outreach
2020	5o	Roseau River Habitat Restoration		3,036,000	7%	0%	
2020	5p	Sauk River Watershed Habitat Protection and Restoration, Phase 2	Sauk River Watershed District	3,926,000	15%	11%	\$2.2 m in AQ left to spend
2020	5q	Southeast Wetland Restoration		1,351,000	15%	11%	IDP - \$26,000 park lot and signs - 2 years to complete