

ML 2023 Programs with completed acquisition (2027)		As of August 2026	** BOLD is added/updated		Fee Balance	Easement Balance
2(a) MN Prairie Recovery Program Phase 13	TNC	3,856,000	AQ completed			
2(b) Martin County DNR WMA Phase 7		2,137,000	AQ completed			
2(d) Prairie Chicken Habitat Partnership of the Southern Red River Valley - Phase IX	PF	4,400,000	AQ completed			
2(f) Accelerating the Wildlife Management Area Program - Phase XV	PF	5,216,000	AQ completed			
3(b) Camp Ripley Sentinel Landscape Protection Program ACUB, Phase XI	Morrison SWC	2,133,000	AQ completed			
4(a) RIM Wetlands - Restoring the Most Productive Habitat in Minnesota, Phase 12	BWSR	4,122,000	AQ completed			
4(b) Shallow Lake & Wetland Protection & Restoration Program - Phase XII	DU	7,061,000	AQ completed			
4(d) Accelerating the Waterfowl Production Area Acquisition Program - Phase XIV	PF	5,231,000	AQ completed			
4(i) Bone Lake South Wetland Acquisition	Comfort / Forest Lake WD	1,942,000	Final Report Completed			
5(b) Anoka Sand Plain Habitat Conservation - Phase 8	Anoka CD, GRG, NWTF, Sherburne Co, MLT	3,269,000	AQ completed (MLT)			

5(f)	Protecting Minnesota's Lakes of Outstanding Biological Significance - Phase 2	MLT	3,648,000	AQ: Fee (NWLT) complete, Easement (MLT) 28% spent - 3 are in the works, same as previous update	0	\$ 1,005,700
5(g)	Fisheries Habitat Protection on Strategic North Central Minnesota Lakes - Phase IX	NWLT, MLT	3,719,000	AQ: Fee (NWLT) completed, Easements (MLT) 0% spent to date;	0	\$ 1,299,000
5(h)	DNR WMA & SNA Acquisition - Phase 15	DNR	2,340,000	AQ completed		
5(j)	Metro Big Rivers Phase 13	MVT; FMR; GRG; TPL; MLT	15,339,000	AQ: Fee (TPL) completed, Fee (MVT) 18% left to spend- 1 closing set for Aug; Easement (MLT) 0% spent;	\$ 658,500	\$ 1,286,000
5(k)	St. Croix Watershed Habitat Protection and Restoration Phase 4	MLT, TPL, WRC	13,306,000	AQ: Fee (TPL) complete; Easement (MLT) 35% spent - acre goal is met	\$ 322,000	\$ 825,000
5(l)	Shell Rock River Watershed Habitat Restoration Program Phase XII	SRWD	2,198,000	AQ closing scheduled mid-Aug		\$ 123,000
5(n)	Cannon River Watershed Habitat Restoration and Protection Program - Phase 12	Clean Rivers Partners	2,981,000	AQ completed (TPL)		
				Acquisition expires 6/30/2027	\$ 980,500	\$ 4,538,700