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Lessard-Sams Outdoor Heritage Council

DNR Grassland Enhancement - Phase 16
Laws of Minnesota 2024 Accomplishment Plan

General Information

Date: 11/02/2023

Project Title: DNR Grassland Enhancement - Phase 16

Funds Recommended: $1,427,000

Legislative Citation: ML 2024, Ch. X, Art. 1, Sec. 2, Subd.

Appropriation Language:

Manager Information

Manager's Name: Greg Hoch
Title: Prairie Habitat Supervisor
Organization: DNR

Address: 500 Lafayette Rd

City: St Paul, MN 55155

Email: greg.hoch@state.mn.us
Office Number: 651-259-5230
Mobile Number: 651-259-5230
Fax Number:

Website:

Location Information

County Location(s): Mahnomen, Clay, Marshall, Kanabec, Chisago, Washington, Mille Lacs, Olmsted, Fillmore,
Wabasha, Winona, Lyon, Lincoln, Yellow Medicine, Chippewa, Meeker, Kandiyohi, Le Sueur, Waseca, Dodge,
Murray, Polk, Wilkin, Kittson, Pope, Grant, Traverse, Red Lake, Douglas, Otter Tail, Norman, Stevens, Roseau,

Becker, Goodhue, Anoka, Redwood, Lac qui Parle, Cottonwood, Jackson, Big Stone, Brown, Swift and Renville.

Eco regions in which work will take place:

Northern Forest

Forest / Prairie Transition
Prairie

Metro / Urban

Southeast Forest
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Project #: PREO1
Activity types:

e Restore
e Enhance

Priority resources addressed by activity:

e Prairie
e Wetlands
Narrative
Abstract

Grasslands continue to be the most threatened habitat in the state. This programmatic request will build on the
DNR'’s history of enhancing and restoring grasslands. The Prairie Plan and Wildlife Action Plan will guide our
efforts to ensure we are operating in a strategic and targeted manner. This proposal will enhance and restore
grasslands on 2,856 acres that are permanently protected using prescribed fire, tree removal, high-diversity
seedings, and similar practices. Most lands enhanced with these funds are public and open to hunting.

Design and Scope of Work

In many farmland counties less than five percent of the area is in public wildlife lands, often much less. We
continue to lose about 200 acres of native prairie per year. While Minnesota does have acres enrolled in CRP as
well as state programs such as RIM and CREP, there is still very little grassland left in many counties of the state.
As such, we need to make sure the remaining grasslands, especially those open to public recreation are as diverse
and productive as possible. These lands provide wildlife habitat as well as pollinator habitat and ecosystem
services such as floodwater capture and groundwater recharge.

Wildlife and pollinator populations are a fraction of what they were even a couple decades ago. Water quality,
especially nitrate contamination, is a human health and wildlife issue. Restoring and enhancing grasslands are one
of the most effective ways to improve all of these issues. Grasslands and embedded wetlands are also very good at
sequestering and storing carbon, helping to mitigate the effects of climate change. These efforts can be an
important part of the state's Climate Action Framework. Grassland and wetland restoration and enhancement,
carefully guided by planning, is one of the best ways to address many of these issues.

This programmatic request seeks funding to enhance grassland habitat on permanently protected grasslands and
prairies, most of which are open to public hunting. Without periodic management to simulate historical
disturbance patterns, grassland lose diversity and productivity. Invasive species may increase and woody
vegetation will encroach into the grasslands, changing their very character and the species that inhabit the area.
The activities listed in this proposal will use BMPs for grassland enhancement and diverse local ecotype seed mixes
for restoration. These activities will include prescribed fire, installing grazing infrastructure, tree removal, seeding
to increase plant diversity, and restoring cropland to grassland.

Explain how the plan addresses habitat protection, restoration, and/or enhancement for fish, game
& wildlife, including threatened or endangered species conservation

Grasslands and grassland wildlife continue to be the most threatened habitat and populations, both in Minnesota
and across the Midwest.

According to the Wildlife Action Plan, Minnesota’s grasslands contain 4 state threatened species, 14 state
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Project #: PREO1
endangered species, and 29 species of concern. The species on this list include 1 amphibian, 11 birds, 5 mammals,

16 moths and butterflies, 9 other invertebrates, and 5 reptiles. The Dakota skipper was recently federally listed as
threatened and the Poweshiek’s skipperling as endangered. Minnesota is a key state for monarch butterflies and
they need the pollen and nectar found in grasslands to complete their life cycle.

With few exceptions, grasslands for game species, nongame species, SGCN, and T&E species are similar. They all
need habitat composed of a diversity of native grasses and forbs. Enhancements for one species will almost always
benefit dozens of other species in the habitat. Many species of invertebrates and pollinators need a diversity and
abundance of flowering plants. Many birds need grassland free of trees. All species need clean water. While the
work proposed here will benefit game species, non-game species, SGCN, and T&E, it will also go beyond these
objectives to provide numerous ecosystem services such as water filtration, floodwater retention and reduced
flood damage, and create pollinator habitat to help sustain segments of the agricultural economy.

What are the elements of this plan that are critical from a timing perspective?

Without management, grassland habitat for many species of wildlife and pollinators will continue to degrade. The
earlier we can address these issues, the more cost-effective the efforts are. For instance, removing a few scattered
saplings early in a tree invasion is much less costly than waiting decades and removing a dense forest of large
trees. The sooner we get areas restored to stands of diverse native grasses and wildflowers, the more carbon the
soils will store in the long-term.

Describe how the plan expands habitat corridors or complexes and/or addresses habitat
fragmentation:

The projects in this proposal will be guided primarily by the Prairie Conservation Plan as well as the Wildlife
Action Plans. First and foremost, these Plans outline focal areas (Core Areas and Habitat Complexes) where we can
build on an existing base of conservation lands and improve the habitat there. The Prairie Plan identifies specific
corridors and complexes that connect larger core areas. The latest science states that it isn’t the size of an
individual habitat parcel that matters as much as the amount of habitat in the larger surrounding landscape. These
Plans, and the work proposed here, build on these concepts of landscape level habitat planning. We will not restrict
ourselves to these focal areas. There are critical habitats outside these areas. However, we will use these Plans to
focus our efforts in areas where they can have the greatest wildlife benefits.

Which Conservation Plans referenced in MS97A.056, subd. 3a are most applicable to this project?

e Minnesota Prairie Conservation Plan
e Minnesota's Wildlife Action Plan 2015-2025

Explain how this plan will uniquely address habitat resilience to climate change and its anticipated
effects on game, fish & wildlife species utilizing the protected or restored/enhanced habitat this
proposal targets.

Greg Hoch is one of the primary leads at the DNR for internal climate change efforts as well as state-wide /
interagency efforts. As a department we are working to integrate climate into all of our activities. Relative to this
accomplishment plan, grasslands are one of the best habitats for absorbing and storing carbon long-term in the
soil. In fact, I did an interview last year with MN Bound on this very topic. At the same time, grasslands and their
embedded wetlands capture water, increase infiltration into groundwater, and reduce potential downstream
flooding. These efforts will both reduce carbon in the air and make Minnesota's watersheds more resilient to the
effects of climate change, such as increased rainstorms and flooding.
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Project #: PREO1
Which LSOHC section priorities are addressed in this program?

Forest / Prairie Transition

e Protect, enhance, and restore rare native remnant prairie
Metro / Urban

e Protect, enhance, and restore remnant native prairie, Big Woods forests, and oak savanna with an emphasis
on areas with high biological diversity

Northern Forest

e Restore and enhance habitat on existing protected properties, with preference to habitat for rare,
endangered, or threatened species identified by the Minnesota County Biological Survey

Prairie
e Restore or enhance habitat on public lands
Southeast Forest

e Protect, enhance, and restore remnant goat prairies

Outcomes

Programs in forest-prairie transition region:

e Protected, restored, and enhanced nesting and migratory habitat for waterfowl, upland birds, and species
of greatest conservation need ~ Migratory game and non-game birds will be some of the primary
beneficiaries of this work. We hope to continue to strengthen partnerships with the University of Minnesota to
incorporate graduate students into research and monitoring work.

Programs in metropolitan urbanizing region:

e Core areas protected with highly biologically diverse wetlands and plant communities, including native
prairie, Big Woods, and oak savanna ~ Monitoring will take place with the base level monitoring conducted
by DNR staff and staff from other agencies/NGOs.

Programs in the northern forest region:

e Healthy populations of endangered, threatened, and special concern species as well as more common
species ~ Monitoring will take place with the base level monitoring conducted by DNR staff and staff from
other agencies/NGOs. This includes surveys such as pheasant, sharp-tailed grouse, and woodcock, which are
all dependent on open areas.

Programs in prairie region:

e Restored and enhanced upland habitats ~ The multi-agency/NGO Grassland Monitoring Team (GMT) has
developed standardized protocols for sampling grassland vegetation and a number of the sites on this request
will be sampled over the 5 year period.
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Programs in southeast forest region:

o Healthier populations of endangered, threatened, and special concern species as well as more common
species ~ Monitoring will primarily be done through studies conducted by the DNR's Ecological and Water
Resources Division of key indicator species such as timber rattlesnakes.

Per MS 97A.056, Subd. 24, Please explain whether the request is supplanting or is a substitution for
any previous funding that was not from a legacy fund and was used for the same purpose.

These funds are for additional ehance/restoration work beyond what the DNR is already conducting. These funds
are not supplanting or substituting any funds.

How will you sustain and/or maintain this work after the Outdoor Heritage Funds are expended?

We select projects with these funds that strategically enhance priority habitats. We will continue management of
these sites with agency staff. The OHF provides Minnesota’s conservation community with a large amount of non-
Federal dollars as match that other Midwestern states don’t have. In recent years, the Minnesota prairie
conservation partners have been coordinating to maximize our efforts with funding sources such as the North
American Wetland Conservation Act (NAWCA) and the America the Beautiful Challenge Grants.

Actions to Maintain Project Outcomes

Year Source of Funds Step 1 Step 2 Step 3
2028 and beyond Those listed above Continue monitoring adapt results to future | seek funding for
and OHF projects continued monitoring
2027 Those listed above Monitor subset of Document results Determine capacity
and OHF projects for traditional funds to
meet results

Provide an assessment of how your program celebrates cultural diversity or reaches diverse
communities in Minnesota, including reaching low- and moderate-income households:

The Minnesota DNR has adopted advancing diversity, equity and inclusion (DEI) as a key priority in its strategic
plan. The plan focuses on increasing the cultural competence of our staff, creating a workforce that is reflective of
Minnesota, continuing to strengthen tribal consultation and building partnerships with diverse communities.

DNR’s OHF projects aim to serve all Minnesotans. At the same time, we are bringing more focus in all our work to
BIPOC and diverse communities. OHF achieves high quality habitat that provides ecosystem services like clean
water and carbon sequestration that support environmental justice. OHF also supports public access and
recreational opportunities on these lands. Project scoring and implementation benefit BIPOC and diverse
communities through recreational opportunities that are close-to-home, culturally responsive and accessible to
Minnesotans with disabilities.

Activity Details

Requirements

If funded, this program will meet all applicable criteria set forth in MS 97A.056?
Yes

Will restoration and enhancement work follow best management practices including MS 84.973 Pollinator
Habitat Program?
Yes
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Is the restoration and enhancement activity on permanently protected land per 97A.056, Subd 13(f), tribal

lands, and/or public waters per MS 103G.005, Subd. 15 or on lands to be acquired in this program?
Yes

Where does the activity take place?

e WMA
e SNA
e AMA

e Permanently Protected Conservation Easements
e State Forests

Land Use

Will there be planting of any crop on OHF land purchased or restored in this program?
Yes

Explain what will be planted:

There may be an instance of very limited rowcrop planting as part of a restoration process. But this would
only be for a very short time before the site is planted to native grasses and forbs. Some of the crops may be
GMO, but none of the crops should be treated with neonicotinoid seed coats and any farming will follow
standard chemical use practices as outlined in DNR Operational Orders.

Will neonicotinoid pesticide products be used within any activities of this program?
No

Timeline
Activity Name Estimated Completion Date
WMA Enhancement / Restoration - contracts 6/30/2029
SNA / NPB Enhancements 6/30/2029

Date of Final Report Submission: 10/20/2029

Availability of Appropriation: Subd. 7. Availability of Appropriation

(a) Money appropriated in this section may not be spent on activities unless they are directly related to and

necessary for a specific appropriation and are specified in the accomplishment plan approved by the Lessard-Sams

Outdoor Heritage Council. Money appropriated in this section must not be spent on indirect costs or other

institutional overhead charges that are not directly related to and necessary for a specific appropriation. Money

appropriated to acquire land in fee may be used to restore, enhance, and provide for public use of the land

acquired with the appropriation. Public-use facilities must have a minimal impact on habitat in acquired lands.

(b) Money appropriated in this section is available as follows:

(1) money appropriated for acquiring real property is available until June 30, 2028;

(2) money appropriated for restoring and enhancing land acquired with an appropriation in this act is available for

four years after the acquisition date with a maximum end date of June 30, 2032;

(3) money appropriated for restoring or enhancing other land is available until June 30, 2029;

(4) notwithstanding clauses (1) to (3), money appropriated for a project that receives at least 15 percent of its

funding from federal funds is available until a date sufficient to match the availability of federal funding to a

maximum of six years if the federal funding was confirmed and included in the original approved draft

accomplishment plan; and

(5) money appropriated for other projects is available until the end of the fiscal year in which it is appropriated.
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Budget

Budget reallocations up to 10% do not require an amendment to the Accomplishment Plan.

Totals

Project #: PREO1

Item

Funding Request

Leverage

Leverage Source

Total

Personnel

$140,000

$140,000

Contracts

$889,900

$889,900

Fee Acquisition w/
PILT

Fee Acquisition w/o
PILT

Easement Acquisition

Easement
Stewardship

Travel

$42,000

$42,000

Professional Services

Direct Support
Services

$63,300

$63,300

DNR Land Acquisition
Costs

Capital Equipment

Other
Equipment/Tools

$7,000

$7,000

Supplies/Materials

$284,800

$284,800

DNR IDP

Grand Total

$1,427,000

$1,427,000

Personnel

Position

Annual FTE

Years
Working

Funding
Request

Leverage Leverage

Source

Total

EWR / SNA
Laborers

0.9

4.0

$12,000

$12,000

EWR / SNA
Specs and
Techs

0.45

4.0

$125,000

$125,000

EWR / SNA
Project
Management

0.01

4.0

$3,000

$3,000

Amount of Request: $1,427,000
Amount of Leverage: -

Leverage as a percent of the Request: 0.0%

DSS + Personnel: $203,300

As a % of the total request: 14.25%
Easement Stewardship: -

As a % of the Easement Acquisition: -

How will this program accommodate the reduced appropriation recommendation from the original
proposed requested amount?
This appropriation is made up of numerous projects. We will simply reduce the number of projects we will

accomplish.
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Personnel

Has funding for these positions been requested in the past?

Yes
Please explain the overlap of past and future staffing and position levels previously received and
how that is coordinated over multiple years?
Because this is a more programmatic proposal/plan, we have requested these same positions in each of our
past proposals. This funding allows us to continue our work without breaks or gaps in the efforts.
Contracts

What s included in the contracts line?
Contracts include work such as hiring someone for tree removal projects or to prep site for seeding.
Travel

Does the amount in the travel line include equipment/vehicle rental?
No

Explain the amount in the travel line outside of traditional travel costs of mileage, food, and lodging

I understand and agree that lodging, meals, and mileage must comply with the current MMB Commissioner
Plan:

Yes

Direct Support Services

How did you determine which portions of the Direct Support Services of your shared support services is
direct to this program?

We used the standard DNR Calculator to determine this value.

Other Equipment/Tools

Give examples of the types of Equipment and Tools that will be purchased?

Drip torches, Nomex shirts, chainsaws.

Federal Funds

Do you anticipate federal funds as a match for this program?
Yes

Are the funds confirmed?
No

What is the approximate date you anticipate receiving confirmation of the federal funds?
These funds will be matched with Pittman-Robertson, which is part of the DNR's annual funding cycle.
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Acres by Resource Type (Table 1)

Output Tables

Project #: PREO1

Type

Wetland

Prairie

Forest

Habitat

Total Acres

Restore

167

167

Protect in Fee with State PILT Liability

Protect in Fee w/o State PILT Liability

Protect in Easement

Enhance

2,689

2,689

Total

2,856

2,856

How many of these Prairie acres are Native Prairie? (Table 1b)

Type

Native
Prairie
(acres)

Restore

Protect in Fee with State PILT Liability

Protect in Fee w/o State PILT Liability

Protect in Easement

Enhance

200

Total

200

Total Requested Funding by Resource Type (Table 2)

Type

Wetland

Prairie

Forest

Habitat

Total Funding

Restore

- $167,600

$167,600

Protect in Fee with State PILT Liability

Protect in Fee w/o State PILT Liability

Protect in Easement

Enhance

- $1,259,400

$1,259,400

Total

- $1,427,000

$1,427,000

Acres within each Ecological Section (Table 3)

Type

Metro/Urban

Forest/Prairie

SE Forest

Prairie

N. Forest

Total Acres

Restore

10

157

167

Protect in Fee with State
PILT Liability

Protect in Fee w/o State
PILT Liability

Protect in Easement

Enhance

86

228

362

1,980

33

2,689

Total

86

228

372

2,137

33

2,856

Total Requested Funding within each Ecological Section (Table 4)

Type

Metro/Urban

Forest/Prairie

SE Forest

Prairie

N. Forest

Total
Funding

Restore

$23,900

$143,700

$167,600

Protect in Fee with State
PILT Liability

Protect in Fee w/o State
PILT Liability

Protect in Easement

Enhance

$126,400

$65,400

$266,200

$755,500

$45,900

$1,259,400

Total

$126,400

$65,400

$290,100

$899,200

$45,900

$1,427,000
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Average Cost per Acre by Resource Type (Table 5)

Project #: PREO1

Type

Wetland

Prairie

Forest

Habitat

Restore

$1,003

Protect in Fee with State PILT Liability

Protect in Fee w/o State PILT Liability

Protect in Easement

Enhance

$468

Average Cost per Acre by Ecological Section (Table 6)

Type

Metro/Urban

Forest/Prairie

SE Forest

Prairie

N. Forest

Restore

$2,390

$915

Protect in Fee with State
PILT Liability

Protect in Fee w/o State
PILT Liability

Protect in Easement

Enhance

$1,469

$286

$735

$381

$1,390

Target Lake/Stream/River Feet or Miles
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Parcels

Project #: PREO1

For restoration and enhancement programs ONLY: Managers may add, delete, and substitute projects on this parcel
list based upon need, readiness, cost, opportunity, and/or urgency so long as the substitute parcel/project forwards
the constitutional objectives of this program in the Project Scope table of this accomplishment plan. The final

accomplishment plan report will include the final parcel list.

Parcel Information

Sign-up Criteria?
No

Explain the process used to identify, prioritize, and select the parcels on your list:
Parcels are identified by Area Wildlife Managers and approved by Regional Managers. Priorities are set by the

Plans identified earlier in this proposal.

Restore / Enhance Parcels

Name County TRDS Acres Est Cost Existing
Protection

Blaine Preserve SNA Anoka 03123226 10 $27,000 | Yes
Blaine Preserve SNA Anoka 03123226 5 $5,000 | Yes
White Earth 20 NPB Becker 14241220 5 $3,500 | Yes
White Earth 20 NPB Becker 14241220 8 $7,200 | Yes
Lower Akron 5-2 NPB Big Stone 12044205 35 $10,000 | Yes
Big Stone 6-1 NPB Big Stone 12246206 5 $6,000 | Yes
Clinton Prairie SNA Big Stone 12347216 50 $8,500 | Yes
Eden North 19-1 NPB Brown 11233219 12 $5,500 | Yes
Joseph A. Tauer Prairie SNA Brown 10931235 30 $6,000 | Yes
Linden 6-1 NPB Brown 10830206 4 $3,900 | Yes
Cottonwood River Prairie SNA Brown 10935233 40 $6,000 | Yes
Cottonwood River Prairie SNA Brown 10935231 50 $5,000 | Yes
Cuka WMA Chippewa 11639205 100 $500,000 | Yes
Carlos Avery WMA: Sunrise Unit Chisago 03421234 100 $100,000 | Yes
Felton Prairie SNA-Shrike Unit Clay 14245230 10 $7,000 | Yes
Clay County WMA Clay 13845222 300 $90,000 | Yes
Felton Prairie SNA-Assinaboia Unit Clay 14245220 10 $7,000 | Yes
Felton Prairie SNA-Assinaboia Unit Clay 14245220 10 $9,000 | Yes
B-B Ranch NPB Clay 14146213 10 $7,000 | Yes
B-B Ranch NPB Clay 14146213 6 $5,500 | Yes
Felton Prairie SNA-Bicentennial Units Clay 14145205 10 $7,000 | Yes
Felton Prairie SNA-Bicentennial Units Clay 14145205 8 $7,200 | Yes
Ulen 29-1 NPB Clay 14244229 8 $7,200 | Yes
Blanket Flower SNA Clay 13744214 10 $7,000 | Yes
Blanket Flower SNA Clay 13744214 8 $7,500 | Yes
Ulen 29-1 NPB Clay 14244229 5 $3,500 | Yes
Tansem-1 NPB Clay 13744201 8 $7,200 | Yes
Tansem-1 NPB Clay 13744201 5 $3,500 | Yes
Strand N & S NPB Clay 14244219 8 $7,500 | Yes
Strand N & S NPB Clay 14244219 10 $7,000 | Yes
Felton Prairie SNA-Dakota Skipper & County Clay 14245231 10 $7,000 | Yes
Prairie Units

Felton Prairie SNA-Dakota Skipper & County Clay 14245231 8 $7,500 | Yes
Prairie Units

Felton Prairie SNA-Shrike Unit Clay 14245230 8 $7,200 | Yes
Flowing 12 NPB Clay 14146212 10 $7,000 | Yes
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Flowing 12 NPB Clay 14146212 6 $5,500 | Yes
Parke 25 NPB Clay 13844235 5 $3,500 | Yes
Parke 25 NPB Clay 13844235 8 $7,200 | Yes
Rock Ridge Prairie SNA Cottonwood 10735205 40 $6,000 | Yes
Ann 9-1 NPB Cottonwood 10838209 5 $11,200 | Yes
Ann 9-1 NPB Cottonwood 10838209 15 $5,300 | Yes
Carson 5-1 NPB Cottonwood 10635205 15 $3,000 | Yes
McMartin WMA Dodge 10717225 15 $20,000 | Yes
Lund 21-1 NPB Douglas 13040221 8 $7,500 | Yes
Lund 2-1 NPB Douglas 13040202 10 $7,000 | Yes
Lund 2-1 NPB Douglas 13040202 8 $7,500 | Yes
Lund 21-1 NPB Douglas 13040221 5 $3,500 | Yes
Beaver Creek WMA Fillmore 10113228 232 $116,000 | Yes
Cannon River Turtle Preserve SNA Goodhue 11316225 10 $23,000 | Yes
Cannon River Turtle Preserve SNA Goodhue 11316225 20 $54,000 | Yes
Spring Creek Prairie SNA Goodhue 11315234 10 $23,000 | Yes
Cannon River Turtle Preserve SNA Goodhue 11316225 5 $5,000 | Yes
Pelican Lake-27-1 NPB Grant 13041227 8 $7,200 | Yes
Lien 13-1 NPB Grant 12842213 8 $7,500 | Yes
Pelican Lake-27-1 NPB Grant 13041227 5 $3,500 | Yes
Olsen NPB Grant 12841206 8 $7,200 | Yes
Elk Lake 19-1 NPB Grant 12841219 5 $3,500 | Yes
Elk Lake 19-1 NPB Grant 12841219 6 $5,500 | Yes
Lien 13-1 NPB Grant 12842213 5 $3,500 | Yes
Woodke A & B NPB Grant 12741232 8 $7,200 | Yes
Woodke A & B NPB Grant 12741232 5 $3,500 | Yes
Olsen NPB Grant 12841206 5 $3,500 | Yes
Christiania 31 NPBs Jackson 10435231 25 $5,500 | Yes
Des Moines River Prairie SNA Jackson 10435219 60 $60,000 | Yes
Des Moines River Prairie SNA Jackson 10435219 20 $6,000 | Yes
Holthe Prairie SNA Jackson 10335205 80 $8,000 | Yes
Belmont 5-1 NPB Jackson 10335205 35 $7,500 | Yes
Kroschel WMA Kanabec 04222232 130 $190,000 | Yes
Norway Lake 5-01 NPB Kandiyohi 12236205 35 $13,650 | Yes
Burbank WMA Kandiyohi 12234226 42 $130,000 | Yes
Caribou 2 Kittson 16345202 10 $7,000 | Yes
Arvison 5 Kittson 15945205 5 $3,500 | Yes
Arvison 5 Kittson 15945205 6 $5,500 | Yes
Caribou 2 Kittson 16345202 8 $7,500 | Yes
Caribou 20 NPB Kittson 16345220 10 $7,000 | Yes
Caribou 20 NPB Kittson 16345220 8 $7,500 | Yes
Lake Bronson Parkland SNA Kittson 16146225 10 $7,000 | Yes
Lake Bronson Parkland SNA Kittson 16146225 8 $7,500 | Yes
Norway 1-1 NPB Kittson 16046201 10 $7,000 | Yes
Norway 1-1 NPB Kittson 16046201 8 $7,200 | Yes
Yellow Bank Hills SNA Lac qui Parle 11846204 30 $9,500 | Yes
Agassiz 11-1 NPB Lac qui Parle | 12045211 30 $9,800 | Yes
Camp Release 32-1 NPB Lac qui Parle | 11841232 25 $9,000 | Yes
Bob Gehlen WMA Le Sueur 11026211 61 $70,000 | Yes
Hole-In-Mountain WMA Lincoln 10945230 500 $50,000 | Yes
Rost WMA Lincoln 11244232 58 $17,400 | Yes
Archerville WMA Lincoln 11345206 184 $58,000 | Yes
Bue-tiful Acres WMA Lincoln 11045231 500 $50,000 | Yes
Custer 15-1 NPB Lyon 10941215 15 $36,000 | Yes
Lyons 7-1 NPB Lyon 11042207 15 $4,500 | Yes
Coon Creek 1-2 NPB Lyon 11041201 10 $3,500 | Yes
Coon Creek 1-1 NPB Lyon 11041201 10 $3,500 | Yes
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Clifton WMA Lyon 11140206 729 $160,000 | Yes
Lyons 7-2 NPB Lyon 11042207 15 $4,500 | Yes
Prairie Marshes WMA Lyon 11043201 452 $155,000 | Yes
Glynn Prairie SNA Lyon 10940207 30 $5,500 | Yes
Vallers WMA Lyon 11341230 737 $25,000 | Yes
Santee Prairie SNA Mahnomen 14541206 8 $7,200 | Yes
Lake Grove 31-1 NPB Mahnomen 14341231 5 $3,500 | Yes
Waubun WMA Mahnomen 14342234 250 $290,000 | Yes
Popple Grove 36-1 NPB Mahnomen 14342236 5 $3,500 | Yes
Popple Grove 36-1 NPB Mahnomen 14342236 8 $7,200 | Yes
Lake Grove 31-1 NPB Mahnomen 14341231 8 $7,500 | Yes
Rosedale fen SNA Mahnomen 14441236 10 $7,000 | Yes
Rosedale fen SNA Mahnomen 14441236 8 $7,200 | Yes
Santee Prairie SNA Mahnomen 14541206 10 $7,000 | Yes
Thief Lake WMA Marshall 15840219 863 $129,450 | Yes
Viking 4 NPB Marshall 15445204 10 $7,000 | Yes
Marsh Grove 36-1 NPB Marshall 15645236 8 $7,500 | Yes
Viking 4 NPB Marshall 15445204 8 $7,200 | Yes
Marsh Grove 36-1 NPB Marshall 15645236 10 $7,000 | Yes
Teal Scurry WMA Meeker 12131207 95 $95,000 | Yes
Mille Lacs WMA Mille Lacs 04125229 13 $13,000 | Yes
Mille Lacs WMA Mille Lacs 04125229 15 $16,000 | Yes
Moulton 10-1 NPB Murray 10543210 15 $6,600 | Yes
Holly 17-1 NPB Murray 10839217 10 $4,850 | Yes
Holly 2-1 NPB Murray 10839202 20 $5,850 | Yes
Moulton 5-1 NPB Murray 10543205 30 $11,500 | Yes
Badger WMA Murray 10541202 1,000 $100,000 | Yes
Sandpiper Prairie SNA Norman 14445233 8 $7,200 | Yes
Prairie Smoke Dunes SNA Norman 14644217 8 $7,200 | Yes
Prairie Smoke Dunes SNA Norman 14644217 10 $7,000 | Yes
Sandpiper Prairie SNA Norman 14445233 10 $7,000 | Yes
Vermilya WMA Olmsted 10511212 30 $60,000 | Yes
Wallace NPB Otter Tail 13140235 8 $7,200 | Yes
Otter Tail Prairie SNA Otter Tail 13144217 8 $7,200 | Yes
Nidaros 21-1 NPB Otter Tail 13239221 8 $7,200 | Yes
Nidaros 21-1 NPB Otter Tail 13239221 5 $3,500 | Yes
Otter Tail Prairie SNA Otter Tail 13144217 10 $7,000 | Yes
Wallace NPB Otter Tail 13140235 10 $7,000 | Yes
Pembina Trail SNA-Foxboro Unit Polk 14845203 8 $7,500 | Yes
Gentilly 27-1 NPB Polk 15045227 10 $9,000 | Yes
Gentilly 27-1 NPB Polk 15045227 5 $3,500 | Yes
Garfield 30-1 NPB Polk 14744230 8 $7,500 | Yes
Garfield 30-1 NPB Polk 14744230 10 $7,000 | Yes
Pembina Trail SNA-Foxboro Unit Polk 14845203 10 $7,000 | Yes
Pembina Trail SNA-Crookston Prairie Unit Polk 14944213 8 $7,500 | Yes
Pembina Trail SNA-Crookston Prairie Unit Polk 14944213 10 $7,000 | Yes
Godfrey 7-1 NPB Polk 14844207 8 $7,500 | Yes
Godfrey 7-1 NPB Polk 14844207 10 $7,000 | Yes
Agassiz Dunes SNA Polk 14844230 10 $7,000 | Yes
Agassiz Dunes SNA Polk 14844230 6 $5,500 | Yes
Langhei Prairie SNA Pope 12339232 10 $7,000 | Yes
Blue Mounds 10-1 NPB Pope 12439210 8 $7,500 | Yes
Selix NPB Pope 12439209 8 $7,200 | Yes
Minnewaska 1-1 NPB Pope 12538201 8 $7,500 | Yes
Minnewaska 1-1 NPB Pope 12538201 10 $7,000 | Yes
Blue Mounds 10-1 NPB Pope 12439210 10 $7,000 | Yes
Langhei Prairie SNA Pope 12339232 8 $7,500 | Yes
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Selix NPB Pope 12439209 5 $3,500 | Yes
Lake Pleasant 22-1 NPB Red Lake 15044222 8 $7,500 | Yes
Lake Pleasant 22-1 NPB Red Lake 15044222 5 $3,500 | Yes
Cedar Mountain SNA Redwood 11234215 20 $60,000 | Yes
Delhi 14-1 NPB Redwood 11336214 8 $5,500 | Yes
Lamberton 15-1 NPB Redwood 10937215 10 $5,400 | Yes
Swedes Forest 21-2 NPB Redwood 11437221 10 $6,000 | Yes
Swedes Forest 21-2 NPB Redwood 11437221 10 $6,000 | Yes
Swedes Forest 28-1 NPB Redwood 11437228 5 $4,500 | Yes
Morton Qutcrops SNA Renville 11334231 10 $8,000 | Yes
Two Rivers Aspen Parkland SNA Roseau 16044217 8 $7,200 | Yes
Two Rivers Aspen Parkland SNA Roseau 16044217 10 $7,000 | Yes
Swan Lake 5-1 Stevens 12641205 5 $3,500 | Yes
Verlyn Marth Memorial Prairie SNA Stevens 12642206 8 $7,200 | Yes
Verlyn Marth Memorial Prairie SNA Stevens 12642206 5 $3,500 | Yes
Fairfield 31-1 NPB Swift 12242231 15 $6,600 | Yes
Walls 7-2 NPB Traverse 12647207 10 $9,000 | Yes
Fibranz NPB Traverse 12647206 8 $7,500 | Yes
Fibranz NPB Traverse 12647206 5 $3,500 | Yes
Walls 8-1 NPB Traverse 12647208 5 $3,500 | Yes
Walls 8-1 NPB Traverse 12647208 8 $7,200 | Yes
Walls 7-1 NPB Traverse 12647207 5 $3,500 | Yes
Walls 7-1 NPB Traverse 12647207 8 $7,200 | Yes
Walls 7-2 NPB Traverse 12647207 5 $3,500 | Yes
Walls 18-1 NPB Traverse 12647218 5 $3,500 | Yes
Walls 18-1 NPB Traverse 12647218 8 $7,200 | Yes
Windsor 13-1 NPB Traverse 12648213 5 $3,500 | Yes
Windsor 13-1 NPB Traverse 12648213 8 $7,200 | Yes
Mc Carthy Lake WMA Wabasha 10909218 30 $42,000 | Yes
Kellogg Weaver Dunes Wabasha 10909206 100 $270,000 | Yes
Moonan WMA Waseca 10722213 80 $120,000 | Yes
Keystone Woods WMA Washington 03120218 200 $375,000 | Yes
Bilden NPB Wilkin 13545215 5 $3,500 | Yes
Tanberg 29-1 NPB Wilkin 13545229 10 $7,000 | Yes
Tanberg 21-1 NPB Wilkin 13545221 8 $7,200 | Yes
Tanberg 21-1 NPB Wilkin 13545221 5 $3,500 | Yes
Bilden NPB Wilkin 13545215 8 $7,500 | Yes
Atherton 5-1 NPB Wilkin 13646205 5 $3,500 | Yes
Tanberg 33-1 NPB Wilkin 13545233 10 $7,000 | Yes
Tanberg 29-2 NPB Wilkin 13545229 8 $7,200 | Yes
Tanberg 29-2 NPB Wilkin 13545229 10 $7,000 | Yes
Akron 9 NPB Wilkin 13445209 5 $3,500 | Yes
Akron 9 NPB Wilkin 13445209 8 $7,200 | Yes
Tanberg 33-1 NPB Wilkin 13545233 8 $7,200 | Yes
Whitewater WMA: South Branch Unit Winona 10710225 75 $60,000 | Yes
Whitewater WMA: Main Branch Unit Winona 10810226 167 $207,000 | Yes
Whitewater WMA: Main Branch Unit Winona 10810226 55 $99,000 | Yes
Whitewater WMA: Main Branch Unit Winona 10810226 75 $95,000 | Yes
Stony Run 3-1 NPB Yellow 11640203 20 $9,100 | Yes
Medicine
Stoney Run WMA Yellow 11641230 130 $93,000 | Yes
Medicine
Stony Run 11-1 NPB Yellow 11640211 10 $9,100 | Yes
Medicine
Swedes Forest SNA Yellow 11438213 30 $60,000 | Yes
Medicine
Mound Spring Prairie SNA Yellow 11546217 5 $18,000 | Yes
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Medicine

Blue Devil Valley SNA Yellow 11539204 6 $12,000 | Yes
Medicine

Swedes Forest SNA Yellow 11438213 20 $8,000 | Yes
Medicine

Mound Spring Prairie SNA Yellow 11546229 70 $8,000 | Yes
Medicine

Antelope Valley SNA Yellow 11444214 20 $7,000 | Yes
Medicine

Fortier 24-1 NPB Yellow 11446224 20 $9,500 | Yes
Medicine
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Parcel Map
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Lessard-Sams Outdoor Heritage Council

DNR Grassland Enhancement - Phase 16
Comparison Report

Program Title: ML 2024 - DNR Grassland Enhancement - Phase 16
Organization: DNR
Manager: Greg Hoch

Requested Amount: $6,828,600

Appropriated Amount: $1,427,000

Percentage: 20.9%

Budget

Item

Requested
Proposal

Leverage
Proposal

Appropriated
AP

Leverage AP

Percent of
Request

Percent of
Leverage

Personnel

$668,100

$140,000

20.95%

Contracts

$4,336,600

$889,900

20.52%

Fee Acquisition w/
PILT

Fee Acquisition
w/o PILT

Easement
Acquisition

Easement
Stewardship

Travel

$200,700

$42,000

20.93%

Professional
Services

Direct Support
Services

$195,400

$63,300

32.4%

DNR Land
Acquisition Costs

Capital Equipment

Other
Equipment/Tools

$33,000

$7,000

21.21%

Supplies/Materials

$1,394,800

$284,800

20.42%

DNR IDP

Grand Total

$6,828,600

$1,427,000

20.9%

If the project received 70% of the requested funding

Describe how the scaling would affect acres/activities and if not proportionately reduced, why?
This proposal is composed of numerous projects. If we receive less than we request, we can scale back the
number of projects and acres accordingly.

Describe how personnel and DSS expenses would be adjusted and if not proportionately reduced,

why?

Personnel would be scaled back proportionally. We would redo the DSS with the new budget in the DNR's

calculator.




If the project received 50% of the requested funding

Describe how the scaling would affect acres/activities and if not proportionately reduced, why?
This proposal is composed of numerous projects. If we receive less than we request, we can scale back the
number of projects and acres accordingly.

Describe how personnel and DSS expenses would be adjusted and if not proportionately reduced,
why?

Personnel would be scaled back proportionally. We would redo the DSS with the new budget in the DNR's
calculator.



Acres by Resource Type (Table 1)

Output

Type Total Total in AP Percentage of
Proposed Proposed
Restore 799 167 20.9%
Protect in Fee with State PILT Liability 0 - -
Protect in Fee w/o State PILT Liability 0 - -
Protect in Easement 0 - -
Enhance 12,806 2,689 21.0%

Total Requested Funding by Resource Type (Table 2)

Type Total Total in AP Percentage of
Proposed Proposed
Restore $798,000 $167,600 21.0%
Protect in Fee with State PILT Liability - - -
Protect in Fee w/o State PILT Liability - - -
Protect in Easement - - -
Enhance $6,030,600 $1,259,400 20.88%
Acres within each Ecological Section (Table 3)
Type Total Total in AP Percentage of
Proposed Proposed
Restore 799 167 20.9%
Protect in Fee with State PILT Liability 0 - -
Protect in Fee w/o State PILT Liability 0 - -
Protect in Easement 0 - -
Enhance 12,806 2,689 21.0%

Total Requested Funding within

each Ecologic

al Section (Table 4)

Type Total Total in AP Percentage of
Proposed Proposed
Restore $798,000 $167,600 21.0%
Protect in Fee with State PILT Liability - - -
Protect in Fee w/o State PILT Liability - - -
Protect in Easement - - -
Enhance $6,030,600 $1,259,400 20.88%
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