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Lessard-Sams Outdoor Heritage Council 
RIM Wetlands - Restoring the most productive habitat in Minnesota 

Laws of Minnesota 2024 Accomplishment Plan 

General Information 

Date: 12/19/2023 

Project Title: RIM Wetlands - Restoring the most productive habitat in Minnesota 

Funds Recommended: $3,202,000 

Legislative Citation: ML 2024, Ch. X, Art. 1, Sec. 2, Subd.  

Appropriation Language:   

Manager Information 

Manager's Name: John Voz 
Title: RIM Easement & Working Lands Specialist 
Organization: MNBWSR 
Address: 1732 North Tower Road   
City: Detroit Lakes, MN 56501 
Email: john.voz@state.mn.us 
Office Number: 218-846-8426 
Mobile Number: 218-849-1603 
Fax Number:   
Website: www.bwsr.state.mn.us 

Location Information 

County Location(s):  

Eco regions in which work will take place: 

• Forest / Prairie Transition 
• Prairie 
• Metro / Urban 

Activity types: 

• Protect in Easement 
• Restore 
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Priority resources addressed by activity: 

• Wetlands 
• Prairie 

Narrative 

Abstract 

RIM Wetlands - Restoring the most productive habitat in Minnesota will protect and restore approximately 325 
acres of previously drained wetlands and adjacent native grasslands on approximately 5 easements across the 
State to restore wetlands and associated uplands for habitat and associated benefits. The Board of Water and Soil 
Resources (BWSR) will utilize the Reinvest in Minnesota (RIM) easement program in partnership with local Soil 
and Water Conservation District (SWCDs) to target, protect and restore high priority habitat. The program will 
utilize a ranking and selection process and be implemented locally by SWCD staff. 

Design and Scope of Work 

Wetlands are among the world’s most productive environments with high biodiversity (a large variety of life 
forms). Only rain forests and coral reefs have more biodiversity. Wetlands are a home to many species of migratory 
and resident birds, reptiles and amphibians, fish, insects, and plants. They also benefit society by storing 
floodwaters, filtering pollutants, serving as a carbon sink, and providing recreation sites for boating and fishing. 
Minnesota has lost an estimated 42% of its original 16 million acres of wetlands to drainage or fill activities. The 
loss of wetlands is most severe in the prairie regions of the state (approximately 90% loss).  
 
Nearly 75 percent of all wetlands are privately owned, making it imperative that the public participate in wetland 
management and protection.  
 
Up to one-half of North American bird species nest or feed in wetlands and provide a home to at least one third of 
all threatened and endangered species. "Prairie potholes are highly productive ecosystems of unparalleled 
importance to breeding waterfowl and many other species of wetland wildlife. Moreover, they are important 
nutrient sinks, store runoff that reduces flooding, sequester carbon, and provide other environmental and 
socioeconomic values" The past, present, and future of prairie potholes in the United States. May 2008 Journal of 
Soil and Water Conservation 63(3). 
 
The typical sites this program prioritizes and targets are privately drained and farmed wetlands and associated 
uplands that offer little habitat or ecological benefits in their current state. Through a combination of eligibility 
screening and a scoring and ranking process, the program evaluates and selects applications that provide the 
greatest habitat and environmental benefit after restoration and protection via a BWSR RIM easement.  
 
RIM Wetlands is a local-state partnership delivered by SWCDs and BWSR. BWSR staff provide program oversight 
and manage the easement acquisition process and restoration design. Local staff promote RIM easements, assist 
with easement processing and provide technical assistance and project management services. 

Explain how the plan addresses habitat protection, restoration, and/or enhancement for fish, game 
& wildlife, including threatened or endangered species conservation  
Tomorrow's Habitat for the Rare and Wild (MN DNR) states "A statewide look at the species-habitat relationships 
show that prairies, rivers, and wetlands are the three habitats used by the most Species of Greatest Conservation 
Need." This proposal targets wetlands and prairies, two of the three most important habitats used by the Species of 
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Greatest Conservation Need (SGCN). An expansion of wetland and prairie habitat through this program will 
alleviate pressure on those species that are most sensitive to habitat changes occurring on the landscape.  
 
SGCN in the proposal areas include the Five-lined Skink, Two-spotted Skipper, Northern Pintail, American Black 
Duck, Grasshopper Sparrow, Upland Sandpiper, Sedge Wren, Dickcissel, and Western Grebe. In addition to the 
SGCN, the threatened or endangered species targeted in this proposal include the Blanding's Turtle, Dakota 
Skipper, Poweshiek Skipperling, and Rusty Patched Bumble Bee. 
 
Prairie wetlands are particularly important for migratory waterfowl. Although the North American prairie pothole 
region contains only about 10% of the waterfowl nesting habitat on the continent, it produces 70% of all North 
American waterfowl. The extensive loss of Minnesota’s prairie and wetland habitat has led to the decline of many 
wildlife and plant species. The RIM Wetlands program continues to restore this habitat and protect it through 
perpetual easements. 
 
Diverse vegetation, access to water, and protection from pesticides are important to Minnesota's native pollinator 
species. BWSR's native vegetation guidelines and pollinator initiative demonstrate a commitment to protecting 
native pollinators. Complexes and corridors targeted through RIM Wetlands provide natural passageways and 
habitat for pollinators. Targeted pollinator species include the Monarch Butterfly and several solitary bee species. 

What are the elements of this plan that are critical from a timing perspective?  

In 2023 throughout Minnesota an additional 65,999 acres of the USDA Conservation Reserve Program (CRP) 
expired in Minnesota.  RIM Wetlands program scoring and ranking criteria will include expiring CRP land and 
prioritization of restoration and protection of wetlands in comprehensive water plans, including One Watershed 
One Plans. "We must, collectively, bend the curve of bird population declines by working together across the 
western hemisphere.” - National Audubon Society. More than half of U.S Birds are in decline - 2022 U.S State of the 
Birds report. 

Describe how the plan expands habitat corridors or complexes and/or addresses habitat 
fragmentation:  
Science-based considerations historically used by the RIM Wetlands program will continue to be used. Through a 
combination of targeted outreach, eligibility screening, and a scoring and ranking process, the RIM Wetlands 
program evaluates each application on its potential to restore wetland/upland functions and values to optimize 
wildlife habitat and provide other benefits, including water quality. Each site is evaluated on its benefits to the 
surrounding landscape, ability to build upon existing corridors and complexes, and site-specific features that 
highlight the benefits of selection for permanent protection and habitat and associated environmental benefits.  
 
 
 
During the application process, a review of adjacent permanent habitat and easement size is conducted to 
determine a site's importance as a corridor or as an extension to existing habitat complexes. Other examples of the 
science-based targeting used include proximity to threatened and endangered species, contributing watershed 
area, proximity to DNR Protected Waters, and the USFWS Habitat and Population Evaluation Team's (HAPET) 
Wildlife Habitat Potential Model. The HAPET model is a consolidation of models representing an array of migratory 
birds that use the Minnesota Prairie Pothole Region for breeding or migration. 
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Which Conservation Plans referenced in MS97A.056, subd. 3a are most applicable to this project?  

• Long Range Duck Recovery Plan 
• Outdoor Heritage Fund: A 25 Year Framework 

Explain how this plan will uniquely address habitat resilience to climate change and its anticipated 
effects on game, fish & wildlife species utilizing the protected or restored/enhanced habitat this 
proposal targets.  
This proposal directly relates to four priority actions in the MN Climate Action Framework: 1) accelerate forest, 
grassland and wetland restoration, 2) Store more carbon, 3) restore and expand habitat complexes and corridors, 
and 4). increase water storage and infiltration and manage drainage. Restoring and protecting habitat with RIM 
easements. Other examples of the science-based targeting used include proximity to threatened and endangered 
species, contributing watershed area, proximity to DNR Protected Waters, and the USFWS Habitat and Population 
Evaluation Team's (HAPET) Wildlife Habitat Potential Model. The HAPET model is a consolidation of models 
representing an array of migratory birds that use the Minnesota Prairie Pothole Region for breeding or migration. 

Which LSOHC section priorities are addressed in this program?  
Forest / Prairie Transition 

• Protect, enhance, and restore wild rice wetlands, shallow lakes, wetland/grassland complexes, aspen 
parklands, and shoreland that provide critical habitat for game and nongame wildlife 

Metro / Urban 

• Protect, enhance, and restore remnant native prairie, Big Woods forests, and oak savanna with an emphasis 
on areas with high biological diversity 

Prairie 

• Protect, enhance, or restore existing wetland/upland complexes, or convert agricultural lands to new 
wetland/upland habitat complexes 

Outcomes 

Programs in forest-prairie transition region:  

• Wetland and upland complexes will consist of native prairies, restored prairies, quality grasslands, and 
restored shallow lakes and wetlands ~ A summary of wetland acres and associated native grasslands 
acquired through this appropriation will be reported. On-site inspections are performed every three years and 
compliance checks are performed in the other two years to ensure outcomes are maintained. An increase of 
wetland and associated grassland habitat are expected to increase the carrying capacity of wetland and 
grassland dependent wildlife. This has a positive impact on both game and non-game species. We expect more 
abundant populations of endangered, threatened, special concern and game species as complexes are restored. 

Programs in metropolitan urbanizing region:  

• Core areas protected with highly biologically diverse wetlands and plant communities, including native 
prairie, Big Woods, and oak savanna ~ A summary of wetland acres and associated native grasslands 
acquired through this appropriation will be reported. On-site inspections are performed every three years and 
compliance checks are performed in the other two years to ensure outcomes are maintained. An increase of 
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wetland and associated grassland habitat are expected to increase the carrying capacity of wetland and 
grassland dependent wildlife. This has a positive impact on both game and non-game species. We expect more 
abundant populations of endangered, threatened, special concern and game species as complexes are restored. 

Programs in prairie region:  

• Protected, restored, and enhanced shallow lakes and wetlands ~ A summary of wetland acres and associated 
native grasslands acquired through this appropriation will be reported. On-site inspections are performed 
every three years and compliance checks are performed in the other two years to ensure outcomes are 
maintained. An increase of wetland and associated grassland habitat are expected to increase the carrying 
capacity of wetland and grassland dependent wildlife. This has a positive impact on both game and non-game 
species. We expect more abundant populations of endangered, threatened, special concern and game species 
as complexes are restored. 

Per MS 97A.056, Subd. 24, Please explain whether the request is supplanting or is a substitution for 
any previous funding that was not from a legacy fund and was used for the same purpose.  
This funding request is not supplanting existing funding or a substitution for any previous funding. 

How will you sustain and/or maintain this work after the Outdoor Heritage Funds are expended?  
BWSR is responsible for monitoring and enforcement of RIM easements. BWSR partners with local SWCDs to carry 
out oversight, monitoring and inspection of conservation easements. Easements are inspected every year for the 
first five years beginning the year after the easement is recorded. Thereafter, on-site inspections are performed 
every three years and compliance checks are performed in the other two years. SWCDs document findings and 
report to BWSR on each site inspection conducted. A non-compliance procedure is implemented when potential 
violations are identified.  
 
Perpetual monitoring and enforcement costs have been calculated at $10,000 per easement.  This value is based on 
using local SWCD staff for monitoring and existing enforcement authorities. The amount listed for Easement 
Stewardship includes costs of SWCD regular monitoring, BWSR oversight and any enforcement necessary. 

Actions to Maintain Project Outcomes  
Year Source of Funds Step 1 Step 2 Step 3 
2021-Ongoing Landowner 

Responsibility 
Maintain compliance 
with easement terms 

- - 

2021-Ongoing Stewardship Account Inspection every year 
for the first 5 years; 
then every 3rd year 

Corrective actions on 
any violations 

Enforcement action 
taken by MN Attorney 
General office 

Provide an assessment of how your program celebrates cultural diversity or reaches diverse 
communities in Minnesota, including reaching low- and moderate-income households:  
For our statewide programs, BWSR will pilot designating a percentage of the easement acquisition budget line for 
applicants who self-certify as emerging farmers or from underserved populations, including Black, Indigenous, or 
People of Color (BIPOC). If funds remain at the end of a predetermined number of scoring/ranking periods and 
there are no additional applicants, the remaining funds would be added to the larger easement acquisition pool of 
funding. 
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Activity Details 

Requirements 

If funded, this program will meet all applicable criteria set forth in MS 97A.056?   
Yes 

Is the land you plan to acquire (easement) free of any other permanent protection?   
Yes 

Who will manage the easement?   
The easements secured under this project will be managed as part of BWSR's RIM Reserve Program that has over 
7,500 easements currently in place. Easements are monitored annually for each of the first five years and then 
every third year after that. BWSR, in cooperation with SWCDs, implement a stewardship process to track, monitor 
quality and assure compliance with easement terms. Under the terms of the Reinvest In Minnesota (RIM) 
Easement Program, landowners are required to maintain compliance with the easement. A conservation plan is 
developed with the landowner and maintained as part of each easement. Basic easement compliance costs are 
borne by the landowner, periodic enhancements may be cost shared from a variety of sources. 

Who will be the easement holder?   
The state of Minnesota through the Minnesota Board of Water and Soil Resources (BWSR) 

What is the anticipated number of easements (range is fine) you plan to accomplish with this 
appropriation?   
The Minnesota Board of Water and Soil Resources (BWSR) will protect and restore approximately 260 acres of 
previously drained wetlands and adjacent native grasslands on approximately 4 easements across the State to 
restore wetlands and associated uplands for habitat and associated benefits. 

Will restoration and enhancement work follow best management practices including MS 84.973 Pollinator 
Habitat Program?   
Yes 

Is the restoration and enhancement activity on permanently protected land per 97A.056, Subd 13(f), tribal 
lands, and/or public waters per MS 103G.005, Subd. 15 or on lands to be acquired in this program?   
Yes 

Where does the activity take place? 

• Other : RIM Perpetual Easements 

Land Use 

Will there be planting of any crop on OHF land purchased or restored in this program?   
Yes 

Explain what will be planted:  
In certain circumstances, wildlife food plots are an allowable use on RIM easements as part of an approved 
Conservation Plan. Food plots on narrow buffers, steep slopes and wet areas are not allowed. RIM policy 
limits food plots to 10% of the total easement area or 5 acres, whichever is smaller. There is no cost share 
for establishment of food plots and upon termination the landowners must re-establish vegetation as 
prescribed in the Conservation Plan at their expense. Food plots are infrequently used by landowners, to 
date less than 3% of RIM easements have food plots. 
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Will neonicotinoid pesticide products be used within any activities of this program?  
No 

Will the eased land be open for public use?   
No 

Are there currently trails or roads on any of the proposed acquisitions?   
Yes 

Describe the types of trails or roads and the allowable uses:  
Existing trails and roads are identified during the easement acquisition process and are often excluded 
from the easement area if they serve no purpose to easement maintenance, monitoring or enforcement. 
Some roads and trails, such as agricultural field accesses, are allowed to remain. 

Will the trails or roads remain and uses continue to be allowed after OHF acquisition?   
Yes 

How will maintenance and monitoring be accomplished?  
Under the terms of the RIM Easement, landowners are required to maintain compliance with the 
easement. Easements are monitored annually by SWCDs in cooperation with BWSR for the first five 
years and then every third year after easement acquisition to assure compliance with easement 
terms. 
 
A conservation plan is developed with the landowner and maintained as part of each easement. 
Basic easement compliance costs are borne by the landowner, periodic enhancements may be cost 
shared from a variety of sources. 

Will new trails or roads be developed or improved as a result of the OHF acquisition?   
Yes 

Describe the types of trails or roads and the allowable uses:  
Though uncommon, new trails could be developed if they contribute to easement maintenance or benefit 
the easement site (e.g. fire breaks, berm maintenance).  Unauthorized trails are in violation of the 
easement. 

How will maintenance and monitoring be accomplished?   
The easements secured under this project will be managed as part of BWSR's RIM Reserve Program that 
has over 7,500 easements currently in place. Easements are monitored annually for each of the first five 
years and then every third year after that. BWSR, in cooperation with SWCDs, implement a stewardship 
process to track, monitor quality and assure compliance with easement terms. 
 
Under the terms of the Reinvest In Minnesota (RIM) Easement Program, landowners are required to 
maintain compliance with the easement. A conservation plan is developed with the landowner and 
maintained as part of each easement. Basic easement compliance costs are borne by the landowner, 
periodic enhancements may be cost shared from a variety of sources. 

Will the acquired parcels be restored or enhanced within this appropriation?   
Yes 



Project #: WA03 

P a g e  8 | 14 

 

Through a combination of targeted outreach, eligibility screening, and a scoring and ranking process, the 
RIM Wetlands program evaluates each application on its potential to restore wetland/upland functions and 
values to optimize wildlife habitat and provide other benefits, including water quality. Each site is 
evaluated on its benefits to the surrounding landscape, ability to build upon existing corridors and 
complexes, and site-specific features that highlight the benefits of selection for permanent protection and 
habitat and associated environmental benefits. 

Will the land that you acquire (fee or easement) be restored or enhanced within this program's funding 
and availability?   
Yes 

Timeline 
Activity Name Estimated Completion Date 
Restorations complete June 30, 2031 
Easements recorded June 30, 2028 
Obtain applications from eligible landowners June 30, 2025 
Date of Final Report Submission: 11/01/2031 

Availability of Appropriation: Subd. 7. Availability of Appropriation   
 
(a) Money appropriated in this section may not be spent on activities unless they are directly related to and 
necessary for a specific appropriation and are specified in the accomplishment plan approved by the Lessard-Sams 
Outdoor Heritage Council. Money appropriated in this section must not be spent on indirect costs or other 
institutional overhead charges that are not directly related to and necessary for a specific appropriation. Money 
appropriated to acquire land in fee may be used to restore, enhance, and provide for public use of the land 
acquired with the appropriation. Public-use facilities must have a minimal impact on habitat in acquired lands.  
(b) Money appropriated in this section is available as follows:  
(1) money appropriated for acquiring real property is available until June 30, 2028;  
(2) money appropriated for restoring and enhancing land acquired with an appropriation in this act is available for 
four years after the acquisition date with a maximum end date of June 30, 2032;  
(3) money appropriated for restoring or enhancing other land is available until June 30, 2029;  
(4) notwithstanding clauses (1) to (3), money appropriated for a project that receives at least 15 percent of its 
funding from federal funds is available until a date sufficient to match the availability of federal funding to a 
maximum of six years if the federal funding was confirmed and included in the original approved draft 
accomplishment plan; and  
(5) money appropriated for other projects is available until the end of the fiscal year in which it is appropriated. 
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Budget 

Budget reallocations up to 10% do not require an amendment to the Accomplishment Plan. 

Totals 

Item Funding Request Leverage Leverage Source Total 
Personnel $115,300 - - $115,300 
Contracts $22,500 - - $22,500 
Fee Acquisition w/ 
PILT 

- - - - 

Fee Acquisition w/o 
PILT 

- - - - 

Easement Acquisition $2,970,000 - - $2,970,000 
Easement 
Stewardship 

$50,000 - - $50,000 

Travel $5,600 - - $5,600 
Professional Services - - - - 
Direct Support 
Services 

$28,200 - - $28,200 

DNR Land Acquisition 
Costs 

- - - - 

Capital Equipment - - - - 
Other 
Equipment/Tools 

$8,000 - - $8,000 

Supplies/Materials $2,400 - - $2,400 
DNR IDP - - - - 
Grand Total $3,202,000 - - $3,202,000 
Personnel 
Position Annual FTE Years 

Working 
Funding 
Request 

Leverage Leverage 
Source 

Total 

Easement 
Processing / 
Eng. 

0.14 8.0 $115,300 - - $115,300 

 

Amount of Request: $3,202,000 
Amount of Leverage: - 
Leverage as a percent of the Request: 0.0% 
DSS + Personnel: $143,500 
As a % of the total request: 4.48% 
Easement Stewardship: $50,000 
As a % of the Easement Acquisition: 1.68% 

How will this program accommodate the reduced appropriation recommendation from the original 
proposed requested amount?   
A reduction in funding would reduce outputs proportionally. Program management costs are the exception, due to 
program management & oversight remaining consistent regardless of appropriation amount. 
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Personnel 

Has funding for these positions been requested in the past?   
Yes 

Please explain the overlap of past and future staffing and position levels previously received and 
how that is coordinated over multiple years?  
This is Phase 12 of an ongoing program. These funds will pay for staff time spent on new easements 
associated with this phase. 

Contracts 

What is included in the contracts line?   
The contract line amount will be used for payments to SWCD staff for easement implementation. Estimated 
restoration costs are included in the easements acquisition line. 

Easement Stewardship 

What is the number of easements anticipated, cost per easement for stewardship, and explain how that 
amount is calculated?   
Perpetual monitoring and enforcement costs have been calculated at $10,000 per easement and 5 easements are 
anticipated to be completed. This value is based on using local SWCD staff for monitoring and landowner relations 
and existing enforcement authorities. The amount listed for Easement Stewardship covers costs of the SWCD 
regular monitoring, BWSR oversight, and enforcement. 

Travel 
Does the amount in the travel line include equipment/vehicle rental?   
No 

Explain the amount in the travel line outside of traditional travel costs of mileage, food, and lodging   
The travel line only includes traditional travel costs of mileage, food and lodging. 

I understand and agree that lodging, meals, and mileage must comply with the current MMB Commissioner 
Plan:   
Yes 

Direct Support Services 

How did you determine which portions of the Direct Support Services of your shared support services is 
direct to this program?   
BWSR calculates direct support services costs that are directly related to and necessary for each request based on  
the type of work being done. 

Other Equipment/Tools 

Give examples of the types of Equipment and Tools that will be purchased?   
None anticipated at this time but we keep a small amount in this budget line for contingencies. Examples may be  
signs, posts, hand held field equipment, etc. 
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Federal Funds 

Do you anticipate federal funds as a match for this program?   
No 
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Output Tables 

Acres by Resource Type (Table 1) 

Type Wetland Prairie Forest Habitat Total Acres 
Restore - - - - - 
Protect in Fee with State PILT Liability - - - - - 
Protect in Fee w/o State PILT Liability - - - - - 
Protect in Easement 75 250 - - 325 
Enhance - - - - - 
Total 75 250 - - 325 
Total Requested Funding by Resource Type (Table 2) 

Type Wetland Prairie Forest Habitat Total Funding 
Restore - - - - - 
Protect in Fee with State PILT Liability - - - - - 
Protect in Fee w/o State PILT Liability - - - - - 
Protect in Easement $739,700 $2,462,300 - - $3,202,000 
Enhance - - - - - 
Total $739,700 $2,462,300 - - $3,202,000 
Acres within each Ecological Section (Table 3) 

Type Metro/Urban Forest/Prairie SE Forest Prairie N. Forest Total Acres 
Restore - - - - - - 
Protect in Fee with State 
PILT Liability 

- - - - - - 

Protect in Fee w/o State 
PILT Liability 

- - - - - - 

Protect in Easement 12 62 - 251 - 325 
Enhance - - - - - - 
Total 12 62 - 251 - 325 
Total Requested Funding within each Ecological Section (Table 4) 

Type Metro/Urban Forest/Prairie SE Forest Prairie N. Forest Total 
Funding 

Restore - - - - - - 
Protect in Fee with State 
PILT Liability 

- - - - - - 

Protect in Fee w/o State 
PILT Liability 

- - - - - - 

Protect in Easement $118,200 $610,800 - $2,473,000 - $3,202,000 
Enhance - - - - - - 
Total $118,200 $610,800 - $2,473,000 - $3,202,000 
Average Cost per Acre by Resource Type (Table 5) 

Type Wetland Prairie Forest Habitat 
Restore - - - - 
Protect in Fee with State PILT Liability - - - - 
Protect in Fee w/o State PILT Liability - - - - 
Protect in Easement $9,862 $9,849 - - 
Enhance - - - - 
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Average Cost per Acre by Ecological Section (Table 6) 

Type Metro/Urban Forest/Prairie SE Forest Prairie N. Forest 
Restore - - - - - 
Protect in Fee with State 
PILT Liability 

- - - - - 

Protect in Fee w/o State 
PILT Liability 

- - - - - 

Protect in Easement $9,850 $9,851 - $9,852 - 
Enhance - - - - - 
Target Lake/Stream/River Feet or Miles 
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Parcels 

For restoration and enhancement programs ONLY: Managers may add, delete, and substitute projects on this parcel 
list based upon need, readiness, cost, opportunity, and/or urgency so long as the substitute parcel/project forwards 
the constitutional objectives of this program in the Project Scope table of this accomplishment plan. The final 
accomplishment plan report will include the final parcel list. 

Parcel Information 

Sign-up Criteria?   
No 

Explain the process used to identify, prioritize, and select the parcels on your list:   
Through a combination of targeted outreach and eligibility screening followed by a scoring and ranking process, 
the RIM Wetlands program evaluates each application on the potential to restore wetland/upland functions and 
values; optimizing wildlife habitat benefits and providing other benefits including water quality. Each site is 
evaluated on its benefits to the surrounding landscape, ability to build upon existing corridors and complexes, and 
site-specific features that highlight the benefits of permanent protection and habitat.  
 
 
 
During the application process, a review of adjacent permanent habitat and easement size is conducted to indicate 
a site's usefulness as a corridor or extension to an existing habitat complex. Other examples of the science-based 
targeting used include proximity to threatened and endangered species, contributing watershed area, proximity to 
DNR Protected Waters, and use of the USFWS Habitat and Population Evaluation Team's (HAPET) Wildlife Habitat 
Potential Model for environmental evaluation. 
 
 
 
BWSR will continue to utilize similar science-based considerations that have been historically used by the RIM 
Wetlands program. The current scoring and ranking criteria for CREP wetland practices is attached as an example 
of the score sheet and criteria that will be used. 



 

Lessard-Sams Outdoor Heritage Council 
RIM Wetlands - Restoring the most productive habitat in Minnesota 

Comparison Report 

Program Title: ML 2024 - RIM Wetlands - Restoring the most productive habitat in Minnesota 
Organization: MNBWSR 
Manager: John Voz 

Budget 

Requested Amount: $5,000,000 
Appropriated Amount: $3,202,000 
Percentage: 64.04% 

Item Requested 
Proposal 

Leverage 
Proposal 

Appropriated 
AP 

Leverage AP Percent of 
Request 

Percent of 
Leverage 

Personnel $207,600 - $115,300 - 55.54% - 
Contracts $40,500 - $22,500 - 55.56% - 
Fee Acquisition w/ 
PILT 

- - - - - - 

Fee Acquisition 
w/o PILT 

- - - - - - 

Easement 
Acquisition 

$4,592,000 - $2,970,000 - 64.68% - 

Easement 
Stewardship 

$90,000 - $50,000 - 55.56% - 

Travel $8,800 - $5,600 - 63.64% - 
Professional 
Services 

- - - - - - 

Direct Support 
Services 

$44,800 - $28,200 - 62.95% - 

DNR Land 
Acquisition Costs 

- - - - - - 

Capital Equipment - - - - - - 
Other 
Equipment/Tools 

$12,500 - $8,000 - 64.0% - 

Supplies/Materials $3,800 - $2,400 - 63.16% - 
DNR IDP - - - - - - 
Grand Total $5,000,000 - $3,202,000 - 64.04% - 
If the project received 70% of the requested funding 

Describe how the scaling would affect acres/activities and if not proportionately reduced, why?  
A 30% reduction in funding would reduce outputs proportionally. Program management costs are the 
exception, due to program management & oversight remaining consistent regardless of appropriation 
amount. 

Describe how personnel and DSS expenses would be adjusted and if not proportionately reduced, 
why?  
Personnel and DSS costs would be scaled accordingly. 



If the project received 50% of the requested funding 

Describe how the scaling would affect acres/activities and if not proportionately reduced, why?  
A 50% reduction in funding would reduce outputs proportionally. Program management costs are the 
exception, due to program management & oversight remaining consistent regardless of appropriation 
amount. 

Describe how personnel and DSS expenses would be adjusted and if not proportionately reduced, 
why?  
Personnel and DSS costs would be scaled accordingly. 

  



Output 

Acres by Resource Type (Table 1) 

Type Total 
Proposed 

Total in AP Percentage of 
Proposed 

Restore 0 - - 
Protect in Fee with State PILT Liability 0 - - 
Protect in Fee w/o State PILT Liability 0 - - 
Protect in Easement 585 325 55.56% 
Enhance 0 - - 
Total Requested Funding by Resource Type  (Table 2) 

Type Total 
Proposed 

Total in AP Percentage of 
Proposed 

Restore - - - 
Protect in Fee with State PILT Liability - - - 
Protect in Fee w/o State PILT Liability - - - 
Protect in Easement $5,000,000 $3,202,000 64.04% 
Enhance - - - 
Acres within each Ecological Section  (Table 3) 

Type Total 
Proposed 

Total in AP Percentage of 
Proposed 

Restore 0 - - 
Protect in Fee with State PILT Liability 0 - - 
Protect in Fee w/o State PILT Liability 0 - - 
Protect in Easement 585 325 55.56% 
Enhance 0 - - 
Total Requested Funding within each Ecological Section  (Table 4) 

Type Total 
Proposed 

Total in AP Percentage of 
Proposed 

Restore - - - 
Protect in Fee with State PILT Liability - - - 
Protect in Fee w/o State PILT Liability - - - 
Protect in Easement $5,000,000 $3,202,000 64.04% 
Enhance - - - 
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