



Lessard-Sams Outdoor Heritage Council

Accelerating the Wildlife Management Area Program - Phase VIII
Laws of Minnesota 2016 Final Report

General Information

Date: 11/03/2022

Project Title: Accelerating the Wildlife Management Area Program - Phase VIII

Funds Recommended: \$5,229,000

Legislative Citation: ML 2016, Ch. 172, Art. 1, Sec. 2, subd. 2(b)

Appropriation Language: \$5,229,000 the second year is to the commissioner of natural resources for an agreement with Pheasants Forever to acquire in fee and restore lands for wildlife management area purposes under Minnesota Statutes, section 86A.05, subdivision 8. Subject to evaluation criteria in Minnesota Rules, part 6136.0900, priority must be given to acquisition of lands that are eligible for the native prairie bank under Minnesota Statutes, section 84.96, or lands adjacent to protected native prairie. A list of proposed land acquisitions must be provided as part of the required accomplishment plan.

Manager Information

Manager's Name: Eran Sandquist

Title: State Coordinator - MN

Organization: Pheasants Forever, Inc.

Address: 410 Lincoln Ave South PO Box 91

City: South Haven, MN 55382

Email: esandquist@pheasantsforever.org

Office Number: 320-236-7755

Mobile Number: 763-242-1273

Fax Number:

Website: www.pheasantsforever.org

Location Information

County Location(s): Kandiyohi, Murray, Nobles and Blue Earth.

Eco regions in which work will take place:

- Forest / Prairie Transition
- Prairie
- Metro / Urban

Activity types:

- Protect in Fee

Priority resources addressed by activity:

- Wetlands
- Prairie

Narrative

Summary of Accomplishments

This phase of WMA acquisition protected 1,102 acres of prairie grassland, wetland, and other wildlife habitat as State Wildlife Management Areas open to public hunting. With these 5 acquisition we have exceeded our planned acres of 680 by more than 400 acres. All of the acquired properties had wildlife habitat restored to the highest quality possible.

Process & Methods

Loss of wetland and grassland habitat has contributed to the decline of native populations of flora and fauna, negatively impacted water quality, groundwater recharge and natural flood cycles. To reverse this trend, PF works to permanently protect and restore these wetland-grassland complexes. This eighth phase of the WMA acceleration program acquired and restored a total of 1,102 acres of grasslands and wetland habitat as permanently protected WMA's. Due to our ability to partner with other conservation groups and agencies such as the North American Wetlands Conservation Act, we are able to bring leverage to the program and far exceed the goals of this phase. Pheasants Forever and MN DNR staff collaborated to generate a list of parcels with landowners who had the desire to sell. The parcel's ecological impact was evaluated using landscape level planning tools such as USFWS Habitat and Population Evaluation Team (HAPET), The MN Prairie Conservation Plan and The Pheasant Action Plan among others. By utilizing these tools, we were able to focus efforts in areas where acquisitions and restorations will make the greatest impact on the landscape and thus these additional acres of WMA are very beneficial to wildlife and public recreation.

Once acquired, wetlands on each parcel were restored by installing surface ditch "plugs" and or breaking subsurface tile. Some wetlands may also have had sediment removed to create proper substrates for wetland function and vegetative growth. Grasslands were restored by planting a high-diversity native seed mix of grasses and forbs that are regionally appropriate to the area. As with all restoration work, there are challenges that come from weather and working with private contractors, but we did not face any major issues.

How did the program address habitats of significant value for wildlife species of greatest conservation need, threatened or endangered species, and/or list targeted species?

A majority of the acquisitions in this program add to existing WMA habitat complexes which are strongholds for many species of wildlife including SGCN and T/E species. Increasing the size of these complexes improve the landscapes ability to support larger populations and provide connectivity between patches of habitat. All parcels are located in the Prairie Pothole Region which boasts the richest wetland system on earth and produces approximately one-third of the continents waterfowl population. The parcels acquired and restored as part of this phase add to the quantity and quality of grasslands and wetlands that are available to species such as mallards, black terns, bobolinks, meadowlarks, and the ring-necked pheasant. Additionally SGCN and T/E were considered when the parcels were evaluated for acquisition. Parcels with these species were ranked more favorably than parcels without. Species of concern that will benefit from these projects include the greater prairie chicken, short-eared owl, marsh hawk and yellow rail.

How did the program use science-based targeting that leveraged or expanded corridors and complexes, reduced fragmentation, or protected areas in the MN County Biological Survey.

All potential additions to the WMA system are developed, reviewed, and selected in conjunction with the MN DNR area managers and acquisition staff. Partners employ numerous planning and evaluation tools including the SWAAT scoring tool and USFWS HAPET modeling (thunderstorm maps) to identify quality habitat tracts that also meet recreational requirements. Additionally conservation plans such as the MN Prairie Conservation Plan and the Pheasant Action Plan, take corridors and complexes into account when creating focus areas. These focus areas are part of the evaluation process used to evaluate parcels for acquisition.

Explain Partners, Supporters, & Opposition

We worked closely with the MN DNR to find and evaluate the best properties based on the criteria listed in the process and methods section. During the process, we also worked with many other partners to gauge interest levels and determine if the property is suitable for a Wildlife Management Area.

Exceptional challenges, expectations, failures, opportunities, or unique aspects of program

Due to the outstanding collaboration between PF and our partners, no exceptional challenges or failures were experienced. These programs provide PF the opportunity to work with landowners wishing to sell their property as a way of leaving their own habitat legacy. We do this in the most accommodating and respectful way possible.

What other fund may contribute to this program?

- N/A

What is the plan to sustain and/or maintain this work after the Outdoor Heritage Funds are expended?

All of the acquisitions have been fully restored and transferred to the MN DNR to be enrolled in the Wildlife Management Area program. The DNR is responsible for long-term maintenance of these WMA's.

Actions to Maintain Project Outcomes

Year	Source of Funds	Step 1	Step 2	Step 3
2022 and beyond	Federal/Local/PF Chapters	PF will continue to work with partners to seek funding, where appropriate, to help maintain habitat quality on these acquisitions.	-	-

Budget

Totals

Item	Requested	AP Amount	Spent	Antic. Leverage	Received Leverage	Leverage Source	Original Total	Final Total
Personnel	\$40,800	\$40,800	\$40,100	-	-	-	\$40,800	\$40,100
Contracts	\$272,000	\$382,000	\$348,500	\$20,000	\$12,300	Federal, Private, PF	\$292,000	\$360,800
Fee Acquisition w/ PILT	\$4,760,000	\$4,610,000	\$4,601,500	\$176,800	\$1,426,100	Federal, Private, PF	\$4,936,800	\$6,027,600
Fee Acquisition w/o PILT	-	-	-	-	-	-	-	-
Easement Acquisition	-	-	-	-	-	-	-	-
Easement Stewardship	-	-	-	-	-	-	-	-
Travel	-	-	-	-	-	-	-	-
Professional Services	\$38,000	\$38,000	\$39,200	-	\$4,200	PF	\$38,000	\$43,400
Direct Support Services	\$13,000	\$13,000	\$13,500	-	-	-	\$13,000	\$13,500
DNR Land Acquisition Costs	\$30,000	\$70,000	\$70,000	-	-	-	\$30,000	\$70,000
Capital Equipment	-	-	-	-	-	-	-	-
Other Equipment/Tools	-	-	-	-	-	-	-	-
Supplies/Materials	\$75,200	\$8,200	-	-	-	-	\$75,200	-
DNR IDP	-	\$67,000	\$67,000	-	-	-	-	\$67,000
Grand Total	\$5,229,000	\$5,229,000	\$5,179,800	\$196,800	\$1,442,600	-	\$5,425,800	\$6,622,400

Personnel

Position	Annual FTE	Years Working	Funding Request	Antic. Leverage	Leverage Source	Total
PF Grants Staff	0.07	3.0	\$13,400	-	-	\$13,400
PF State Coordinator - MN	0.05	3.0	\$13,300	-	-	\$13,300
PF Field Staff	0.08	3.0	\$13,400	-	-	\$13,400

Direct Support Services

How did you determine which portions of the Direct Support Services of your shared support services is direct to this program?

3% rate on Personnel, Contracts, Professional Services, Supplies/Materials

Explain any budget challenges or successes:

Due to our efficiency and ability to partner with groups such as the North American Wetlands Conservation Act we were able to over achieve all of our stated goals and return \$49,214.62 to the OHF.

Total Revenue: \$108,966

Revenue Spent: \$108,966

Revenue Balance: \$0

Of the money disclosed above, what are the appropriate uses of the money:

- B. This revenue, or a portion of it, was used for other purposes as approved in the AP by the LSOHC.
- C. This revenue, or a portion of it, was transferred back to the OHF.

Itemize out how the revenues were spent:
See attached spreadsheet for Program Income

Output Tables

Acres by Resource Type (Table 1)

Type	Wetland (AP)	Wetland (Final)	Prairie (AP)	Prairie (Final)	Forest (AP)	Forest (Final)	Habitat (AP)	Habitat (Final)	Total Acres (AP)	Total Acres (Final)
Restore	0	0	0	0	0	0	0	0	0	0
Protect in Fee with State PILT Liability	170	120	510	982	0	0	0	0	680	1,102
Protect in Fee w/o State PILT Liability	0	0	0	0	0	0	0	0	0	0
Protect in Easement	0	0	0	0	0	0	0	0	0	0
Enhance	0	0	0	0	0	0	0	0	0	0
Total	170	120	510	982	0	0	0	0	680	1,102

Total Requested Funding by Resource Type (Table 2)

Type	Wetland (AP)	Wetland (Final)	Prairie (AP)	Prairie (Final)	Forest (AP)	Forest (Final)	Habitat (AP)	Habitat (Final)	Total Funding (AP)	Total Funding (Final)
Restore	-	-	-	-	-	-	-	-	-	-
Protect in Fee with State PILT Liability	\$1,307,300	\$566,500	\$3,921,700	\$4,613,300	-	-	-	-	\$5,229,000	\$5,179,800
Protect in Fee w/o State PILT Liability	-	-	-	-	-	-	-	-	-	-
Protect in Easement	-	-	-	-	-	-	-	-	-	-
Enhance	-	-	-	-	-	-	-	-	-	-
Total	\$1,307,300	\$566,500	\$3,921,700	\$4,613,300	-	-	-	-	\$5,229,000	\$5,179,800

Acres within each Ecological Section (Table 3)

Type	Metro / Urban (AP)	Metro / Urban (Final)	Forest / Prairie (AP)	Forest / Prairie (Final)	SE Forest (AP)	SE Forest (Final)	Prairie (AP)	Prairie (Final)	N. Forest (AP)	N. Forest (Final)	Total (AP)	Total (Final)
Restore	0	0	0	0	0	0	0	0	0	0	0	0
Protect in Fee with State PILT Liability	22	0	88	0	0	0	570	1,102	0	0	680	1,102
Protect in Fee w/o State PILT Liability	0	0	0	0	0	0	0	0	0	0	0	0
Protect in Easement	0	0	0	0	0	0	0	0	0	0	0	0
Enhance	0	0	0	0	0	0	0	0	0	0	0	0
Total	22	0	88	0	0	0	570	1,102	0	0	680	1,102

Total Requested Funding within each Ecological Section (Table 4)

Type	Metro/ Urban (AP)	Metro / Urban (Final)	Forest / Prairie (AP)	Forest / Prairie (Final)	SE Fores t (AP)	SE Fores t (Final)	Prairie (AP)	Prairie (Final)	N. Fores t (AP)	N. Fores t (Final)	Total (AP)	Total (Final)
Restore	-	-	-	-	-	-	-	-	-	-	-	-
Protect in Fee with State PILT Liability	\$169,20 0	-	\$676,60 0	-	-	-	\$4,383,20 0	\$5,179,80 0	-	-	\$5,229,00 0	\$5,179,80 0
Protect in Fee w/o State PILT Liability	-	-	-	-	-	-	-	-	-	-	-	-
Protect in Easeme nt	-	-	-	-	-	-	-	-	-	-	-	-
Enhance	-	-	-	-	-	-	-	-	-	-	-	-
Total	\$169,20 0	-	\$676,60 0	-	-	-	\$4,383,20 0	\$5,179,80 0	-	-	\$5,229,00 0	\$5,179,80 0

Target Lake/Stream/River Feet or Miles

NA

Outcomes

Programs in forest-prairie transition region:

- Protected, restored, and enhanced nesting and migratory habitat for waterfowl, upland birds, and species of greatest conservation need ~ *We did not purchase any tracts within this region.*

Programs in metropolitan urbanizing region:

- Protected habitats will hold wetlands and shallow lakes open to public recreation and hunting ~ *We did not purchase any tracts within this region.*

Programs in prairie region:

- Key core parcels are protected for fish, game and other wildlife ~ *All five tracts acquired by Pheasants Forever under this appropriation were within the Prairie Region. These acquisitions added an additional 1,102 acres of quality wildlife habitat that is open to public land access for hunting an other approved outdoor recreational uses.*

Parcels

Sign-up Criteria?

No


Protect Parcels

Name	County	TRDS	Acres	Est Cost	Existing Protection
Gary Clancy WMA	Blue Earth	10728224	167	\$1,100,000	No
Cabinrock WMA Addition	Kandiyohi	12136205	60	\$300,000	No
Irruption WMA Addition	Murray	10639220	133	\$500,000	No
Wachter WMA Addition	Nobles	10140223	121	\$800,000	No

Protect Parcels with Buildings

Name	County	TRDS	Acres	Est Cost	Existing Protection	Buildings	Value of Buildings
Lake Maria WMA Addition	Murray	10841218	621	\$3,398,400	No	3	\$0

Parcel Map



- Protect in Easement
- ▲ Protect in Fee with PILT
- ▲ Protect in Fee W/O PILT
- ★ Restore
- ✕ Enhance
- + Other