


LSOHC Handout November 12, 2009 –Richard Peterson MNDNR

LSOHC –UPM Blandin Project Status (Upper Mississippi Forest Project)

<b>Project Activity</b>	<b>Status</b>
Conservation Easement	Completed
Appraisal and Appraisal Review	Completed
Certified Appraisal and Negotiations	Completed
Matching Funds	Completed
Legal Description	Completed
Title	Preliminary title completed
Environmental assessment	Preliminary completed
Baseline	In progress
Monitoring Plan	In progress
Option	Completed
Closing	Tentative mid-July 2010

MN Forests for the Future and Forest Legacy – current project status, funding, and project opportunities. November 2009.

<b>Total Project Acres</b>	<b>6 projects Kooch 76,500 5 Wabash 1,900 78,400 Total</b>	<b>2 projects UPM 189,000+ FCP 13,000+ 202,000 Total</b>	<b>The current list of potential easement projects shown on the map includes 10 in the north (100,000+ acres), 7 in the southeast (2,000+ ac), 1 in the metro (500+ac) , and 2 in the prairie (big woods) 150+ac). Other projects opportunities will develop over time.</b>		
<b>Funding Source (\$000s)</b>	<b>FY2010</b>	<b>FY2011</b>	<b>FY2011</b>	<b>FY2012</b>	<b>FY2013</b>
<b>LSOHC</b>	<b>18,000 in 2010 and 18,000 in 2011.</b>		<b>?</b>	<b>?</b>	<b>?</b>
<b>LSOHC private match</b>		<b>9,000</b>			
<b>Other State - LCCMR</b>	<b>2,000</b>		<b>0</b>	<b>?</b>	<b>?</b>
<b>Other State - Bonding</b>	<b>3,000</b>	<b>?</b>	<b>?</b>	<b>?</b>	<b>?</b>
<b>Federal Forest Legacy Funds</b>	<b>FY 08 - 3,500 FY09 - 3,500 FY10 - 3,000</b>	<b>?</b>	<b>?</b>	<b>?</b>	<b>?</b>
<b>Other private</b>		<b>Approx. 5,000</b>	<b>?</b>	<b>?</b>	<b>?</b>



▲ Pending Projects - includes UPM Project (32), Koochiching Project (31) and 5 Wabasha Projects (26-30). These projects are all funded.

● Completed Projects (1-25)

● Project Opportunities -the current list of potential easements shown on this map includes 10 in the north, 7 in the southeast, 1 metro, and 2 in the prairie (big woods). Private funds allow us to begin work on 1 northern project.

For more information contact: Richard Peterson MN DNR Forest Legacy Coordinator  
richard.peterson@dnr.state.mn.us