

August 11, 2017

TO: Mark Johnson, Executive Director  
LSOHC Members

FROM: Sandy Smith, Project Analyst Manager

RE: **Thumbnail report - August 2017**

Attached is the thumbnail report that shows the acres accomplished and dollars spent-to-date whether from the final reports or from the most recent status updates.

The major limitation of this report is that the data doesn't tell the entire story of a programs accomplishments. It is easy to make assumptions on progress-to-date or progress completed by just looking at the numbers. Below are a few examples where numbers don't tell the entire story.

- Double counting of acres being R/E and acquired in the first couple of years until reporting was clarified – some did amendments to correct – some were noted in the final reports
- An amendment to the acres was approved by the Council in the past, newer members were not part of that decision or may not remember the presentation (ML 2013 and ML 2012 Grouse – Gun Lake acquisition – June 2013)
- Parcel availability changed during the program therefore changing acres – however the program is still accomplishing what the intent was
- The acres reported in the AP only reflect a portion of the actual impact; other funds were used to fully fund additional acres nearby creating a larger complex that was reflective in the original acres (ML 2010 - Washington County)
- A single land deal where a large acreage match was anticipated, fell through. The project Manager pursued other parcels with like intent, but don't have the large acre match

When final reports are submitted, the program file is pulled and read in its entirety to see if amendments approved in the past had an effect on dollars spent and acres accomplished. In all cases to date, there is a clear explanation if major discrepancies were applicable. In a case where there would not be an explanation, the manager would be asked to present to the Council explaining what happened during the appropriation period and why an amendment was not requested.

So as to not inappropriately jeopardize future funding recommendations of a program, please contact me with any questions you may have on figures that are of concern to you. A quick discussion and with the ability to review the file will can help provide assurance and explanation.

ML Year	Subd	Program Title	Organization	Original Acres (if different from the most recent AP)	AP Acres (pulled from most recent AP)	Appropriation Amount	Actual Acres (Final)	Actual Dollars Spent (Final)	Actual Acres (Status)	Actual Dollars Spent-to-Date (Status)
2009	2(a)	Accelerated Prairie and Grassland Management, Phase 1	DNR		6,680	\$1,700,000	5,785	\$1,358,000		
2009	2(b)	Green Corridor Legacy Program, Phase 1	Southwest Initiative Foundation		350	\$1,617,000	378	\$1,617,000		
2009	2(c)	Prairie Heritage Fund - Acquisition and Restoration, Phase 1	Pheasants Forever		2,500	\$3,000,000	1,117	\$2,969,300		
2009	2(d)	Accelerated Prairie Grassland Wildlife Management Area Acquisition, Phase 1	DNR		800	\$3,913,000	810	\$3,911,700		
2009	2(f)	Bluffland Prairie Protection Initiative	Minnesota Land Trust		300	\$500,000	548	\$471,900		
2009	2(g)	Rum River - Cedar Creek Initiative, Phase 1	Anoka County Parks and Recreation		563	\$3,800,000	222	\$1,900,000		
2009	3	MN Forests for the Future / Upper Mississippi Project, Phase 1 & 2	DNR		188,621	\$36,000,000	190,622	\$35,880,200		
2009	4(a)	Accelerated Wildlife Management Area Acquisition, Phase 1	DNR		700	\$2,900,000	734	\$2,898,900		
2009	4(b)	Accelerated Shallow Lake Restorations and Enhancements, Phase 1	Ducks Unlimited		6,180	\$2,528,000	7,061	\$2,528,000		
2009	4(c)	Accelerate the Waterfowl Production Area Program in Minnesota, Phase 1	Pheasants Forever		2,400	\$5,600,000	1,924	\$5,581,400		
2009	4(d)	Reinvest in Minnesota Wetlands Reserve Program Acquisition and Restoration, Phase 1	BWSR		15,582	\$9,058,000	7,276	\$9,058,000		
2009	4(e)	Shallow Lake Critical Shoreland, Phase 1	Ducks Unlimited		150	\$450,000	63	\$450,000		
2009	5(a)	Outdoor Heritage Conservation Partners Grant Program - FY 2010	DNR		0	\$4,000,000	10,243	\$3,746,200		
2009	5(b)	Aquatic Management Area Acquisition, Phase 1	DNR		1,300	\$5,748,000	1,026	\$5,747,900		
2009	5(c)	Cold Water River and Stream Restoration, Protection, and Enhancement, Phase I	Minnesota Council of Trout Unlimited		256	\$2,050,000	277	\$2,050,000		
2009	5(d)	Dakota County Habitat Protection, Phase I	Dakota County		350	\$1,000,000	568	\$709,100		
2009	5(e)	Lake Rebecca Water Quality Improvement Project	Three Rivers Park District		0	\$450,000	256	\$448,900		
2009	5(f)	Fountain Lake Fish Barriers, Phase 1	Shell Rock River Watershed District		0	\$655,000	694	\$655,000		

ML Year	Subd	Program Title	Organization	Original Acres (if different from the most recent AP)	AP Acres (pulled from most recent AP)	Appropriation Amount	Actual Acres (Final)	Actual Dollars Spent (Final)	Actual Acres (Status)	Actual Dollars Spent-to-Date (Status)
2010	2(a)	Accelerated Prairie Grassland Restoration and Enhancement Program on DNR Lands, Phase 2	DNR		22,337	\$5,833,000	24,611	\$5,790,800		
2010	2(b)	The Green Corridor Legacy Program, Phase II	Redwood Area Comm Foundation (RACF)		397	\$1,651,000	447	\$1,651,000		
2010	2(c)	Prairie Heritage Fund - Acquisition and Restoration, Phase 2	Pheasants Forever		900	\$3,015,000	1,020	\$3,014,800		
2010	2(d)	Northern Tallgrass Prairie National Wildlife Refuge Protection, Phase II	The Nature Conservancy		635	\$2,041,000	1,052	\$2,041,000		
2010	2(e)	Rum River - Cedar Creek Initiative, Phase 2	Anoka County Parks and Recreation		331	\$1,900,000	328	\$1,900,000		
2010	2(f)	Minnesota Prairie Recovery Project, Phase 1	The Nature Conservancy		9,250	\$3,653,100	22,133	\$3,653,000		
2010	3(a)	Critical Shoreline Habitat Protection Program, Phase 1	Minnesota Land Trust		1,000	\$816,000	1,330	\$692,900		
2010	3(b)	Protect Key Industrial Forest Land Tracts in Central Minnesota, Phase 1	Cass County		400	\$594,000	400	\$557,000		
2010	3(c)	Little Nokasippi River Wildlife Management Area	BWSR		886	\$843,000	1,120	\$723,800		
2010	3(d)	Accelerated Forest Wildlife Habitat Program, Phase 1	DNR - Fish and Wildlife		4,416	\$1,791,000	7,983	\$1,784,900		
2010	3(e)	Northeastern Minnesota Sharp-Tailed Grouse Habitat, Phase 1	PF / MN Sharp-Tailed Grouse Society		3,130	\$1,559,000	1,285	\$1,536,500		
2010	4(a)	Accelerated Shallow Lake and Wetland Enhancement and Restoration Program, Phase 2	Ducks Unlimited		7,922	\$6,505,000	7,603	\$6,439,900		
2010	4(b)	Accelerate the Waterfowl Production Area Program in Minnesota, Phase II	Pheasants Forever		700	\$3,505,000	1,398	\$3,495,700		
2010	4(c)	Reinvest in Minnesota Wetlands Reserve Program Acquisition and Restoration, Phase 2	BWSR		4,339	\$6,895,000			4,166	\$6,895,000
2010	5(a)	Metro Big Rivers Habitat Program, Phase 1	Minnesota National Wildlife Refuge Trust, Inc.		369	\$2,397,000	551	\$2,395,400		
2010	5(b)	Accelerated Aquatic Management Area Acquisition, Phase II	DNR		2,776	\$3,416,000	546	\$3,404,400		
2010	5(c)	Cold Water River and Stream Restoration, Protection, and Enhancement, Phase II	MN Council of Trout Unlimited		85	\$1,269,000	74	\$1,265,200		

ML Year	Subd	Program Title	Organization	Original Acres (if different from the most recent AP)	AP Acres (pulled from most recent AP)	Appropriation Amount	Actual Acres (Final)	Actual Dollars Spent (Final)	Actual Acres (Status)	Actual Dollars Spent-to-Date (Status)
2010	5(d)	Dakota County Riparian and Lakeshore Protection and Restoration, Phase II	Dakota County		1,242	\$2,097,000	103	\$1,777,900		
2010	5(e)	Valley Creek Protection Partnership	Belwin Conservancy		88	\$1,218,000	183	\$737,600		
2010	5(f)	Anoka Sand Plain Restoration and Enhancement	Great River Greening		1,919	\$747,000	4,179	\$747,000		
2010	5(g)	Lower Mississippi River Habitat Restoration Acceleration, Phase 1	DNR		319	\$1,000,000	350	\$970,500		
2010	5(h)	Washington County St. Croix River Land Protection	Washington County	255	85	\$1,033,000	85	\$1,033,000		
2010	5(i)	Outdoor Heritage Conservation Partners Grant Program - FY 2011	DNR		0	\$4,386,000	8,750	\$4,150,100		
2011	2(a)	WMA, SNA, Prairie Bank Easement Acquisition, Phase 3	DNR		1,336	\$3,931,000	1,110	\$3,152,800		
2011	2(b)	Accelerated Prairie Restoration and Enhancement on DNR Lands, Phase III	DNR		20,400	\$1,652,000	21,953	\$1,607,300		
2011	2(c)	Minnesota Buffers for Wildlife & Water	BWSR	1156	470	\$2,249,000			430	\$2,095,800
2011	2(d)	Northern Tallgrass Prairie National Wildlife Refuge Land Acquisition, Phase 3	The Nature Conservancy		1,470	\$1,720,000	977	\$1,715,100		
2011	2(e)	Minnesota Prairie Recovery Project, Phase II	The Nature Conservancy		7,450	\$4,500,000	16,552	\$4,499,500		
2011	2(f)	Cannon River Headwaters Habitat Complex, Phase 1	The Trust for Public Land		710	\$1,533,000	380	\$1,533,000		
2011	2(g)	Accelerating the Wildlife Management Area Program, Phase III	Pheasants Forever		1,275	\$5,500,000	1,498	\$5,439,700		
2011	2(h)	Accelerating the Waterfowl Production Area Program, Phase 3	Pheasants Forever		2,250	\$9,815,000	2,267	\$9,726,800		
2011	2(i)	Green Corridor Legacy Program, Phase III	Redwood Area Development Corp (RADC)	550	367	\$1,771,000	372	\$1,770,600		
2011	3(a)	Minnesota Forests for the Future, Phase 3	DNR		30,700	\$5,409,000	19,439	\$5,408,100		
2011	3(b)	La Salle Lake: Protecting Critical Mississippi Headwaters Habitat	The Trust for Public Land		518	\$5,632,000	612	\$5,632,000		

ML Year	Subd	Program Title	Organization	Original Acres (if different from the most recent AP)	AP Acres (pulled from most recent AP)	Appropriation Amount	Actual Acres (Final)	Actual Dollars Spent (Final)	Actual Acres (Status)	Actual Dollars Spent-to-Date (Status)
2011	3(c)	Accelerated Forest Habitat Enhancement, Phase 2	DNR		7,396	\$826,000	11,090	\$824,400		
2011	3(d)	Northeastern Minnesota Sharp-Tailed Grouse Habitat Partnership, Phase 2	PF / MN Sharp-Tailed Grouse Society		745	\$988,000	834	\$945,700		
2011	3(e)	Lower Mississippi River Habitat Partnership, Phase 2	DNR		200	\$707,000	125	\$348,900		
2011	3(f)	Protect Key Forest Habitat Lands - Cass County, Phase 2	Cass County		379	\$604,000	431	\$604,000		
2011	3(g)	State Forest Acquisition	DNR		415	\$1,205,000	306	\$1,204,900		
2011	4(a)	Reinvest in Minnesota Wetlands Reserve Program Partnership, Phase 3	BWSR		5,828	\$13,000,000			5,559	\$11,444,400
2011	4(b)	Accelerated Shallow Lakes and Wetlands Restoration and Enhancement , Phase 3	DNR	5841	6,400	\$936,000	7,262	\$808,800		
2011	4(c)	Shallow Lake Shoreland Protection: Wild Rice Lakes	Ducks Unlimited		700	\$1,891,000	1,210	\$1,640,800		
2011	5(a)	Accelerated Aquatic Management Area Habitat Program, Phase III	DNR	1626	1,376	\$6,500,000	1,626	\$6,474,400		
2011	5(b)	Coldwater Fish Habitat Enhancement Program, Phase III	MN Council of Trout Unlimited		81	\$1,533,000			90	\$1,533,000
2011	5(c)	Land Addition to Janet Johnson Memorial WMA	Chisago County		108	\$577,000	0	\$3,200		
2011	5(d)	Metro Big Rivers Habitat, Phase 2	Minnesota Valley Trust	917	883	\$5,000,000	1,623	\$4,837,200		
2011	5(e)	Protecting Sensitive Shorelands in North Central Minnesota, Phase 1	Leech Lake Area Watershed Foundation		600	\$1,098,000	260	\$337,200		
2011	5(f)	Restoring Native Habitat and Water Quality to Shell Rock River, Phase II	Shell Rock River Watershed District		257	\$2,577,000	256	\$2,576,500		
2011	5(g)	Outdoor Heritage Conservation Partners Grant Program - FY 2012	DNR		0	\$5,629,000	43,525	\$4,776,300		
2012	2(a)	Minnesota Buffers for Wildlife and Water Phase II	BWSR		400	\$2,090,000			375	\$1,987,600
2012	2(b)	Minnesota Prairie Recovery Project Phase III	The Nature Conservancy		7,450	\$4,610,000	23,833	\$4,607,900		

ML Year	Subd	Program Title	Organization	Original Acres (if different from the most recent AP)	AP Acres (pulled from most recent AP)	Appropriation Amount	Actual Acres (Final)	Actual Dollars Spent (Final)	Actual Acres (Status)	Actual Dollars Spent-to-Date (Status)
2012	2(c)	Cannon River Headwaters Habitat Complex , Phase II	The Trust for Public Land		603	\$1,760,000	322	\$1,760,000		
2012	2(d)	Wildlife Management Area Acquisition	DNR	706	650	\$2,900,000			638	\$2,869,600
2012	2(e)	Northern Tallgrass Prairie National Wildlife Refuge Land Acquisition , Phase IV	The Nature Conservancy		500	\$1,580,000	769	\$1,579,900		
2012	2(f)	Accelerating the Wildlife Management Area Program , Phase IV	Pheasants Forever		550	\$3,300,000	638	\$3,237,700		
2012	2(g)	Green Corridor Legacy Program, Phase IV	Redwood Area Development Corporation	367	227	\$1,730,000			227	\$1,564,300
2012	2(h)	Accelerated Prairie Restoration and Enhancement on DNR Lands , Phase IV	DNR		55,786	\$4,300,000			63,251	\$4,264,000
2012	2(i)	Anoka Sand Plain Habitat Restoration and Enhancement , Phase II	Great River Greening	1362	1,385	\$1,050,000	Draft Final Report			
2012	2(j)	Enhanced Public Grasslands	MN Prairie Chicken Society		18,500	\$1,320,000	21,553	\$1,308,000		
2012	3(a)	Protecting Mississippi River Corridor Habitat ACUB Partnership , Phase 2	BWSR	488	494	\$480,000	494	\$480,000		
2012	3(b)	Mississippi Northwoods Habitat Complex Protection	Crow Wing County		1,883	\$11,040,000	1,883	\$11,039,600		
2012	3(c)	Northeastern Minnesota Sharp-Tailed Grouse Habitat Partnership , Phase III	Minnesota Sharp-tailed Grouse Society	1015	476	\$1,340,000	492	\$1,306,100		
2012	3(d)	Protect Key Forest Habitat Lands in Cass County , Phase III	Cass County		255	\$480,000	221	\$480,000		
2012	3(e)	Minnesota Moose Habitat Collaborative	Minnesota Deer Hunters Association		3,569	\$960,000	Draft Final Report			
2012	4(a)	RIM Wetlands Partnership Phase IV	BWSR	9385	3,841	\$13,810,000			3,385	\$13,112,700
2012	4(b)	Accelerating the Waterfowl Production Area Program , Phase IV	Pheasants Forever		935	\$5,400,000	1,001	\$5,338,200		
2012	4(c)	Columbus Lake Conservation Area	Anoka County		263	\$940,000	258	\$940,000		
2012	4(d)	Living Shallow Lakes and Wetlands Initiative , Phase II	Ducks Unlimited		1,500	\$4,490,000	3,086	\$4,490,000		
2012	4(e)	Accelerated Shallow Lakes and Wetlands Enhancement , Phase IV	DNR		1,982	\$3,870,000			0	\$3,511,800

ML Year	Subd	Program Title	Organization	Original Acres (if different from the most recent AP)	AP Acres (pulled from most recent AP)	Appropriation Amount	Actual Acres (Final)	Actual Dollars Spent (Final)	Actual Acres (Status)	Actual Dollars Spent-to-Date (Status)
2012	4(f)	Marsh Lake Enhancement	DNR		5,100	\$2,630,000			5,100	\$2,630,000
2012	5(a)	DNR Aquatic Habitat Program, Phase IV	DNR	359	362	\$3,480,000			170	\$2,863,500
2012	5(b)	Metro Big Rivers Habitat Phase III	MN Valley National Wildlife Refuge Trust, Inc.	753	774	\$3,680,000			570	\$1,345,800
2012	5(c)	Dakota County Riparian and Lakeshore Protection and Management , Phase III	Dakota County	267	340	\$480,000	Draft Final Report			
2012	5(d)	Lower St. Louis River Habitat Restoration	DNR		208	\$3,670,000			208	\$3,551,900
2012	5(e)	Coldwater Fish Habitat Enhancement , Phase IV	Minnesota Trout Unlimited		388	\$2,120,000			356	\$2,080,000
2012	5(f)	Grand Marais Creek Outlet Restoration	Red Lake Watershed District		400	\$2,320,000	382	\$2,320,000		
2012	5(g)	Knife River Habitat Restoration	Lake Superior Steelhead Association		204	\$380,000	255	\$379,000	204	\$371,300
2012	5(h)	Protect Aquatic Habitat from Invasive Carp	DNR		0	\$7,500,000	Draft Final Report			
2012	5(i)	Conservation Partners Legacy Grant Program, Phase IV	DNR		0	\$4,990,000	50,395	\$4,571,600		
2013	2(a)	Grasslands for the Future	Board of Water and Soil Resources		500	\$2,000,000	Draft Final Report			
2013	2(b)	Accelerating the Wildlife Management Area Program - Phase V	Pheasants Forever, Inc.		1,220	\$7,960,000			1,483	\$7,898,600
2013	2(c)	DNR Wildlife Management Area, Scientific and Natural Area and Native Prairie Bank Easement Acquisition	DNR		2,068	\$4,940,000			2,561	\$4,712,700
2013	2(d)	MN Prairie Recovery Project Phase 4	The Nature Conservancy		9,250	\$5,310,000			37,645	\$4,636,400
2013	2(e)	Minnesota Buffers for Wildlife and Water-III	BWSR & Pheasants Forever		700	\$3,520,000			533	\$3,338,900
2013	2(f)	Cannon River Headwaters Habitat Complex Phase III	The Trust for Public Land		417	\$1,780,000	Draft Final Report			
2013	2(g)	DNR Grassland Phase V	DNR		20,992	\$2,220,000			17,290	\$1,977,200

ML Year	Subd	Program Title	Organization	Original Acres (if different from the most recent AP)	AP Acres (pulled from most recent AP)	Appropriation Amount	Actual Acres (Final)	Actual Dollars Spent (Final)	Actual Acres (Status)	Actual Dollars Spent-to-Date (Status)
2013	3(a)	Young Forest Conservation	American Bird Conservancy	1500	2,780	\$1,180,000	Draft Final Report			
2013	3(b)	The Camp Ripley Partnership: Protecting the Mission and Mighty Mississippi River	Morrison SWCD	990	800	\$1,450,000	Draft Final Report			
2013	3(c)	Northeastern Minnesota Sharp-tailed Grouse Habitat Partnership, Phase IV	Pheasants Forever, Inc.	969	410	\$1,180,000	396	\$1,155,700		
2013	3(d)	Protect (Acquire) Key Forest Habitat Lands Cass County	Cass County	427	326	\$500,000	329	\$500,000		
2013	3(e)	Critical Shoreland Habitat Protection Program: Phase II	Minnesota Land Trust		700	\$820,000	911	\$742,200		
2013	3(f)	MN Moose Habitat Collaborative Phase II	MN Deer Hunters Association		5,164	\$2,000,000			6,800	\$1,340,300
2013	4(a)	RIM Wetlands Partnership Phase V	BWSR	6875	2,500	\$13,390,000			2,004	\$8,366,000
2013	4(b)	Accelerating the Waterfowl Production Area Program, Phase V	Pheasants Forever, Inc.		1,230	\$6,830,000			1,241	\$6,616,400
2013	4(c)	Shallow Lake & Wetland Protection Program - Phase III	Ducks Unlimited	400	567	\$3,530,000	567	\$3,530,000		
2013	4(d)	Wild Rice Shoreland Protection	BWSR		1,015	\$1,630,000	Draft Final Report			
2013	4(e)	Wetland Habitat Protection Program	Minnesota Land Trust		1,100	\$1,980,000			1,962	\$1,966,200
2013	4(f)	Accelerated Wetland and Shallow Lake Enhancement	DNR		15,355	\$1,790,000			1,190	\$780,600
2013	4(g)	Pelican Lake Enhancement	DNR		3,800	\$2,000,000			0	\$1,971,100
2013	5(a)	DNR Aquatic Habitat - Phase V	DNR	14025	2,053	\$5,250,000			830	\$3,370,400
2013	5(b)	Dakota County Habitat Protection/Restoration Phase IV	Dakota County	1170	648	\$4,100,000			410	\$3,713,300
2013	5(c)	Root River Protection and Restoration	The Nature Conservancy	974	734	\$2,750,000			823	\$1,480,800
2013	5(d)	Metro Big Rivers Phase IV	MN Valley Trust (Metro Big Rivers)	407	398	\$1,720,000			238	\$767,500
2013	5(e)	Minnesota Landscape Arboretum Acquisition of Property Surrounding Lake Tamarack	Minnesota Landscape Arboretum		18	\$1,000,000	18	\$1,000,000		



ML Year	Subd	Program Title	Organization	Original Acres (if different from the most recent AP)	AP Acres (pulled from most recent AP)	Appropriation Amount	Actual Acres (Final)	Actual Dollars Spent (Final)	Actual Acres (Status)	Actual Dollars Spent-to-Date (Status)
2013	5(f)	Lower Mississippi River Habitat Partnership	U.S. Fish and Wildlife Service	2270	2,770	\$1,710,000			963	\$496,700
2013	5(g)	Minnesota Trout Unlimited Coldwater Fish Habitat Enhancement & Restoration, Phase V	Minnesota Trout Unlimited		78	\$2,470,000			67	\$1,293,900
2013	5(h)	Albert Lea Lake Management and Invasive Species Control Structure	Shell Rock River Watershed District		3,100	\$1,827,000	3,100	\$1,827,000		
2013	5(j)	Conservation Partners Legacy Grants Program	DNR		0	\$6,860,000				
2014	2(a)	DNR Wildlife Management Area and Scientific & Natural Area Acquisition	DNR		1,113	\$8,145,000			1,734	\$7,828,500
2014	2(b)	Accelerating the Wildlife Management Area Program - Phase VI	Pheasants Forever, Inc.		1,362	\$10,350,000			1,773	\$9,898,300
2014	2(c)	Prairie Recovery Project Phase V	The Nature Conservancy		6,050	\$3,940,000			394	\$891,300
2014	2(d)	Northern Tallgrass Prairie National Wildlife Refuge Land Acquisition , Phase V	The Nature Conservancy		740	\$2,450,000			889	\$2,414,200
2014	2(e)	Accelerated protection of grassland and prairie habitat with Reinvest In Minnesota (RIM) and Native Prairie	DNR		1,120	\$5,450,000			1,584	\$5,071,300
2014	2(f)	Minnesota Buffers for Wildlife and Water-IV	BWSR		375	\$2,200,000			303	\$2,056,300
2014	2(g)	Cannon River Headwaters Habitat Complex Phase IV	Trust for Public Land		270	\$1,430,000			287	\$1,430,000
2014	2(h)	DNR Grassland Phase VI	DNR		7,285	\$1,530,000			6,767	\$837,100
2014	2(i)	Anoka Sandplain Habitat Restoration and Enhancement, Phase III	Great River Greening		2,947	\$1,190,000			3,962	\$857,500
2014	2(j)	Crow-Hassan Prairie Complex Restoration and Enhancement	Three Rivers Park District		774	\$370,000			774	\$310,500
2014	2(k)	Prairie and Oak Savanna Restoration along Mississippi and Rum Rivers	Anoka County		165	\$380,000			0	\$0
2014	3(a)	Preventing Forest Fragmentation and Protecting and Restoring Lake and Stream Habitat in the St. Louis	Fond du Lac Band of Lake Superior Chippewa		956	\$2,800,000			611	\$719,600
2014	3(b)	Northeastern Minnesota Sharp-tailed Grouse Habitat Partnership	MN Sharp-tailed Grouse Society		2,769	\$3,150,000			2,892	\$2,137,600

ML Year	Subd	Program Title	Organization	Original Acres (if different from the most recent AP)	AP Acres (pulled from most recent AP)	Appropriation Amount	Actual Acres (Final)	Actual Dollars Spent (Final)	Actual Acres (Status)	Actual Dollars Spent-to-Date (Status)
2014	3(c)	Protecting Pinelands Sands Aquifer Forestlands and Aquatic Habitat Phase 1	DNR		500	\$1,050,000			567	\$1,050,000
2014	3(d)	Protect (Acquire) Key Forest Habitat Lands - Cass County Phase V	Cass County		635	\$880,000	585	\$880,000		
2014	3(e)	State Forest Acquisitions Phase 2 - RJ Dorer Memorial Hardwoods State Forest Land Asset Project	DNR		371	\$950,000			203	\$747,400
2014	3(f)	Southeast Minnesota Protection and Restoration Phase II	The Nature Conservancy		2,120	\$5,770,000			2,161	\$5,637,000
2014	3(g)	Camp Ripley Partnership, Phase IV	Morrison SWCD		720	\$1,200,000			941	\$1,098,700
2014	3(h)	Floodplain Forest Enhancement - Mississippi River	Audubon Minnesota		125	\$300,000			142	\$263,700
2014	4(a)	Reinvest In Minnesota Wetlands Partnership Phase VI	BWSR		1,765	\$9,710,000			1,427	\$7,681,400
2014	4(b)	Accelerating the Waterfowl Production Area Program - Phase VI	Pheasants Forever, Inc.		887	\$7,280,000			1,554	\$6,147,200
2014	4(c)	Living Shallow Lakes & Wetlands Initiative Phase IV	Ducks Unlimited		4,000	\$4,910,000			3,987	\$4,445,000
2014	4(d)	Wild Rice Shoreland Protection Phase III	BWSR		680	\$1,060,000			697	\$871,200
2014	4(e)	Accelerated Shallow Lakes and Wetland Enhancement Phase VI	DNR		6,313	\$1,050,000			3,397	\$561,800
2014	5(a)	MN DNR Aquatic Habitat Program - Phase VI	DNR		1,498	\$2,560,000			1,544	\$1,417,900
2014	5(b)	Fisheries Habitat Protection on Strategic North Central Minnesota Lakes	Leech Lake Area Watershed Foundation		505	\$2,130,000			765	\$1,714,400
2014	5(c)	Habitat Protection/Restoration in Dakota County-Phase V	Dakota County		490	\$1,190,000			104	\$500,700
2014	5(d)	Metro Big Rivers Phase V	MN Valley Trust (Metro Big Rivers)		479	\$2,650,000			447	\$1,615,000
2014	5(e)	Mustinka River Fish and Wildlife Habitat Corridor Rehabilitation	Bois de Sioux Watershed District		442	\$2,440,000			0	\$0
2014	5(f)	Minnesota Trout Unlimited Coldwater Fish Habitat Enhancement & Restoration, Phase VI	Minnesota Trout Unlimited		109	\$1,900,000			86	\$1,157,700
2014	5(g)	St. Louis River Restoration Initiative	DNR		52	\$2,290,000			7	\$809,900

ML Year	Subd	Program Title	Organization	Original Acres (if different from the most recent AP)	AP Acres (pulled from most recent AP)	Appropriation Amount	Actual Acres (Final)	Actual Dollars Spent (Final)	Actual Acres (Status)	Actual Dollars Spent-to-Date (Status)
2014	5(h)	Knife River Habitat Rehabilitation Phase II	Lake Superior Steelhead Association		612	\$1,410,000			510	\$1,076,800
2014	5(i)	Restoration and Enhancement of Washington County's Public Lands	Washington County		250	\$430,000			0	\$322,900
2014	5(j)	Wirth Park Habitat Enhancements	Minneapolis Parks and Recreation Board		150	\$600,000			130	\$327,000
2014	5(k)	Evaluate Effectiveness of AIS Prevention Strategies	Initiative Foundation		2,200	\$4,040,000			0	\$0
2014	5(m)	Conservation Partners Legacy Grant Program ML2014	DNR		0	\$4,550,000			0	\$0
2014	5(n)	Conservation Partners Legacy Metro Grant Program ML2014	DNR		0	\$4,000,000			0	\$0
2015	2(a)	DNR WMA and SNA Acquisition - Phase VII	DNR		910	\$4,570,000			862	\$1,764,200
2015	2(b)	Accelerating the Wildlife Management Area Program - Phase VII	Pheasants Forever, Inc.		900	\$7,452,000			1,207	\$5,242,600
2015	2(c)	MN Prairie Recovery Project - Phase VI	The Nature Conservancy		6,950	\$4,032,000			15	\$23,400
2015	2(d)	Northern Tallgrass Prairie National Wildlife Refuge Land Acquisition - Phase VI	The Nature Conservancy		1,090	\$3,430,000			806	\$1,817,300
2015	2(e)	Accelerated Native Prairie Bank Protection - Phase IV	DNR		760	\$3,740,000			374	\$1,276,000
2015	2(f)	Minnesota Buffers for Wildlife and Water - Phase V	BWSR		1,793	\$4,544,000			0	\$207,100
2015	2(g)	Cannon River Watershed Habitat Complex - Phase V	The Trust for Public Land		276	\$1,380,000			84	\$463,300
2015	2(h)	Prairie Chicken Habitat Partnership of the Southern Red River Valley	MN Prairie Chicken Society / Pheasants Forever, Inc.		500	\$1,800,000			614	\$1,611,100
2015	2(i)	Protecting and Restoring Minnesota's Important Birds Areas	Audubon Minnesota		590	\$1,730,000			0	\$162,500
2015	2(j)	Wild Rice River Corridor Habitat Restoration	Wild Rice River Watershed District		648	\$2,270,000			0	\$0
2015	2(k)	Accelerated Prairie Restoration and Enhancement on DNR Lands - Phase VII	DNR		28,950	\$4,880,000			11,511	\$2,179,900

ML Year	Subd	Program Title	Organization	Original Acres (if different from the most recent AP)	AP Acres (pulled from most recent AP)	Appropriation Amount	Actual Acres (Final)	Actual Dollars Spent (Final)	Actual Acres (Status)	Actual Dollars Spent-to-Date (Status)
2015	2(l)	Enhanced Public Land Grasslands - Phase II	Pheasants Forever, Inc.		7,845	\$1,120,000			5,088	\$551,400
2015	3(a)	Camp Ripley Partnership - Phase V	Morrison SWCD		660	\$1,500,000			935	\$1,175,500
2015	3(b)	Southeast Minnesota Protection and Restoration - Phase III	The Nature Conservancy		536	\$2,910,000			217	\$1,179,800
2015	3(c)	Protecting Pinelands Sands Aquifer Forestlands - Phase II	DNR		1,000	\$2,180,000			1,303	\$2,168,900
2015	3(d)	Protect Key Forest Lands in Cass County - Phase VI	Cass County	794	281	\$442,000	282	\$442,000		
2015	3(e)	Critical Shoreland Protection Program - Phase III	Minnesota Land Trust		1,000	\$1,690,000			279	\$169,100
2015	3(f)	Mississippi Headwaters Habitat Partnership	The Trust for Public Land		920	\$3,002,000			1,847	\$2,447,300
2015	3(g)	Southeast Forest Habitat Enhancement	DNR		2,800	\$910,000			0	\$296,500
2015	4(a)	Accelerating the Waterfowl Production Area Acquisition - Phase VII	Pheasants Forever, Inc.		900	\$7,620,000			1,107	\$5,348,500
2015	4(b)	Shallow Lake and Wetland Protection Program - Phase IV	Ducks Unlimited		900	\$9,040,000			995	\$8,520,400
2015	4(c)	Wild Rice Shoreland Protection Program - Phase IV	BWSR		913	\$1,600,000			538	\$299,100
2015	4(d)	Accelerated Shallow Lakes and Wetland Enhancement - Phase VII	DNR		8,756	\$2,130,000			7,579	\$863,100
2015	5(a)	DNR Aquatic Habitat - Phase VII	DNR		1,256	\$4,540,000			144	\$547,500
2015	5(b)	Metro Big Rivers - Phase VI	MN Valley Trust (Metro Big Rivers)		815	\$2,000,000			343	\$579,700
2015	5(c)	Minnesota Trout Unlimited Coldwater Fish Habitat Enhancement and Restoration - Phase VII	Minnesota Trout Unlimited		276	\$1,890,000			67	\$831,300
2015	5(d)	Lake Bemidji South Shore Restoration and Enhancement	City of Bemidji		9	\$1,650,000			9	\$1,549,700
2015	5(e)	Sand Hill River Fish Passage	Sand Hill River Watershed District		706	\$990,000			0	\$498,800
2015	5(f)	Shell Rock River Watershed Habitat Restoration Program - Phase IV	Shell Rock River Watershed District		3,235	\$2,414,000			636	\$955,800

ML Year	Subd	Program Title	Organization	Original Acres (if different from the most recent AP)	AP Acres (pulled from most recent AP)	Appropriation Amount	Actual Acres (Final)	Actual Dollars Spent (Final)	Actual Acres (Status)	Actual Dollars Spent-to-Date (Status)
2015	5(g)	Lake Nokomis Shoreline Habitat Enhancements	Minneapolis Parks and Recreation Board		2	\$444,000			0	\$14,200
2015	5(h)	Conservation Partners Legacy Grant Program: Statewide and Metro Habitat - Phase VII	DNR		0	\$8,440,000			0	\$0
2016	2(a)	DNR WMA and SNA Acquisition, Phase VIII	DNR		600	\$3,250,000			184	\$1,180,700
2016	2(b)	Accelerating the Wildlife Management Area Program - Phase VIII	Pheasants Forever, Inc.		680	\$5,229,000			621	\$3,104,200
2016	2(c)	Martin County/Fox Lake DNR WMA Acquisition	Fox Lake Conservation League, Inc.		139	\$1,000,000			139	\$913,200
2016	2(d)	Northern Tallgrass Prairie National Wildlife Refuge Land Acquisition - Phase VII	The Nature Conservancy		820	\$2,754,000			133	\$386,200
2016	2(e)	Cannon River Watershed Habitat Complex - Phase VI	The Trust for Public Land		80	\$583,000			0	\$43,300
2016	2(f)	Accelerated Native Prairie Bank Protection, Phase V	DNR		420	\$2,541,000			0	\$1,000
2016	2(g)	RIM Buffers for Wildlife and Water - Phase VI	BWSR		2,655	\$6,708,000			0	\$130,100
2016	2(h)	Prairie Chicken Habitat Partnership of the Southern Red River Valley Phase II	MN Prairie Chicken Society / Pheasants Forever, Inc.		650	\$2,269,000			629	\$1,600,800
2016	2(i)	Grassland Conservation Partnership Phase II	The Conservation Fund		400	\$1,475,000			0	\$62,500
2016	2(j)	DNR Grassland - Phase 8	DNR		64,060	\$3,983,000			11,014	\$703,800
2016	2(k)	Anoka Sand Plain Habitat Conservation - Phase IV	Great River Greening		917	\$1,208,000			146	\$236,300
2016	3(a)	Young Forest Conservation Phase II	American Bird Conservancy		3,647	\$1,369,000			31	\$55,000
2016	3(b)	Jack Pine Forest/Crow Wing River Watershed Habitat Acquisition	MN Deer Hunters Association		2,260	\$3,570,000			2,280	\$3,210,200
2016	3(c)	Camp Ripley ACUB - Phase VI	Morrison SWCD		660	\$1,500,000			162	\$250,000
2016	3(d)	Southeast Minnesota Protection and Restoration Phase IV	The Nature Conservancy		1,655	\$5,000,000			990	\$2,552,800

ML Year	Subd	Program Title	Organization	Original Acres (if different from the most recent AP)	AP Acres (pulled from most recent AP)	Appropriation Amount	Actual Acres (Final)	Actual Dollars Spent (Final)	Actual Acres (Status)	Actual Dollars Spent-to-Date (Status)
2016	3(e)	Minnesota Forests for the Future Phase IV	DNR		3,200	\$1,840,000			0	\$12,300
2016	3(f)	Protect (Acquire) Key Forest Habitat Lands in Cass County - Phase VII	Cass County		377	\$500,000			80	\$122,700
2016	3(g)	State Forest Acquisitions Phase III	DNR		339	\$1,000,000			0	\$2,400
2016	3(h)	Forest Habitat Protection Revolving Account	DNR		379	\$1,000,000			0	\$2,900
2016	3(i)	Floodplain Forest Enhancement - Mississippi River, Phase 2	Audubon Minnesota		385	\$412,000			0	\$8,600
2016	3(j)	Protecting Forest Wildlife Habitat in the Wild Rice River Watershed	White Earth Nation		2,034	\$2,188,000			2,034	\$0
2016	4(a)	Accelerating the Waterfowl Production Area Program - Phase VIII	Pheasants Forever, Inc.		760	\$5,650,000			169	\$921,900
2016	4(b)	Shallow Lake & Wetland Protection Program - Phase V	Ducks Unlimited		600	\$5,801,000			825	\$4,978,000
2016	4(c)	RIM Wetlands: Phase 7	BWSR		5,480	\$13,808,000			0	\$168,500
2016	4(d)	Wetland Habitat Protection Program – Phase 2	Minnesota Land Trust		750	\$1,629,000			164	\$64,700
2016	4(e)	Accelerated Shallow Lakes and Wetland Enhancement - Phase VIII	DNR		9,425	\$2,167,000			4,648	\$523,600
2016	4(f)	Marsh Lake Phase II	DNR		5,100	\$2,000,000			5,100	\$2,000,000
2016	5(a)	MNDNR Aquatic Habitat Protection Phase VIII	DNR		422	\$1,578,000			0	\$3,400
2016	5(b)	Metro Big Rivers Habitat Phase 7	Minnesota Valley Trust, Inc. (Metro Big Rivers)		1,057	\$4,000,000			194	\$832,200
2016	5(c)	Mississippi Headwaters Habitat Corridor Project	Mississippi Headwaters Board		830	\$3,150,000			637	\$1,475,800
2016	5(d)	Fisheries Habitat Protection on Strategic North Central Minnesota Lakes: Phase II	Leech Lake Area Watershed Foundation		600	\$1,425,000			0	\$25,700
2016	5(e)	Minnesota Trout Unlimited Coldwater Fish Habitat Enhancement, Phase 8	Minnesota Trout Unlimited		123	\$1,975,000			2	\$207,000
2016	5(f)	DNR Stream Habitat	DNR		22	\$2,074,000			0	\$31,100

ML Year	Subd	Program Title	Organization	Original Acres (if different from the most recent AP)	AP Acres (pulled from most recent AP)	Appropriation Amount	Actual Acres (Final)	Actual Dollars Spent (Final)	Actual Acres (Status)	Actual Dollars Spent-to-Date (Status)
2016	5(g)	St. Louis River Restoration Initiative Phase 3	DNR		40	\$2,707,000			0	\$20,600
2016	5(h)	Sand Hill River Fish Passage Restoration and Habitat Enhancement -- Phase II	Sand Hill River Watershed District		606	\$828,000			0	\$0
2016	5(i)	Shell Rock River Habitat Restoration Program - Phase V	Shell Rock River Watershed District		1,040	\$1,200,000			0	\$5,000
2016	5(j)	Roseau Lake Rehabilitation	DNR		3,770	\$2,763,000			0	\$74,000
2016	5(k)	Conservation Partners Legacy Grant Program Phase VIII: Statewide and Metro Habitat	DNR		0	\$7,438,000			0	\$0
2017										

ML Year	Subd	Program Title	Organization	Original AP Acres	Appropriation Amount	Actual Acres (Final)	Actual Dollars (Final)	Actual Acres (Status)	Actual Dollars (Status)
2013	3(a)	Young Forest Conservation	American Bird Conservancy	2,780	\$1,180,000			2,600	\$1,111,900
2016	3(a)	Young Forest Conservation, Phase II	American Bird Conservancy	3,647	\$1,369,000			31	\$55,000
2009	2(g)	Rum River - Cedar Creek Initiative, Phase I	Anoka County	563	\$3,800,000	222	\$1,900,000		
2010	2(e)	Rum River - Cedar Creek Initiative, Phase II	Anoka County	331	\$1,900,000	328	\$1,900,000		
2012	4(c)	Columbus Lake Conservation Area	Anoka County	263	\$940,000	258	\$940,000		
2014	2(k)	Praire and Oak Savanna Restoration along Mississippi and Rum Rivers	Anoka County	165	\$380,000			0	\$0
2014	3(h)	Floodplain Forest Enhancement - Mississippi River	Audubon Minnesota	125	\$300,000			142	\$263,700
2016	3(i)	Floodplain Forest Enhancement - Mississippi River, Phase II	Audubon Minnesota	385	\$412,000			0	\$8,600
2015	2(i)	Protecting and Restoring Minnesota's Important Birds Areas	Audubon Minnesota	590	\$1,730,000			0	\$162,500
2013	2(a)	Grasslands for the Future	BWSR	500	\$2,000,000			459	\$1,923,500
2016	2(i)	Grassland Conservation Partnership, Phase II	The Conservation Fund	400	\$1,475,000			0	\$62,500
2011	2(c)	Minnesota Buffers for Wildlife & Water	BWSR	470	\$2,249,000			430	\$2,095,800
2012	2(a)	Minnesota Buffers for Wildlife and Water, Phase II	BWSR	400	\$2,090,000				
2013	2(e)	Minnesota Buffers for Wildlife and Water, Phase III	BWSR & Pheasants Forever	700	\$3,520,000			533	\$3,338,900
2014	2(f)	Minnesota Buffers for Wildlife and Water, Phase IV	BWSR	375	\$2,200,000			303	\$2,056,300
2015	2(f)	Minnesota Buffers for Wildlife and Water, Phase V	BWSR	1,793	\$4,544,000			0	\$207,100
2016	2(g)	RIM Buffers for Wildlife and Water, Phase VI	BWSR	2,655	\$6,708,000			0	\$130,100
2009	4(d)	RIM-WRP Acquisition and Restoration, Phase I	BWSR	15,582	\$9,058,000	7,276	\$9,058,000		
2010	4(c)	RIM-WRP Acquisition and Restoration, Phase II	BWSR	4,339	\$6,895,000			4,166	\$6,895,000
2011	4(a)	RIM-WRP Partnership, Phase III	BWSR	5,828	\$13,000,000			5,559	\$11,444,400
2012	4(a)	RIM Wetlands Partnership Phase IV	BWSR	3,841	\$13,810,000			3,385	\$13,112,700
2013	4(a)	RIM Wetlands Partnership Phase V	BWSR	2,500	\$13,390,000			2,004	\$8,366,000
2014	4(a)	RIM Wetlands Partnership, Phase VI	BWSR	1,765	\$9,710,000			1,427	\$7,681,400
2016	4(c)	RIM Wetlands, Phase 7	BWSR	5,480	\$13,808,000			0	\$168,500
2011	4(c)	Shallow Lake Shoreland Protection: Wild Rice Lakes	Ducks Unlimited	700	\$1,891,000	1,210	\$1,640,800		
2013	4(d)	Wild Rice Shoreland Protection, Phase II	BWSR	1,015	\$1,630,000				
2014	4(d)	Wild Rice Shoreland Protection Phase III	BWSR	680	\$1,060,000			697	\$871,200
2015	4(c)	Wild Rice Shoreland Protection Program - Phase IV	BWSR	913	\$1,600,000			538	\$299,100
2010	3(b)	Protect Key Industrial Forest Land Tracts in Central Minnesota, Phase 1	Cass County	400	\$594,000	400	\$557,000		
2011	3(f)	Protect Key Forest Habitat Lands - Cass County, Phase II	Cass County	379	\$604,000	431	\$604,000		
2012	3(d)	Protect Key Forest Habitat Lands in Cass County, Phase III	Cass County	255	\$480,000	221	\$480,000		
2013	3(d)	Protect (Acquire) Key Forest Habitat Lands Cass County, Phase IV	Cass County	326	\$500,000	329	\$500,000		
2014	3(d)	Protect (Acquire) Key Forest Habitat Lands - Cass County Phase V	Cass County	635	\$880,000	585	\$880,000		
2015	3(d)	Protect Key Forest Lands in Cass County - Phase VI	Cass County	281	\$442,000	282	\$442,000		
2016	3(f)	Protect (Acquire) Key Forest Habitat Lands in Cass County - Phase VII	Cass County	377	\$500,000			80	\$122,700



ML Year	Subd	Program Title	Organization	Original AP Acres	Appropriation Amount	Actual Acres (Final)	Actual Dollars (Final)	Actual Acres (Status)	Actual Dollars (Status)
2009	5(d)	Dakota County Habitat Protection, Phase I	Dakota County	350	\$1,000,000	568	\$709,100		
2010	5(d)	Dakota County Riparian and Lakeshore Protection and Restoration, Ph II	Dakota County	1,242	\$2,097,000	103	\$1,777,900		
2012	5(c)	Dakota County Riparian and Lakeshore Protection and Management , Ph III	Dakota County	340	\$480,000				
2013	5(b)	Dakota County Habitat Protection/Restoration, Phase IV	Dakota County	648	\$4,100,000			410	\$3,713,300
2014	5(c)	Habitat Protection/Restoration in Dakota County, Phase V	Dakota County	490	\$1,190,000			104	\$500,700
2009	5(b)	Aquatic Management Area Acquisition, Phase I	DNR	1,300	\$5,748,000	1,026	\$5,747,900		
2010	5(b)	Accelerated Aquatic Management Area Acquisition, Phase II	DNR	2,776	\$3,416,000	546	\$3,404,400		
2011	5(a)	Accelerated Aquatic Management Area Habitat Program, Phase III	DNR	1,376	\$6,500,000	1,626	\$6,474,400		
2012	5(a)	DNR Aquatic Habitat Program, Phase IV	DNR	362	\$3,480,000			170	\$2,863,500
2013	5(a)	DNR Aquatic Habitat - Phase V	DNR	2,053	\$5,250,000			830	\$3,370,400
2014	5(a)	MN DNR Aquatic Habitat Program - Phase VI	DNR	1,498	\$2,560,000			1,544	\$1,417,900
2015	5(a)	DNR Aquatic Habitat - Phase VII	DNR	1,256	\$4,540,000			144	\$547,500
2016	5(a)	MNDNR Aquatic Habitat Protection Phase VIII	DNR	422	\$1,578,000			0	\$3,400
2010	3(d)	Accelerated Forest Wildlife Habitat Program, Phase I	DNR	4,416	\$1,791,000	7,983	\$1,784,900		
2011	3(c)	Accelerated Forest Habitat Enhancement, Phase II	DNR	7,396	\$826,000	11,090	\$824,400		
2015	3(g)	Southeast Forest Habitat Enhancement	DNR	2,800	\$910,000			0	\$296,500
2009	2(a)	Accelerated Prairie and Grassland Management, Phase I	DNR	6,680	\$1,700,000	5,785	\$1,358,000		
2010	2(a)	Accelerated Prairie Grassland R/E Program on DNR Lands, Phase II	DNR	22,337	\$5,833,000	24,611	\$5,790,800		
2011	2(b)	Accelerated Prairie Restoration and Enhancement on DNR Lands, Phase III	DNR	20,400	\$1,652,000	21,953	\$1,607,300		
2012	2(h)	Accelerated Prairie Restoration and Enhancement on DNR Lands , Phase IV	DNR	55,786	\$4,300,000			63,251	\$4,264,000
2013	2(g)	DNR Grassland, Phase V	DNR	20,992	\$2,220,000			17,290	\$1,977,200
2014	2(h)	DNR Grassland, Phase VI	DNR	7,285	\$1,530,000			6,767	\$837,100
2015	2(k)	Accelerated Prairie R/E on DNR Lands, Phase VII	DNR	28,950	\$4,880,000			11,511	\$2,179,900
2016	2(j)	DNR Grassland, Phase VIII	DNR	64,060	\$3,983,000			11,014	\$703,800
		** Phase 1 and 2 DU was the lead organization							
2011	4(b)	Accelerated Shallow Lakes and Wetlands Enhancement , Ph III	DNR	6,400	\$936,000	7,262	\$808,800		
2012	4(e)	Accelerated Shallow Lakes and Wetlands Enhancement , Phase IV	DNR	1,982	\$3,870,000			0	\$3,511,800
2013	4(f)	Accelerated Wetland and Shallow Lake Enhancement, Phase V	DNR	15,355	\$1,790,000			1,190	\$780,600
2014	4(e)	Accelerated Shallow Lakes and Wetland Enhancement Phase VI	DNR	6,313	\$1,050,000			3,397	\$561,800
2015	4(d)	Accelerated Shallow Lakes and Wetland Enhancement - Phase VII	DNR	8,756	\$2,130,000			7,579	\$863,100
2016	4(e)	Accelerated Shallow Lakes and Wetland Enhancement - Phase VIII	DNR	9,425	\$2,167,000			4,648	\$523,600
2009	2(d)	Accelerated Prairie Grassland WMA, Phase 1	DNR	800	\$3,913,000	810	\$3,911,700		
2009	4(a)	Accelerated WMA Acquisition, Phase 1	DNR	700	\$2,900,000	734	\$2,898,900		
2011	2(a)	WMA, SNA, Prairie Bank Easement Acquisition, Phase 3	DNR	1,336	\$3,931,000	1,110	\$3,152,800		
2012	2(d)	WMA Acquisition	DNR	650	\$2,900,000			638	\$2,869,600
2013	2(c)	DNR WMA, SNA and NPB Easement Acquisition	DNR	2,068	\$4,940,000			2,561	\$4,712,700
2014	2(a)	DNR Wildlife WMA and SNA Acquisition	DNR	1,113	\$8,145,000			1,734	\$7,828,500
2015	2(a)	DNR WMA and SNA Acquisition - Phase VII	DNR	910	\$4,570,000			862	\$1,764,200

ML Year	Subd	Program Title	Organization	Original AP Acres	Appropriation Amount	Actual Acres (Final)	Actual Dollars (Final)	Actual Acres (Status)	Actual Dollars (Status)
2016	2(a)	DNR WMA and SNA Acquisition, Phase VIII	DNR	600	\$3,250,000			184	\$1,180,700
2015	2(e)	Accelerated Native Prairie Bank Protection - Phase IV	DNR	760	\$3,740,000			374	\$1,276,000
2016	2(f)	Accelerated Native Prairie Bank Protection, Phase V	DNR	420	\$2,541,000			0	\$1,000
2014	2(e)	Accelerated protection of grassland and prairie habitat with RIM and NPB	DNR	1,120	\$5,450,000			1,584	\$5,071,300
2012	4(f)	Marsh Lake Enhancement	DNR	5,100	\$2,630,000			5,100	\$2,630,000
2016	4(f)	Marsh Lake Phase II	DNR	5,100	\$2,000,000			5,100	\$2,000,000
2014	3(c)	Protecting Pinelands Sands Aquifer Forestlands and Aquatic Habitat Phase I	DNR	500	\$1,050,000			567	\$1,050,000
2015	3(c)	Protecting Pinelands Sands Aquifer Forestlands - Phase II	DNR	1,000	\$2,180,000			1,303	\$2,168,900
2011	3(g)	State Forest Acquisition	DNR	415	\$1,205,000	306	\$1,204,900		
2014	3(e)	State Forest Acquisitions Phase 2 - RJ Dorer Memorial Hardwoods State	DNR	371	\$950,000			203	\$747,400
2016	3(g)	State Forest Acquisitions Phase III	DNR	339	\$1,000,000			0	\$2,400
2014	5(g)	St. Louis River Restoration Initiative	DNR	52	\$2,290,000			7	\$809,900
2012	5(d)	Lower St. Louis River Habitat Restoration	DNR	208	\$3,670,000			208	\$3,551,900
2016	5(g)	St. Louis River Restoration Initiative Phase 3	DNR	40	\$2,707,000			0	\$20,600
2009	3	MN Forests for the Future / Upper Mississippi Project, Phase 1 & 2	DNR	188,621	\$36,000,000	190,622	\$35,880,200		
2011	3(a)	Minnesota Forests for the Future, Phase 3	DNR	30,700	\$5,409,000	19,439	\$5,408,100		
2016	3(e)	Minnesota Forests for the Future Phase IV	DNR	3,200	\$1,840,000			0	\$12,300
2010	5(g)	Lower Mississippi River Habitat Restoration Acceleration , Phase 1	DNR	319	\$1,000,000	350	\$970,500		
2011	3(e)	Lower Mississippi River Habitat Partnership, Phase II	DNR	200	\$707,000	125	\$348,900		
2013	5(f)	Lower Mississippi River Habitat Partnership	USFWS	2,770	\$1,710,000			963	\$496,700
2009	5(a)	Outdoor Heritage Conservation Partners Grant Program - FY 2010	DNR	0	\$4,000,000	10,243	\$3,746,200		
2010	5(i)	Outdoor Heritage Conservation Partners Grant Program - FY 2011	DNR	0	\$4,386,000	8,750	\$4,150,100		
2011	5(g)	Outdoor Heritage Conservation Partners Grant Program - FY 2012	DNR	0	\$5,629,000	43,525	\$4,776,300		
2012	5(i)	Conservation Partners Legacy Grant Program, Phase IV	DNR	0	\$4,990,000	50,395	\$4,571,600		
2013	5(j)	Conservation Partners Legacy Grants Program	DNR	0	\$6,860,000				
2014	5(n)	Conservation Partners Legacy Metro Grant Program ML2014	DNR	0	\$4,000,000				
2014	5(m)	Conservation Partners Legacy Grant Program ML2014	DNR	0	\$4,550,000				
2015	5(h)	Conservation Partners Legacy Grant Program: Statewide and Metro Habitat -	DNR	0	\$8,440,000				
2016	5(k)	Conservation Partners Legacy Grant Program Phase VIII: Statewide and Metro	DNR	0	\$7,438,000				
2009	4(b)	Accelerated Shallow Lake Restorations and Enhancements, Phase 1	Ducks Unlimited	6,180	\$2,528,000	7,061	\$2,528,000		
2009	4(e)	Shallow Lake Critical Shoreland, Phase 1	Ducks Unlimited	150	\$450,000	63	\$450,000		
2010	4(a)	Accelerated Shallow Lake and Wetland Enhancement and Restoration	Ducks Unlimited	7,922	\$6,505,000	7,603	\$6,439,900		
2011	4(c)	Shallow Lake Shoreland Protection: Wild Rice Lakes	Ducks Unlimited	700	\$1,891,000	1,210	\$1,640,800		
2012	4(d)	Living Shallow Lakes and Wetlands Initiative , Phase II	Ducks Unlimited	1,500	\$4,490,000	3,086	\$4,490,000		

ML Year	Subd	Program Title	Organization	Original AP Acres	Appropriation Amount	Actual Acres (Final)	Actual Dollars (Final)	Actual Acres (Status)	Actual Dollars (Status)
2013	4(c)	Shallow Lake & Wetland Protection Program - Phase III	Ducks Unlimited	567	\$3,530,000	567	\$3,530,000		
2014	4(c)	Living Shallow Lakes & Wetlands Initiative Phase IV	Ducks Unlimited	4,000	\$4,910,000			3,987	\$4,445,000
2015	4(b)	Shallow Lake and Wetland Protection Program - Phase IV	Ducks Unlimited	900	\$9,040,000			995	\$8,520,400
2016	4(b)	Shallow Lake & Wetland Protection Program - Phase V	Ducks Unlimited	600	\$5,801,000			825	\$4,978,000
2010	5(f)	Anoka Sand Plain Restoration and Enhancement	Great River Greening	1,919	\$747,000	4,179	\$747,000		
2012	2(i)	Anoka Sand Plain Habitat Restoration and Enhancement , Phase II	Great River Greening	1,385	\$1,050,000				
2014	2(i)	Anoka Sandplain Habitat Restoration and Enhancement, Phase III	Great River Greening	2,947	\$1,190,000			3,962	\$857,500
2016	2(k)	Anoka Sand Plain Habitat Conservation - Phase IV	Great River Greening	917	\$1,208,000			146	\$236,300
2012	5(g)	Knife River Habitat Restoration	Lake Superior Steelhead	204	\$380,000	255	\$379,000		
2014	5(h)	Knife River Habitat Rehabilitation Phase II	Lake Superior Steelhead	612	\$1,410,000			510	\$1,076,800
2011	5(e)	Protecting Sensitive Shorelands in North Central Minnesota, Phase 1	Leech Lake Area Watershed	600	\$1,098,000	260	\$337,200		
2014	5(b)	Fisheries Habitat Protection on Strategic North Central Minnesota Lakes	Leech Lake Area Watershed	505	\$2,130,000			765	\$1,714,400
2016	5(d)	Fisheries Habitat Protection on Strategic North Central Minnesota Lakes:	Leech Lake Area Watershed	600	\$1,425,000			0	\$25,700
2015	5(g)	Lake Nokomis Shoreline Habitat Enhancements	Minneapolis Parks and	2	\$444,000			0	\$14,200
2014	5(j)	Wirth Park Habitat Enhancements	Minneapolis Parks and	150	\$600,000			130	\$327,000
2009	2(f)	Bluffland Prairie Protection Initiative	Minnesota Land Trust	300	\$500,000	548	\$471,900		
2010	3(a)	Critical Shoreline Habitat Protection Program, Phase 1	Minnesota Land Trust	1,000	\$816,000	1,330	\$692,900		
2013	3(e)	Critical Shoreland Habitat Protection Program: Phase II	Minnesota Land Trust	700	\$820,000	911	\$742,200		
2015	3(e)	Critical Shoreland Protection Program - Phase III	Minnesota Land Trust	1,000	\$1,690,000			279	\$169,100
2013	4(e)	Wetland Habitat Protection Program	Minnesota Land Trust	1,100	\$1,980,000			1,962	\$1,966,200
2016	4(d)	Wetland Habitat Protection Program – Phase II	Minnesota Land Trust	750	\$1,629,000			164	\$64,700
2009	5(c)	Cold Water River and Stream Restoration, Protection, and Enhancement,	Minnesota Trout Unlimited	256	\$2,050,000	277	\$2,050,000		
2010	5(c)	Cold Water River and Stream Restoration, Protection, and Enhancement,	Minnesota Trout Unlimited	85	\$1,269,000	74	\$1,265,200		
2011	5(b)	Coldwater Fish Habitat Enhancement Program, Phase III	Minnesota Trout Unlimited	81	\$1,533,000			90	\$1,533,000
2012	5(e)	Coldwater Fish Habitat Enhancement , Phase IV	Minnesota Trout Unlimited	388	\$2,120,000			356	\$2,080,000
2013	5(g)	Minnesota Trout Unlimited Coldwater Fish Habitat Enhancement & Restoration,	Minnesota Trout Unlimited	78	\$2,470,000			67	\$1,293,900
2014	5(f)	Minnesota Trout Unlimited Coldwater Fish Habitat Enhancement & Restoration,	Minnesota Trout Unlimited	109	\$1,900,000			86	\$1,157,700
2015	5(c)	Minnesota Trout Unlimited Coldwater Fish Habitat Enhancement and	Minnesota Trout Unlimited	276	\$1,890,000			67	\$831,300
2016	5(e)	Minnesota Trout Unlimited Coldwater Fish Habitat Enhancement, Phase 8	Minnesota Trout Unlimited	123	\$1,975,000			2	\$207,000
2012	3(e)	Minnesota Moose Habitat Collaborative	MN Deer Hunters Association	3,569	\$960,000				
2013	3(f)	MN Moose Habitat Collaborative Phase II	MN Deer Hunters Association	5,164	\$2,000,000			6,800	\$1,340,300
2016	3(b)	Jack Pine Forest/Crow Wing River Watershed Habitat Acquisition	MN Deer Hunters Association	2,260	\$3,570,000			2,280	\$3,210,200
2010	5(a)	Metro Big Rivers Habitat Program, Phase I	MN Valley Trust (Metro Big	369	\$2,397,000	551	\$2,395,400		
2011	5(d)	Metro Big Rivers Habitat, Phase II	MN Valley Trust (Metro Big	883	\$5,000,000	1,623	\$4,837,200		

ML Year	Subd	Program Title	Organization	Original AP Acres	Appropriation Amount	Actual Acres (Final)	Actual Dollars (Final)	Actual Acres (Status)	Actual Dollars (Status)
2012	5(b)	Metro Big Rivers Habitat Phase III	MN Valley Trust (Metro Big	774	\$3,680,000			570	\$1,345,800
2013	5(d)	Metro Big Rivers Phase IV	MN Valley Trust (Metro Big	398	\$1,720,000			238	\$767,500
2014	5(d)	Metro Big Rivers Phase V	MN Valley Trust (Metro Big	479	\$2,650,000			447	\$1,615,000
2015	5(b)	Metro Big Rivers - Phase VI	MN Valley Trust (Metro Big	815	\$2,000,000			343	\$579,700
2016	5(b)	Metro Big Rivers Habitat Phase VII	MN Valley Trust (Metro Big	1,057	\$4,000,000			194	\$832,200
2010	3(c)	Little Nokasippi River Wildlife Management Area (Camp Ripley)	BWSR / Morrison SWCD	886	\$843,000	1,120	\$723,800		
2012	3(a)	Protecting Mississippi River Corridor Habitat ACUB Partnership , Phase II	BWSR / Morrison SWCD	494	\$480,000	494	\$480,000	494	\$477,600
2013	3(b)	The Camp Ripley Partnership, Phase III	BWSR / Morrison SWCD	800	\$1,450,000				
2014	3(g)	Camp Ripley Partnership, Phase IV	BWSR / Morrison SWCD	720	\$1,200,000			941	\$1,098,700
2015	3(a)	Camp Ripley Partnership - Phase V	BWSR / Morrison SWCD	660	\$1,500,000			935	\$1,175,500
2016	3(c)	Camp Ripley ACUB - Phase VI	BWSR / Morrison SWCD	660	\$1,500,000			162	\$250,000
2010	3(e)	Northeastern Minnesota Sharp-Tailed Grouse Habitat, Phase I	PF / MN Sharp-Tailed Grouse	3,130	\$1,559,000	1,285	\$1,536,500		
2011	3(d)	Northeastern Minnesota Sharp-Tailed Grouse Habitat Partnership, Phase II	PF / MN Sharp-Tailed Grouse	745	\$988,000	834	\$945,700		
2012	3(c)	Northeastern Minnesota Sharp-Tailed Grouse Habitat Partnership , Phase III	PF / MN Sharp-Tailed Grouse	476	\$1,340,000	492	\$1,306,100		
2013	3(c)	Northeastern Minnesota Sharp-tailed Grouse Habitat Partnership, Phase IV	PF / MN Sharp-Tailed Grouse	410	\$1,180,000	396	\$1,155,700		
2014	3(b)	Northeastern Minnesota Sharp-tailed Grouse Habitat Partnership	PF / MN Sharp-Tailed Grouse	2,769	\$3,150,000			2,892	\$2,137,600
2009	4(c)	Accelerate the WPA Program in Minnesota, Phase 1	Pheasants Forever	2,400	\$5,600,000	1,924	\$5,581,400		
2010	4(b)	Accelerate the WPA Program in Minnesota, Phase II	Pheasants Forever	700	\$3,505,000	1,398	\$3,495,700		
2011	2(h)	Accelerating the WPA Program, Phase 3	Pheasants Forever	2,250	\$9,815,000	2,267	\$9,726,800		
2012	4(b)	Accelerating the WPA Program , Phase IV	Pheasants Forever	935	\$5,400,000	1,001	\$5,338,200	1,001	\$5,333,500
2013	4(b)	Accelerating the WPA Program, Phase V	Pheasants Forever	1,230	\$6,830,000			1,241	\$6,616,400
2014	4(b)	Accelerating the WPA Program - Phase VI	Pheasants Forever	887	\$7,280,000			1,554	\$6,147,200
2015	4(a)	Accelerating the WPA Acquisition - Phase VII	Pheasants Forever	900	\$7,620,000			1,107	\$5,348,500
2016	4(a)	Accelerating the WPA Program - Phase VIII	Pheasants Forever	760	\$5,650,000			169	\$921,900
2009	2(c)	Prairie Heritage Fund - Acquisition and Restoration, Phase 1	Pheasants Forever	2,500	\$3,000,000	1,117	\$2,969,300		
2010	2(c)	Prairie Heritage Fund - Acquisition and Restoration, Phase 2	Pheasants Forever	900	\$3,015,000	1,020	\$3,014,800		
2011	2(g)	Accelerating the WMA Program, Phase III	Pheasants Forever	1,275	\$5,500,000	1,498	\$5,439,700		
2012	2(f)	Accelerating the WMA Program , Phase IV	Pheasants Forever	550	\$3,300,000	638	\$3,237,700	638	\$3,234,900
2013	2(b)	Accelerating the WMA Program - Phase V	Pheasants Forever	1,220	\$7,960,000			1,483	\$7,898,600
2014	2(b)	Accelerating the WMA Program - Phase VI	Pheasants Forever	1,362	\$10,350,000			1,773	\$9,898,300
2015	2(b)	Accelerating the WMA Program - Phase VII	Pheasants Forever	900	\$7,452,000			1,207	\$5,242,600
2016	2(b)	Accelerating the WMA Program - Phase VIII	Pheasants Forever	680	\$5,229,000			621	\$3,104,200
2015	2(h)	Prairie Chicken Habitat Partnership of the Southern Red River Valley	PF / MN Prairie Chicken Society	500	\$1,800,000			614	\$1,611,100
2016	2(h)	Prairie Chicken Habitat Partnership of the Southern Red River Valley Phase II	PF / MN Prairie Chicken Society	650	\$2,269,000			629	\$1,600,800
2012	2(j)	Enhanced Public Grasslands	PF / MN Prairie Chicken Society	18,500	\$1,320,000	21,553	\$1,308,000		
2015	2(l)	Enhanced Public Land Grasslands - Phase II	PF / MN Prairie Chicken Society	7,845	\$1,120,000			5,088	\$551,400
2009	2(b)	Green Corridor Legacy Program, Phase I	Southwest Initiative Foundation	350	\$1,617,000	378	\$1,617,000		

ML Year	Subd	Program Title	Organization	Original AP Acres	Appropriation Amount	Actual Acres (Final)	Actual Dollars (Final)	Actual Acres (Status)	Actual Dollars (Status)
2010	2(b)	Green Corridor Legacy Program, Phase II	Redwood Area Comm Foundation	397	\$1,651,000	447	\$1,651,000		
2011	2(i)	Green Corridor Legacy Program, Phase III	Redwood Area Development	367	\$1,771,000	372	\$1,770,600		
2012	2(g)	Green Corridor Legacy Program, Phase IV	Redwood Area Development	227	\$1,730,000			227	\$1,564,300
2015	5(e)	Sand Hill River Fish Passage	Sand Hill River Watershed District	706	\$990,000			0	\$498,800
2016	5(h)	Sand Hill River Fish Passage Restoration and Habitat Enhancement -- Phase II	Sand Hill River Watershed District	606	\$828,000			0	\$0
2009	5(f)	Fountain Lake Fish Barriers, Phase 1	Shell Rock River Watershed	0	\$655,000	694	\$655,000		
2011	5(f)	Restoring Native Habitat and Water Quality to Shell Rock River, Phase II	Shell Rock River Watershed	257	\$2,577,000	256	\$2,576,500		
2013	5(h)	Albert Lea Lake Management and Invasive Species Control Structure, Ph III	Shell Rock River Watershed	3,100	\$1,827,000	3,100	\$1,827,000		
2015	5(f)	Shell Rock River Watershed Habitat Restoration Program - Phase IV	Shell Rock River Watershed	3,235	\$2,414,000			636	\$955,800
2016	5(i)	Shell Rock River Habitat Restoration Program - Phase V	Shell Rock River Watershed	1,040	\$1,200,000			0	\$5,000
2010	2(f)	Minnesota Prairie Recovery Project, Phase II	The Nature Conservancy	9,250	\$3,653,100	22,133	\$3,653,000		
2011	2(e)	Minnesota Prairie Recovery Project, Phase II	The Nature Conservancy	7,450	\$4,500,000	16,552	\$4,499,500		
2012	2(b)	Minnesota Prairie Recovery Project Phase III	The Nature Conservancy	7,450	\$4,610,000	23,833	\$4,607,900		
2013	2(d)	MN Prairie Recovery Project Phase IV	The Nature Conservancy	9,250	\$5,310,000			37,645	\$4,636,400
2014	2(c)	Prairie Recovery Project Phase V	The Nature Conservancy	6,050	\$3,940,000			394	\$891,300
2015	2(c)	MN Prairie Recovery Project - Phase VI	The Nature Conservancy	6,950	\$4,032,000			15	\$23,400
2010	2(d)	Northern Tallgrass Prairie National Wildlife Refuge Protection, Phase II	The Nature Conservancy	635	\$2,041,000	1,052	\$2,041,000		
2011	2(d)	Northern Tallgrass Prairie National Wildlife Refuge Land Acquisition, Phase III	The Nature Conservancy	1,470	\$1,720,000	977	\$1,715,100		
2012	2(e)	Northern Tallgrass Prairie National Wildlife Refuge Land Acquisition , Phase IV	The Nature Conservancy	500	\$1,580,000	769	\$1,579,900	767	\$1,539,300
2014	2(d)	Northern Tallgrass Prairie National Wildlife Refuge Land Acquisition , Phase V	The Nature Conservancy	740	\$2,450,000			889	\$2,414,200
2015	2(d)	Northern Tallgrass Prairie National Wildlife Refuge Land Acquisition - Phase VI	The Nature Conservancy	1,090	\$3,430,000			806	\$1,817,300
2016	2(d)	Northern Tallgrass Prairie National Wildlife Refuge Land Acquisition - Phase VII	The Nature Conservancy	820	\$2,754,000			133	\$386,200
2013	5(c)	Root River Protection and Restoration	The Nature Conservancy	734	\$2,750,000			823	\$1,480,800
2014	3(f)	Southeast Minnesota Protection and Restoration Phase II	The Nature Conservancy	2,120	\$5,770,000			2,161	\$5,637,000
2015	3(b)	Southeast Minnesota Protection and Restoration - Phase III	The Nature Conservancy	536	\$2,910,000			217	\$1,179,800
2016	3(d)	Southeast Minnesota Protection and Restoration Phase IV	The Nature Conservancy	1,655	\$5,000,000			990	\$2,552,800
2011	2(f)	Cannon River Headwaters Habitat Complex, Phase 1	The Trust for Public Land	710	\$1,533,000	380	\$1,533,000		
2012	2(c)	Cannon River Headwaters Habitat Complex , Phase II	The Trust for Public Land	603	\$1,760,000	322	\$1,760,000		
2013	2(f)	Cannon River Headwaters Habitat Complex Phase III	The Trust for Public Land	417	\$1,780,000				
2014	2(g)	Cannon River Headwaters Habitat Complex Phase IV	The Trust for Public Land	270	\$1,430,000			287	\$1,430,000
2015	2(g)	Cannon River Watershed Habitat Complex - Phase V	The Trust for Public Land	276	\$1,380,000			84	\$463,300
2016	2(e)	Cannon River Watershed Habitat Complex - Phase VI	The Trust for Public Land	80	\$583,000			0	\$43,300
2014	2(j)	Crow-Hassan Prairie Complex Restoration and Enhancement	Three Rivers Park District	774	\$370,000			774	\$310,500
2009	5(e)	Lake Rebecca Water Quality Improvement Project	Three Rivers Park District	0	\$450,000	256	\$448,900		
2014	5(i)	Restoration and Enhancement of Washington County's Public Lands	Washington County	250	\$430,000			0	\$322,900

ML Year	Subd	Program Title	Organization	Original AP Acres	Appropriation Amount	Actual Acres (Final)	Actual Dollars (Final)	Actual Acres (Status)	Actual Dollars (Status)
2010	5(h)	Washington County St. Croix River Land Protection	Washington County	85	\$1,033,000	85	\$1,033,000		
<b>Non-Programatic Appropriations</b>									
2010	5(e)	Valley Creek Protection Partnership	Belwin Conservancy	88	\$1,218,000	183	\$737,600		
2014	5(e)	Mustinka River Fish and Wildlife Habitat Corridor Rehabilitation	Bois de Sioux Watershed District	442	\$2,440,000			0	\$0
2011	5(c)	Land Addition to Janet Johnson Memorial WMA	Chisago County	108	\$577,000	0	\$3,200		
2015	5(d)	Lake Bemidji South Shore Restoration and Enhancement	City of Bemidji	9	\$1,650,000			9	\$1,549,700
2012	3(b)	Mississippi Northwoods Habitat Complex Protection	Crow Wing County	1,883	\$11,040,000	1,883	\$11,039,600		
2013	4(g)	Pelican Lake Enhancement	DNR	3,800	\$2,000,000			0	\$1,971,100
2012	5(h)	Protect Aquatic Habitat from Invasive Carp	DNR	0	\$7,500,000				
2016	5(j)	Roseau Lake Rehabilitation	DNR	3,770	\$2,763,000			0	\$74,000
2016	3(h)	Forest Habitat Protection Revolving Account	DNR	379	\$1,000,000			0	\$2,900
2016	5(f)	DNR Stream Habitat	DNR	22	\$2,074,000			0	\$31,100
2014	3(a)	Preventing Forest Fragmentation and Protecting and Restoring Lake and	Fond du Lac Band of Lake	956	\$2,800,000			611	\$719,600
2016	2(c)	Martin County/Fox Lake DNR WMA Acquisition	Fox Lake Conservation League,	139	\$1,000,000			-	\$913,200
2014	5(k)	Evaluate Effectiveness of AIS Prevention Strategies	Initiative Foundation	2,200	\$4,040,000			0	\$0
2013	5(e)	Minnesota Landscape Arboretum Acquisition of Property Surrounding Lake	Minnesota Landscape Arboretum	18	\$1,000,000	18	\$1,000,000		
2016	5(c)	Mississippi Headwaters Habitat Corridor Project	Mississippi Headwaters Board	830	\$3,150,000			637	\$1,475,800
2012	5(f)	Grand Marais Creek Outlet Restoration	Red Lake Watershed District	400	\$2,320,000	382	\$2,320,000		
2011	3(b)	La Salle Lake: Protecting Critical Mississippi Headwaters Habitat	The Trust for Public Land	518	\$5,632,000	612	\$5,632,000		
2015	3(f)	Mississippi Headwaters Habitat Partnership	The Trust for Public Land	920	\$3,002,000			1,847	\$2,447,300
2016	3(j)	Protecting Forest Wildlife Habitat in the Wild Rice River Watershed	White Earth Nation	2,034	\$2,188,000			2,034	\$0
2015	2(j)	Wild Rice River Corridor Habitat Restoration	Wild Rice River Watershed	648	\$2,270,000			0	\$0