

Lessard-Sams Outdoor Heritage Council

Laws of Minnesota 2012 Final Report



Date: November 08, 2017

Program or Project Title: DNR Aquatic Habitat Program, Phase IV

Funds Recommended: \$3,480,000

Manager's Name: Brian Nerbonne

Organization: DNR

Address: 500 Lafayette Road

City: Saint Paul, MN 55155

Office Number: 651-259-5205

Email: brian.nerbonne@state.mn.us

Legislative Citation: ML 2012, Ch. 264, Art. 1, Sec. 2, Subd. 5(a)

Appropriation Language: \$3,480,000 in the second year is to the commissioner of natural resources to acquire interests in land in fee or permanent conservation easements for aquatic management areas under Minnesota Statutes, sections 86A.05, subdivision 14, and 97C.02, and to restore and enhance aquatic habitat. A list of proposed land acquisitions must be provided as part of the required accomplishment plan. The accomplishment plan must include an easement stewardship plan. Up to \$25,000 is for establishing a monitoring and enforcement fund as approved in the accomplishment plan and subject to Minnesota Statutes, section 97A.056, subdivision 17. An annual financial report is required for any monitoring and enforcement fund established, including expenditures from the fund and a description of annual monitoring and enforcement activities.

County Locations: Becker, Cass, Fillmore, Houston, Lake, Mille Lacs, Olmsted, St. Louis, Swift, Wabasha, and Winona.

Regions in which work was completed:

- Northern Forest
- Forest / Prairie Transition
- Southeast Forest
- Prairie
- Metro / Urban

Activity types:

- Protect in Easement
- Restore
- Enhance
- Protect in Fee

Priority resources addressed by activity:

- Habitat

Summary of Accomplishments:

We will use a programmatic approach to achieve prioritized aquatic habitat protection, restoration, and enhancement for lakes, trout streams, and rivers across all LSOHC planning regions of Minnesota.

Process & Methods:

This appropriation funded a mixture of restoration, enhancement, and protection of aquatic habitat by the DNR. We were successful in completing our proposed projects, and in meeting many of the goals included in our accomplishment plan. The different projects accomplished from this appropriation are summarized below.

Habitat protection was accomplished using a mixture of fee title and easement acquisition. For easements we purchased 11 parcels on trout streams located on either the North Shore or in southeast Minnesota. Easements will protect 5.3 miles of stream and 94 acres of habitat. Fee title acquisition protected 5 parcels of lakeshore, including one parcel that was purchased with funds from both ML2011 and ML2012 funding. Acreage and shoreline feet protected have been pro-rated between appropriations based in their respective contribution to the purchase price. A total of 2.6 miles of shoreline and 58 acres of habitat are protected by these parcels. The amount of habitat protected in easement and fee title falls short of our proposed outcomes for this appropriation. Because land values vary across the state it is difficult to anticipate how much habitat can be protected for a given amount of money. It is also hard to anticipate the amount of landowner donation we will receive. We were successful in leveraging an additional \$1.3 million toward protection work from a mixture of sources, including landowner donation.

The Mille Lacs Lake shoreland enhancement involved the removal of breakwall from a former marina that is now a DNR Aquatic Management Area. Breakwall was removed along 455 feet of shore and returned to a natural shoreline, with native riparian vegetation planted in all areas. This habitat will benefit fish species using the nearshore area of the lake as well as other wildlife such as birds, reptiles and amphibians that use a mixture of nearshore and riparian habitat.

The Kingsbury Creek stream restoration project removed masonry walls that had been built along the banks through that reach and were limiting habitat. The project also included constructed a new stream channel through a reach that had previously been impounded by a dam. The stream channel was resized to appropriate dimensions, and habitat structures such as toe wood, rootwads, and cross vanes were installed. The project will benefit resident brook trout as well as steelhead that spawn and rear juveniles in Kingsbury Creek.

A fish passage project at Shell Lake converted a dam into an arch-rapids, allowing fish to migrate in and out of the lake freely. Fish passage is especially important at Shell Lake, which is subject to occasional partial winter-kills. Recolonization from the Shell River will help the lake to recover from these events. This project was added to our original accomplishment plan and completed using surplus funds realized due to cost savings from other projects.

A second stream habitat enhancement project was done using surplus funds. This one was located on the Pomme de Terre River, where a riffle and adjoining streambank was enhanced to provide better habitat in a former reservoir where the dam had been removed several years previous.

Backwater habitat on the Mississippi River within Weaver Bottoms was enhanced to create critical backwater habitat that had been lost due to decades of sedimentation. The deepwater habitat is critical for many fish species such as bluegill and black crappie that over-winter there. The nine acres of newly enhanced habitat has shown high use by Mississippi River fish, and anglers have taken notice and are using the area as well.

This appropriation funded a portion (along with the DNR's ML2013 Aquatic Habitat) of the restoration of the Middle Fork of the Zumbro River through a former impoundment known as Lake Shady. The dam had washed out in a 2011 flood, leaving behind an eroding mud flat that threatened to harm downstream reaches as it eroded, and contained poor habitat in the channels that had cut through the mud. The former dam site's grade was stabilized by creating a rapids of stable rock material, and within the former reservoir new stream channels with appropriate dimensions were constructed. Habitat in the new channels was restored to include woody material as well as rocky riffles. Re-vegetation of the surrounding reservoir sediments with native plant species will provide quality riparian and upland habitat as well. The project was completed in partnership with Olmsted County (\$125,736), the city of Oronoco (\$83,824) and DNR Dam Safety bonding funds (\$1,000,000) all contributing funding. An additional \$236,540 of in-kind staff time was contributed by Olmsted County. In addition to the 147 acres of habitat restored, the project opened up access to 119 miles of stream.

Stream habitat work for this appropriation and other LSOH-funded projects from other appropriations was aided by funding for a stream restoration coordinator and intern. These positions aided in survey work, design, permitting, contracting, and coordination with project partners on these complex projects. The coordinator also worked on assessing other potential projects for future LSOH proposals.

Explain Partners, Supporters, & Opposition:

The Zumbro River project included a mix of partners who contributed funding and staff time to the project, including Olmsted County and the City of Oronoco. There were some landowners on Lake Shady who wanted the dam and reservoir rebuilt, but the advantages in cost and ecological benefit pointed to a restoration project as the best outcome.

The city of Duluth supported work on Kingsbury Creek through property they own, providing access and storage areas. For that project we also worked with MNDOT, who removed the remains of the downstream dam that was beneath a bridge that was replaced prior to our restoration project. Coordination between our two agencies allowed for the two construction projects to address each other's needs and concerns.

Protected parcels were purchased from willing sellers, and in two cases were enabled by sizable landowner donations of value.

Additional Comments:

Exceptional challenges, expectations, failures, opportunities, or unique aspects of program

The Zumbro River project was a major undertaking, removing a large dam and constructing two stream channels through the former reservoir. We had to overcome challenges with questions of who owned the former lakebed, wetland mitigation, and difficult construction conditions due to a mild winter that didn't adequately freeze soft sediments. The partnership with local governments was critical in overcoming these obstacles.

The Mississippi River project had unique challenges, where an off-site location was needed for dredged sediment. There were also concerns about potential sediment contamination that were later resolved through additional testing.

Other Funds Received:

- Not Listed

How were the funds used to advanced the program:

The proposed habitat protection, restoration, and enhancement activities are most appropriately suited to the Outdoor Heritage Fund, although some activities will have additional secondary benefits to water quality (e.g., reduced nutrient and sediment loading). While DNR receives appropriations from the Clean Water Fund, these have been legislatively directed for such activities as data gathering, TMDL technical guidance and coordination, planning, monitoring and assessment work in support of TMDLs, and identifying non-source restoration and protection strategies. Some of these CWF activities could lead to the development of aquatic and riparian habitat projects that subsequently may be constitutionally eligible for Outdoor Heritage Fund implementation funding. DNR will ensure that OHF funds are applied to qualifying projects and will complement overall program budgets resulting in comprehensive protection, restoration, and enhancement delivery that benefits Minnesota's aquatic habitats.

What is the plan to sustain and/or maintain this work after the Outdoor Heritage Funds are expended:

For restoration and enhancement projects we will pay annual visits to assess if projects are still performing according to designs. If issues are identified we will look to use alternative funding sources with DNR to pay for maintenance work. Based on initial follow-up, we do not anticipate significant needs in that area. For easements we will follow internal guidelines regarding monitoring visits to insure that easement conditions are being followed. Where issue are identified we will attempt to work with landowners to fix them. If landowners are not cooperative, we will use other legal means including civil and criminal penalties. For fee title lands we will periodically assess habitat needs. When projects are identified, enhancement work may be done using internal DNR funds or potentially future LSOH appropriations.

Outcomes:

The original accomplishment plan stated the program would

Programs in the northern forest region:

- Priority aquatic habitat parcels are permanently protected through fee title or conservation easement acquisition resulting in sustainable fish and other water dependent wildlife populations.

How will the outcomes be measured and evaluated?

We acquired three fee title parcels and three trout stream easements using this appropriation. These parcels will become part of the Aquatic Management Area program in DNR, and will be periodically evaluated for habitat quality. Where needed, habitat enhancement projects will be undertaken to insure that these parcels are fulfilling their purpose in providing good fish and wildlife habitat.

Programs in forest-prairie transition region:

- Restore stream channel connectivity for 158 miles of stream habitat in the Zumbro River, thereby preventing downstream movement of sediment, restoring historic fish accessibility and movements, and enhancing fishing opportunities within the project area.

How will the outcomes be measured and evaluated?

The project was successful in reconnecting areas on two branches of the Zumbro River with areas downstream of the former dam. We have collected multiple years of pre-project data on the fish populations, and will return to assess how things change in the years following the project. We will also assess the success of the project in stabilizing reservoir sediment and providing quality instream habitat through annual site visits for 3 years to insure that the project is functioning as intended.

Programs in metropolitan urbanizing region:

- Convert 1/2 acre impounded trout stream into 400 feet of restored, free-flowing channel that will restore connectivity and trout accessibility to previously dammed reach of Kingsbury Creek.

How will the outcomes be measured and evaluated?

A reach of Kingsbury Creek was restored to a free-flowing stream through the removal of a dam and construction of a new channel with instream habitat features. We will evaluate the success of the project through annual site visits to insure that the project is functioning as intended. This plan has already resulted in us returning to make adjustments to the project following a flood which revealed some locations where improvements were needed.

Programs in southeast forest region:

- Restore longshore sand movement and reduce habitat for undesirable species like carp, bullheads, and Eurasian watermilfoil as an outcome of removing dysfunctional breakwalls that change natural movement patterns of sandy lake substrate and degrade walleye spawning habitat.

How will the outcomes be measured and evaluated?

We were successful in removing breakwalls on the Mille Lacs shoreland project, enabling natural processes of habitat formation to again take place. Native vegetation was also planted to provide habitat and stability. We will annual visit the site to evaluate if follow-up maintenance is needed to aid in establishment of native plants. We expect that with removal of the breakwalls, goals for the site will be met if vegetation establishment is successful.

Programs in prairie region:

- Mississippi River - Pritchard Lake habitat enhancement will restore and protect aquatic vegetation, increase depth diversity for overwintering fish, and provide quality angling opportunities for largemouth bass, northern pike, bluegill, crappie and perch. It will also provide improved habitat for wading and shorebirds as well as numerous species of migrating waterfowl that use the Mississippi Flyway. Hunters and fishermen will benefit directly with better duck hunting and improved fishing, especially during winter.

How will the outcomes be measured and evaluated?

Our project created 9 acres of deepwater habitat that had been lost due to decades sedimentation. Fish responded to this newly available habitat, and anglers also took notice. We saw significant use of the area by anglers during the winter of 2017, reflecting that target fish species were also using the area.

Budget Spreadsheet

Final Budget line item reallocations are allowed up to 10% and do not need require an amendment to the Accomplishment Plan

Total Amount: \$3,480,000

Budget and Cash Leverage

BudgetName	Request	Spent	Cash Leverage (anticipated)	Cash Leverage (received)	Leverage Source	Total (original)	Total (final)
Personnel	\$190,000	\$148,800	\$0	\$0		\$190,000	\$148,800
Contracts	\$1,701,000	\$1,593,100	\$0	\$1,446,100	Mix of cash and in-kind time from Olmsted County, City of Oronoco, and Dam Safety bonding money contributed towards the Zumbro River project	\$1,701,000	\$3,039,200
Fee Acquisition w/ PILT	\$1,000,000	\$969,900	\$0	\$1,249,500	Landowner donation, RIM, Game and Fish Fund, and Fish and Wildlife Acquisition Account	\$1,000,000	\$2,219,400
Fee Acquisition w/o PILT	\$0	\$0	\$0	\$0		\$0	\$0
Easement Acquisition	\$400,000	\$374,300	\$0	\$40,800	RIM, Game and Fish Fund	\$400,000	\$415,100
Easement Stewardship	\$25,000	\$25,000	\$0	\$0		\$25,000	\$25,000
Travel	\$30,000	\$34,400	\$0	\$0		\$30,000	\$34,400
Professional Services	\$70,000	\$222,800	\$0	\$0		\$70,000	\$222,800
Direct Support Services	\$26,000	\$28,300	\$0	\$0		\$26,000	\$28,300
DNR Land Acquisition Costs	\$0	\$0	\$0	\$0		\$0	\$0
Capital Equipment	\$0	\$32,000	\$0	\$0		\$0	\$32,000
Other Equipment/Tools	\$0	\$700	\$0	\$0		\$0	\$700
Supplies/Materials	\$38,000	\$50,700	\$0	\$0		\$38,000	\$50,700
DNR IDP	\$0	\$0	\$0	\$0		\$0	\$0
Total	\$3,480,000	\$3,480,000	\$0	\$2,736,400		\$3,480,000	\$6,216,400

Personnel

Position	FTE	Over # of years	Spent	Cash Leverage	Leverage Source	Total
Stream Restoration Coord	1.00	2.00	\$148,800	\$0		\$148,800
Total	1.00	2.00	\$148,800	\$0		\$148,800

Capital Equipment

Item Name	Spent	Cash Leverage	Leverage Source	Total
GPS survey equipment	\$32,000	\$0		\$32,000
Total	\$32,000	\$0		\$32,000

Explain any budget challenges or successes:

Funding allocated for this appropriation was not enough to complete the Middle Fork Zumbro River stream restoration project. As a result we needed to combine this appropriation with one from ML2013 for that project. Similarly, ML2012 funding was combined with ML2013 funding to complete the Mississippi River habitat enhancement. One of the advantages of a more programmatic approach such as DNR uses is that we can work across appropriations to complete larger projects.

All revenues received by the recipient that have been generated from activities on land with money from the OHF:

Total Revenue: \$0
 Revenue Spent: \$0
 Revenue Balance: \$0

- E. This is not applicable as there was no revenue generated.

Output Tables

Table 1a. Acres by Resource Type

Type	Wetlands (original)	Wetlands (final)	Prairies (original)	Prairies (final)	Forest (original)	Forest (final)	Habitats (original)	Habitats (final)	Total (original)	Total (final)
Restore	0	0	0	0	0	0	25	66	25	66
Protect in Fee with State PILT Liability	0	0	0	0	0	0	206	58	206	58
Protect in Fee W/O State PILT Liability	0	0	0	0	0	0	0	0	0	0
Protect in Easement	0	0	0	0	0	0	122	93	122	93
Enhance	0	0	0	0	0	0	6	7	6	7
Total	0	0	0	0	0	0	359	224	359	224

Table 2. Total Funding by Resource Type

Type	Wetlands (original)	Wetlands (final)	Prairies (original)	Prairies (final)	Forest (original)	Forest (final)	Habitats (original)	Habitats (final)	Total (original)	Total (final)
Restore	\$0	\$0	\$0	\$0	\$0	\$0	\$1,409,000	\$1,426,700	\$1,409,000	\$1,426,700
Protect in Fee with State PILT Liability	\$0	\$0	\$0	\$0	\$0	\$0	\$1,107,000	\$1,088,700	\$1,107,000	\$1,088,700
Protect in Fee W/O State PILT Liability	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Protect in Easement	\$0	\$0	\$0	\$0	\$0	\$0	\$458,000	\$440,200	\$458,000	\$440,200
Enhance	\$0	\$0	\$0	\$0	\$0	\$0	\$506,000	\$524,400	\$506,000	\$524,400
Total	\$0	\$0	\$0	\$0	\$0	\$0	\$3,480,000	\$3,480,000	\$3,480,000	\$3,480,000

Table 3. Acres within each Ecological Section

Type	Metro Urban (original)	Metro Urban (final)	ForestPrairie (original)	Forest Prairie (final)	SE Forest (original)	SE Forest (final)	Prairie (original)	Prairie (final)	N Forest (original)	N Forest (final)	Total (original)	Total (final)
Restore	0	0	0	0	24	65	0	0	2	1	26	66
Protect in Fee with State PILT Liability	7	0	60	27	14	0	27	0	100	31	208	58
Protect in Fee W/O State PILT Liability	0	0	0	0	0	0	0	0	0	0	0	0
Protect in Easement	9	0	3	0	31	47	6	0	75	46	124	93
Enhance	0	0	0	0	0	4	0	1	1	2	1	7
Total	16	0	63	27	69	116	33	1	178	80	359	224

Table 4. Total Funding within each Ecological Section

Type	Metro Urban (original)	Metro Urban (final)	ForestPrairie (original)	Forest Prairie (final)	SE Forest (original)	SE Forest (final)	Prairie (original)	Prairie (final)	N Forest (original)	N Forest (final)	Total (original)	Total (final)
Restore	\$0	\$0	\$0	\$0	\$1,337,000	\$1,381,100	\$0	\$0	\$72,000	\$45,600	\$1,409,000	\$1,426,700
Protect in Fee with State PILT Liability	\$35,400	\$0	\$321,000	\$680,000	\$72,000	\$0	\$142,800	\$0	\$535,800	\$408,700	\$1,107,000	\$1,088,700
Protect in Fee W/O State PILT Liability	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Protect in Easement	\$32,100	\$0	\$10,500	\$0	\$117,200	\$296,700	\$21,100	\$0	\$277,100	\$143,500	\$458,000	\$440,200
Enhance	\$0	\$0	\$0	\$0	\$303,500	\$301,400	\$0	\$6,000	\$202,500	\$217,000	\$506,000	\$524,400
Total	\$67,500	\$0	\$331,500	\$680,000	\$1,829,700	\$1,979,200	\$163,900	\$6,000	\$1,087,400	\$814,800	\$3,480,000	\$3,480,000

Target Lake/Stream/River Feet or Miles (original)

8.98

9.3

Explain the success/shortage of acre goals:

We exceeded our goal for restoration and enhancement as a result of cost savings that allowed completion of two extra projects, and in restoring a greater amount of floodplain habitat than anticipated at the Zumbro River project. We came up short of acreage goals for fee title and easement protection. It is often difficult to anticipate the amount of upland acreage that will accompany shoreland acquisitions, and in this appropriation parcels had lower amounts than in other years. This does not reduce their value in providing quality riparian habitat. Our easement cost/acre estimates will be adjusted in future years.

Parcel List

Section 1 - Restore / Enhance Parcel List

Becker

Name	TRDS	Acres	Total Cost	Existing Protection?	Description
Shell Lake fish passage	14037218	1	\$28,000	Yes	Fish passage

Mille Lacs

Name	TRDS	Acres	Total Cost	Existing Protection?	Description
Lake Mille Lacs	04327233	1	\$186,200		Shoreline enhancement

Olmsted

Name	TRDS	Acres	Total Cost	Existing Protection?	Description
Middle Fork/So Br Zumbro River	10814218	65	\$1,400,000	No	Stream channel restoration

St. Louis

Name	TRDS	Acres	Total Cost	Existing Protection?	Description
Kingsbury Creek	04915213	1	\$45,200		Stream channel restoration

Swift

Name	TRDS	Acres	Total Cost	Existing Protection?	Description
Pomme de Terre River	12043214	1	\$6,000	Yes	Stream habitat enhancement

Wabasha

Name	TRDS	Acres	Total Cost	Existing Protection?	Description
Mississippi R - Weaver Bottoms Phase 1	10913208	4	\$800,000	Yes	Backwater habitat enhancement

Section 2 - Protect Parcel List

Becker

Name	TRDS	Acres	OHF Cost	Existing Protection?	Hunting?	Fishing?	Description
Big Cormorant Lake AMA, P1	13843224	26	\$570,000	No	No	Full	Aquatic Management Area
Cotton Lake AMA P2	13940203	1	\$50,000	No	Full		Aquatic Management Area
Lake Andrusia AMA P1	14631207	6	\$110,000	No	Full		Aquatic Management Area

Cass

Name	TRDS	Acres	OHF Cost	Existing Protection?	Hunting?	Fishing?	Description
Marshall Point AMA	14230227	21	\$188,000				Aquatic Management Area
Miller Bay AMA P2	14129206	4	\$40,000	No	Full		Aquatic Management Area

Fillmore

Name	TRDS	Acres	OHF Cost	Existing Protection?	Hunting?	Fishing?	Description
Little Jordan Creek AMA, P8	10412221	2	\$12,738	No	No	Full	Trout Stream Easement
Rice Creek AMA, P8B	10411223	2	\$8,638	No	No	Full	Trout Stream Easement

Houston

Name	TRDS	Acres	OHF Cost	Existing Protection?	Hunting?	Fishing?	Description
Pine Creek II P17	10405230	7	\$34,386	No	No	Yes	Trout Stream Easement

Lake

Name	TRDS	Acres	OHF Cost	Existing Protection?	Hunting?	Fishing?	Description
Baptism River AMA, P15	05707228	11	\$33,492	No	No	Full	Trout Stream Easement
Baptism River AMA P7	05808210	30	\$59,354	No	No	Yes	Trout Stream Easement
Beaver River AMA P8	05508212	5	\$22,430	No	No	Yes	Trout Stream Easement

Olmsted

Name	TRDS	Acres	OHF Cost	Existing Protection?	Hunting?	Fishing?	Description
Mill Creek AMA, P4	10512223	14	\$77,064	No	No	Full	Trout Stream Easement
Mill Creek AMA P8	10511231	2	\$12,707	No	No	Yes	Trout Stream Easement

Wabasha

Name	TRDS	Acres	OHF Cost	Existing Protection?	Hunting?	Fishing?	Description
Gorman Creek AMA, P2	10911201	11	\$58,917	No	No	Full	Trout Stream Easement
Middle Creek AMA, P1	10912203	7	\$41,014	No	No	Full	Trout Stream Easement

Winona

Name	TRDS	Acres	OHF Cost	Existing Protection?	Hunting?	Fishing?	Description
Cedar Valley Creek AMA, P15	10606232	3	\$13,549	No	No	Full	Trout Stream Easement

Section 2a - Protect Parcel with Bldgs

No parcels with an activity type protect and has buildings.

Section 3 - Other Parcel Activity

No parcels with an other activity type.

Completed Parcel: Baptism River AMA, P15

# of Total Acres:	11
County:	Lake
Township:	057
Range:	07
Direction:	2
Section:	28
# of Acres: Wetlands/Upland:	
# of Acres: Forest:	
# of Acres: Prairie/Grassland:	
Amount of Shoreline:	4792 (Linear Feet)
Name of Adjacent Body of Water (if applicable):	Baptism River
Has there been signage erected at the site:	Yes
Annual Reporting Organization Name:	DNR
Annual Reporting Manager Name:	Brian Nerbonne
Annual Reporting Address:	500 Lafayette Road
Annual Reporting City:	Saint Paul
Annual Reporting State:	MN
Annual Reporting Zip:	55155
Annual Reporting Email:	brian.nerbonne@state.mn.us
Annual Reporting Phone:	
Purchase Date:	May 23, 2014
Purchase Price:	\$33,492
Appraised Value:	\$0
Professional Service Costs:	\$6,299
Assessed Value:	\$0
Total Project Cost:	\$33,492
Donations:	\$0
Easement Holder Organization Name:	DNR
Easement Holder Manager Name:	Rick Walsh
Easement Holder Address:	500 Lafayette Road
Easement Holder City:	Saint Paul
Easement Holder State:	MN
Easement Holder Zip:	55155
Easement Holder Email:	rick.walsh@state.mn.us
Easement Holder Phone:	651.259.5232
Responsible Organization Name:	DNR
Responsible Manager Name:	Brian Nerbonne
Responsible Address:	500 Lafayette Road
Responsible City:	Saint Paul
Responsible State:	MN
Responsible Zip:	55155
Responsible Email:	brian.nerbonne@state.mn.us
Responsible Phone:	651-259-5205
Underlying Fee Owner:	Robert T. & Barbara J. Sherman

Completed Parcel: Baptism River AMA P7

# of Total Acres:	30
County:	Lake
Township:	058
Range:	08
Direction:	2
Section:	10
# of Acres: Wetlands/Upland:	
# of Acres: Forest:	
# of Acres: Prairie/Grassland:	
Amount of Shoreline:	6906 (Linear Feet)
Name of Adjacent Body of Water (if applicable):	Baptism River
Has there been signage erected at the site:	Yes
Annual Reporting Organization Name:	DNR
Annual Reporting Manager Name:	Brian Nerbonne
Annual Reporting Address:	500 Lafayette Road
Annual Reporting City:	Saint Paul
Annual Reporting State:	MN
Annual Reporting Zip:	55155
Annual Reporting Email:	brian.nerbonne@state.mn.us
Annual Reporting Phone:	651.259.5205
Purchase Date:	June 29, 2015
Purchase Price:	\$59,354
Appraised Value:	\$0
Professional Service Costs:	\$9,108
Assessed Value:	\$0
Total Project Cost:	\$59,354
Donations:	\$0
Easement Holder Organization Name:	DNR
Easement Holder Manager Name:	Brian Nerbonne
Easement Holder Address:	500 Lafayette Road
Easement Holder City:	Saint Paul
Easement Holder State:	MN
Easement Holder Zip:	55155
Easement Holder Email:	brian.nerbonne@state.mn.us
Easement Holder Phone:	651.259.5202
Responsible Organization Name:	DNR
Responsible Manager Name:	Brian Nerbonne
Responsible Address:	500 Lafayette Road
Responsible City:	Saint Paul
Responsible State:	MN
Responsible Zip:	55155
Responsible Email:	brian.nerbonne@state.mn.us
Responsible Phone:	651.259.5202
Underlying Fee Owner:	Song

Completed Parcel: Beaver River AMA P8

# of Total Acres:	5
County:	Lake
Township:	055
Range:	08
Direction:	2
Section:	12
# of Acres: Wetlands/Upland:	
# of Acres: Forest:	
# of Acres: Prairie/Grassland:	
Amount of Shoreline:	2030 (Linear Feet)
Name of Adjacent Body of Water (if applicable):	Beaver River
Has there been signage erected at the site:	Yes
Annual Reporting Organization Name:	DNR
Annual Reporting Manager Name:	Brian Nerbonne
Annual Reporting Address:	500 Lafayette Road
Annual Reporting City:	Saint Paul
Annual Reporting State:	MN
Annual Reporting Zip:	55155
Annual Reporting Email:	Brian.Nerbonne@state.mn.us
Annual Reporting Phone:	218.833.8612
Purchase Date:	June 04, 2015
Purchase Price:	\$22,430
Appraised Value:	\$0
Professional Service Costs:	\$9,356
Assessed Value:	\$0
Total Project Cost:	\$22,430
Donations:	\$0
Easement Holder Organization Name:	DNR
Easement Holder Manager Name:	Brian Nerbonne
Easement Holder Address:	500 Lafayette Road
Easement Holder City:	Saint Paul
Easement Holder State:	
Easement Holder Zip:	55155
Easement Holder Email:	brian.nerbonne@state.mn.us
Easement Holder Phone:	351.259.5202
Responsible Organization Name:	DNR
Responsible Manager Name:	Brian Nerbonne
Responsible Address:	500 Lafayette Road
Responsible City:	Saint Paul
Responsible State:	
Responsible Zip:	55155
Responsible Email:	brian.nerbonne@state.mn.us
Responsible Phone:	351.259.5202
Underlying Fee Owner:	White

Completed Parcel: Big Cormorant Lake AMA, P1

# of Total Acres:	26
County:	Becker
Township:	138
Range:	43
Direction:	2
Section:	24
# of Acres: Wetlands/Upland:	
# of Acres: Forest:	
# of Acres: Prairie/Grassland:	
Amount of Shoreline:	7000 (Linear Feet)
Name of Adjacent Body of Water (if applicable):	Big Cormorant Lake
Has there been signage erected at the site:	Yes
Annual Reporting Organization Name:	DNR
Annual Reporting Manager Name:	Brian Nerbonne
Annual Reporting Address:	500 Lafayette Road
Annual Reporting City:	Saint Paul
Annual Reporting State:	MN
Annual Reporting Zip:	55155
Annual Reporting Email:	brian.nerbonne@state.mn.us
Annual Reporting Phone:	651-259-5205
Purchase Date:	December 17, 2014
Acquisition Title:	
Purchase Price:	\$570,000
Appraised Value:	\$1,140,000
Professional Service Costs:	\$31,691
Assessed Value:	\$867,800
Total Project Cost:	\$570,000
Fees Received:	\$0
Donations:	\$570,000
Related Parties:	
Property Managed By:	DNR - Aquatic Management Area -
Name of the unit area or location government unit or land manager:	Big Cormorant AMA

Completed Parcel: Cedar Valley Creek AMA, P15

# of Total Acres:	3
County:	Winona
Township:	106
Range:	06
Direction:	2
Section:	32
# of Acres: Wetlands/Upland:	
# of Acres: Forest:	
# of Acres: Prairie/Grassland:	
Amount of Shoreline:	1025 (Linear Feet)
Name of Adjacent Body of Water (if applicable):	Cedar Valley Creek
Has there been signage erected at the site:	Yes
Annual Reporting Organization Name:	DNR
Annual Reporting Manager Name:	Brian Nerbonne
Annual Reporting Address:	500 Lafayette Road
Annual Reporting City:	Saint Paul
Annual Reporting State:	MN
Annual Reporting Zip:	55155
Annual Reporting Email:	brian.nerbonne@state.mn.us
Annual Reporting Phone:	
Purchase Date:	August 05, 2014
Purchase Price:	\$13,549
Appraised Value:	\$0
Professional Service Costs:	\$5,070
Assessed Value:	\$0
Total Project Cost:	\$13,549
Donations:	\$0
Easement Holder Organization Name:	DNR
Easement Holder Manager Name:	Rick Walsh
Easement Holder Address:	500 Lafayette Road
Easement Holder City:	Saint Paul
Easement Holder State:	MN
Easement Holder Zip:	55155
Easement Holder Email:	rick.walsh@state.mn.us
Easement Holder Phone:	651.259.5232
Responsible Organization Name:	DNR
Responsible Manager Name:	Brian Nerbonne
Responsible Address:	500 Lafayette Road
Responsible City:	Saint Paul
Responsible State:	MN
Responsible Zip:	55155
Responsible Email:	brian.nerbonne@state.mn.us
Responsible Phone:	651.259.5209
Underlying Fee Owner:	Cedar Valley Lutheran Church ELCA

Completed Parcel: Cotton Lake AMA P2

# of Total Acres:	1
County:	Becker
Township:	139
Range:	40
Direction:	2
Section:	03
# of Acres: Wetlands/Upland:	
# of Acres: Forest:	
# of Acres: Prairie/Grassland:	
Amount of Shoreline:	200 (Linear Feet)
Name of Adjacent Body of Water (if applicable):	Cotton Lake
Has there been signage erected at the site:	Yes
Annual Reporting Organization Name:	DNR
Annual Reporting Manager Name:	Brian Nerbonne
Annual Reporting Address:	500 Lafayette Road
Annual Reporting City:	Saint Paul
Annual Reporting State:	MN
Annual Reporting Zip:	55155
Annual Reporting Email:	brian.nerbonne@state.mn.us
Annual Reporting Phone:	651-259-5205
Purchase Date:	June 24, 2014
Acquisition Title:	
Purchase Price:	\$50,000
Appraised Value:	\$825,000
Professional Service Costs:	\$23,668
Assessed Value:	\$367,800
Total Project Cost:	\$825,000
Fees Received:	\$0
Donations:	\$0
Related Parties:	
Property Managed By:	DNR - Aquatic Management Area -
Name of the unit area or location government unit or land manager:	Cotton Lake AMA

Completed Parcel: Gorman Creek AMA, P2

# of Total Acres:	11
County:	Wabasha
Township:	109
Range:	11
Direction:	2
Section:	01
# of Acres: Wetlands/Upland:	
# of Acres: Forest:	
# of Acres: Prairie/Grassland:	
Amount of Shoreline:	2050 (Linear Feet)
Name of Adjacent Body of Water (if applicable):	Gorman Creek
Has there been signage erected at the site:	Yes
Annual Reporting Organization Name:	DNR
Annual Reporting Manager Name:	Brian Nerbonne
Annual Reporting Address:	500 Lafayette Road
Annual Reporting City:	Saint Paul
Annual Reporting State:	MN
Annual Reporting Zip:	55155
Annual Reporting Email:	brian.nerbonne@state.mn.us
Annual Reporting Phone:	
Purchase Date:	March 08, 2014
Purchase Price:	\$58,917
Appraised Value:	\$0
Professional Service Costs:	\$5,827
Assessed Value:	\$0
Total Project Cost:	\$58,917
Donations:	\$0
Easement Holder Organization Name:	DNR
Easement Holder Manager Name:	Rick Walsh
Easement Holder Address:	500 Lafayette Road
Easement Holder City:	Saint Paul
Easement Holder State:	MN
Easement Holder Zip:	55155
Easement Holder Email:	rick.walsh@state.mn.us
Easement Holder Phone:	651.259.5232
Responsible Organization Name:	DNR
Responsible Manager Name:	Brian Nerbonne
Responsible Address:	500 Lafayette Road
Responsible City:	Saint Paul
Responsible State:	MN
Responsible Zip:	55155
Responsible Email:	brian.nerbonne@state.mn.us
Responsible Phone:	651.259.5205
Underlying Fee Owner:	Daniel & Karen Miller

Completed Parcel: Kingsbury Creek

# of Total Acres:	1
County:	St. Louis
Township:	049
Range:	15
Direction:	2
Section:	13
# of Acres: Wetlands/Upland:	
# of Acres: Forest:	
# of Acres: Prairie/Grassland:	
Amount of Shoreline:	500 (Linear Feet)
Name of Adjacent Body of Water (if applicable):	Kingsbury Creek
Has there been signage erected at the site:	Yes
Total cost of Restoration/Enhancement:	\$45,247

Completed Parcel: Lake Andrusia AMA P1

# of Total Acres:	6
County:	Becker
Township:	146
Range:	31
Direction:	2
Section:	07
# of Acres: Wetlands/Upland:	
# of Acres: Forest:	
# of Acres: Prairie/Grassland:	
Amount of Shoreline:	860 (Linear Feet)
Name of Adjacent Body of Water (if applicable):	Lake Andrusia
Has there been signage erected at the site:	Yes
Annual Reporting Organization Name:	DNR
Annual Reporting Manager Name:	Brian Nerbonne
Annual Reporting Address:	500 Lafayette Road
Annual Reporting City:	Saint Paul
Annual Reporting State:	MN
Annual Reporting Zip:	55155
Annual Reporting Email:	brian.nerbonne@state.mn.us
Annual Reporting Phone:	651-259-5205
Purchase Date:	December 10, 2014
Acquisition Title:	
Purchase Price:	\$110,000
Appraised Value:	\$110,000
Professional Service Costs:	\$13,525
Assessed Value:	\$80,000
Total Project Cost:	\$110,000
Fees Received:	\$0
Donations:	\$0
Related Parties:	
Property Managed By:	DNR - Aquatic Management Area -
Name of the unit area or location government unit or land manager:	Andrusia Lake AMA

Completed Parcel: Lake Mille Lacs

# of Total Acres:	1
County:	Mille Lacs
Township:	043
Range:	27
Direction:	2
Section:	33
# of Acres: Wetlands/Upland:	
# of Acres: Forest:	
# of Acres: Prairie/Grassland:	
Amount of Shoreline:	455 (Linear Feet)
Name of Adjacent Body of Water (if applicable):	Lake Mille Lacs
Has there been signage erected at the site:	Yes
Total cost of Restoration/Enhancement:	\$186,225

Completed Parcel: Little Jordan Creek AMA, P8

# of Total Acres:	2
County:	Fillmore
Township:	104
Range:	12
Direction:	2
Section:	21
# of Acres: Wetlands/Upland:	
# of Acres: Forest:	
# of Acres: Prairie/Grassland:	
Amount of Shoreline:	800 (Linear Feet)
Name of Adjacent Body of Water (if applicable):	Little Jordan Creek
Has there been signage erected at the site:	Yes
Annual Reporting Organization Name:	DNR
Annual Reporting Manager Name:	Brian Nerbonne
Annual Reporting Address:	500 Lafayette Road
Annual Reporting City:	Saint Paul
Annual Reporting State:	MN
Annual Reporting Zip:	55155
Annual Reporting Email:	brian.nerbonne@state.mn.us
Annual Reporting Phone:	651.259.5202
Purchase Date:	April 24, 2012
Purchase Price:	\$12,738
Appraised Value:	\$0
Professional Service Costs:	\$4,290
Assessed Value:	\$0
Total Project Cost:	\$12,738
Donations:	\$0
Easement Holder Organization Name:	DNR
Easement Holder Manager Name:	Rick Walsh
Easement Holder Address:	500 Lafayette Road
Easement Holder City:	Saint Paul
Easement Holder State:	MN
Easement Holder Zip:	55155
Easement Holder Email:	rick.walsh@state.mn.us
Easement Holder Phone:	651.259.5232
Responsible Organization Name:	DNR
Responsible Manager Name:	Brian Nerbonne
Responsible Address:	500 Lafayette Road
Responsible City:	Saint Paul
Responsible State:	MN
Responsible Zip:	55155
Responsible Email:	brian.nerbonne@state.mn.us
Responsible Phone:	651.259.5205
Underlying Fee Owner:	Steven & Kristi Monahan

Completed Parcel: Marshall Point AMA

# of Total Acres:	21
County:	Cass
Township:	142
Range:	30
Direction:	2
Section:	27
# of Acres: Wetlands/Upland:	
# of Acres: Forest:	
# of Acres: Prairie/Grassland:	
Amount of Shoreline:	5000 (Linear Feet)
Name of Adjacent Body of Water (if applicable):	Leech Lake
Has there been signage erected at the site:	Yes
Annual Reporting Organization Name:	DNR
Annual Reporting Manager Name:	Brian Nerbonne
Annual Reporting Address:	500 Lafayette Road
Annual Reporting City:	Saint Paul
Annual Reporting State:	MN
Annual Reporting Zip:	55155
Annual Reporting Email:	brian.nerbonne@state.mn.us
Annual Reporting Phone:	218.833.8612
Purchase Date:	June 22, 2015
Acquisition Title:	
Purchase Price:	\$275,000
Appraised Value:	\$444,495
Professional Service Costs:	\$34,930
Assessed Value:	\$769,300
Total Project Cost:	\$275,000
Fees Received:	\$0
Donations:	\$172,000
Related Parties:	
Property Managed By:	DNR - Aquatic Management Area -
Name of the unit area or location government unit or land manager:	Marshall Point AMA

Completed Parcel: Middle Creek AMA, P1

# of Total Acres:	7
County:	Wabasha
Township:	109
Range:	12
Direction:	2
Section:	03
# of Acres: Wetlands/Upland:	
# of Acres: Forest:	
# of Acres: Prairie/Grassland:	
Amount of Shoreline:	2300 (Linear Feet)
Name of Adjacent Body of Water (if applicable):	Middle Creek
Has there been signage erected at the site:	Yes
Annual Reporting Organization Name:	DNR
Annual Reporting Manager Name:	Brian Nerbonne
Annual Reporting Address:	500 Lafayette Road
Annual Reporting City:	Saint Paul
Annual Reporting State:	MN
Annual Reporting Zip:	55155
Annual Reporting Email:	brian.nerbonne@state.mn.us
Annual Reporting Phone:	
Purchase Date:	June 16, 2014
Purchase Price:	\$41,014
Appraised Value:	\$0
Professional Service Costs:	\$5,624
Assessed Value:	\$0
Total Project Cost:	\$41,014
Donations:	\$0
Easement Holder Organization Name:	DNR
Easement Holder Manager Name:	Rick Walsh
Easement Holder Address:	500 Lafayette Road
Easement Holder City:	Saint Paul
Easement Holder State:	MN
Easement Holder Zip:	55155
Easement Holder Email:	rick.walsh@state.mn.us
Easement Holder Phone:	651.259.5232
Responsible Organization Name:	DNR
Responsible Manager Name:	Brian Nerbonne
Responsible Address:	500 Lafayette Road
Responsible City:	Saint Paul
Responsible State:	MN
Responsible Zip:	55155
Responsible Email:	brian.nerbonne@state.mn.us
Responsible Phone:	651.259.5205
Underlying Fee Owner:	Bluff Ridge Properties LLC

Completed Parcel: Middle Fork/So Br Zumbro River

# of Total Acres:	65
County:	Olmsted
Township:	108
Range:	14
Direction:	2
Section:	18
# of Acres: Wetlands/Upland:	
# of Acres: Forest:	
# of Acres: Prairie/Grassland:	
Amount of Shoreline:	6000 (Linear Feet)
Name of Adjacent Body of Water (if applicable):	Middle Fork Zumbro River
Has there been signage erected at the site:	Yes
Total cost of Restoration/Enhancement:	\$2,500,000

Completed Parcel: Mill Creek AMA, P4

# of Total Acres:	14
County:	Olmsted
Township:	105
Range:	12
Direction:	2
Section:	23
# of Acres: Wetlands/Upland:	
# of Acres: Forest:	
# of Acres: Prairie/Grassland:	
Amount of Shoreline:	4500 (Linear Feet)
Name of Adjacent Body of Water (if applicable):	Mill Creek
Has there been signage erected at the site:	Yes
Annual Reporting Organization Name:	DNR
Annual Reporting Manager Name:	Brian Nerbonne
Annual Reporting Address:	500 Lafayette Road
Annual Reporting City:	Saint Paul
Annual Reporting State:	MN
Annual Reporting Zip:	55155
Annual Reporting Email:	brian.nerbonne@state.mn.us
Annual Reporting Phone:	
Purchase Date:	June 30, 2014
Purchase Price:	\$77,064
Appraised Value:	\$0
Professional Service Costs:	\$4,331
Assessed Value:	\$0
Total Project Cost:	\$77,064
Donations:	\$0
Easement Holder Organization Name:	DNR
Easement Holder Manager Name:	Pat Rivers
Easement Holder Address:	500 Lafayette Road
Easement Holder City:	Saint Paul
Easement Holder State:	MN
Easement Holder Zip:	55155
Easement Holder Email:	pat.rivers@state.mn.us
Easement Holder Phone:	651.259.5209
Responsible Organization Name:	DNR
Responsible Manager Name:	Brian Nerbonne
Responsible Address:	500 Lafayette Road
Responsible City:	Saint Paul
Responsible State:	MN
Responsible Zip:	55155
Responsible Email:	brian.nerbonne@state.mn.us
Responsible Phone:	651.259.5205
Underlying Fee Owner:	Randall & Patricia Schoenfelder

Completed Parcel: Mill Creek AMA P8

# of Total Acres:	2
County:	Olmsted
Township:	105
Range:	11
Direction:	2
Section:	31
# of Acres: Wetlands/Upland:	
# of Acres: Forest:	
# of Acres: Prairie/Grassland:	
Amount of Shoreline:	927 (Linear Feet)
Name of Adjacent Body of Water (if applicable):	Mill Creek
Has there been signage erected at the site:	Yes
Annual Reporting Organization Name:	DNR
Annual Reporting Manager Name:	Brian Nerbonne
Annual Reporting Address:	500 Lafayette Road
Annual Reporting City:	Saint Paul
Annual Reporting State:	MN
Annual Reporting Zip:	55155
Annual Reporting Email:	brian.nerbonne@state.mn.us
Annual Reporting Phone:	651-259-5202
Purchase Date:	April 09, 2015
Purchase Price:	\$12,707
Appraised Value:	\$0
Professional Service Costs:	\$1,129
Assessed Value:	\$0
Total Project Cost:	\$12,707
Donations:	\$0
Easement Holder Organization Name:	DNR
Easement Holder Manager Name:	Brian Nerbonne
Easement Holder Address:	500 Lafayette Road
Easement Holder City:	Saint Paul
Easement Holder State:	MN
Easement Holder Zip:	55155
Easement Holder Email:	Brian.Nerbonne@state.mn.us
Easement Holder Phone:	651-259-5202
Responsible Organization Name:	DNR
Responsible Manager Name:	Brian Nerbonne
Responsible Address:	500 Lafayette Road
Responsible City:	Saint Paul
Responsible State:	MN
Responsible Zip:	55155
Responsible Email:	Brian.Nerbonne@state.mn.us
Responsible Phone:	651-259-5205
Underlying Fee Owner:	Bernard

Completed Parcel: Miller Bay AMA P2

# of Total Acres:	4
County:	Cass
Township:	141
Range:	29
Direction:	2
Section:	06
# of Acres: Wetlands/Upland:	
# of Acres: Forest:	
# of Acres: Prairie/Grassland:	
Amount of Shoreline:	900 (Linear Feet)
Name of Adjacent Body of Water (if applicable):	Leech Lake
Has there been signage erected at the site:	Yes
Annual Reporting Organization Name:	DNR
Annual Reporting Manager Name:	Brian Nerbonne
Annual Reporting Address:	500 Lafayette Road
Annual Reporting City:	Saint Paul
Annual Reporting State:	MN
Annual Reporting Zip:	55155
Annual Reporting Email:	brian.nerbonne@state.mn.us
Annual Reporting Phone:	651-259-5205
Purchase Date:	June 24, 2015
Acquisition Title:	
Purchase Price:	\$40,000
Appraised Value:	\$315,000
Professional Service Costs:	\$7,444
Assessed Value:	\$195,500
Total Project Cost:	\$393,750
Fees Received:	\$0
Donations:	\$0
Related Parties:	
Property Managed By:	DNR - Aquatic Management Area -
Name of the unit area or location government unit or land manager:	Miller's Bay AMA

Completed Parcel: Mississippi R - Weaver Bottoms Phase 1

# of Total Acres:	4
County:	Wabasha
Township:	109
Range:	13
Direction:	2
Section:	08
# of Acres: Wetlands/Upland:	
# of Acres: Forest:	
# of Acres: Prairie/Grassland:	
Amount of Shoreline:	
Name of Adjacent Body of Water (if applicable):	Mississippi River
Has there been signage erected at the site:	Yes
Total cost of Restoration/Enhancement:	\$800,000

Completed Parcel: Pine Creek II P17

# of Total Acres:	7
County:	Houston
Township:	104
Range:	05
Direction:	2
Section:	30
# of Acres: Wetlands/Upland:	
# of Acres: Forest:	
# of Acres: Prairie/Grassland:	
Amount of Shoreline:	2200 (Linear Feet)
Name of Adjacent Body of Water (if applicable):	
Has there been signage erected at the site:	Yes
Annual Reporting Organization Name:	DNR
Annual Reporting Manager Name:	Brian Nerbonne
Annual Reporting Address:	500 Lafayette Road
Annual Reporting City:	Saint Paul
Annual Reporting State:	MN
Annual Reporting Zip:	55155
Annual Reporting Email:	michael.duval@state.mn.us
Annual Reporting Phone:	218.833.8612
Purchase Date:	February 13, 2015
Purchase Price:	\$34,386
Appraised Value:	\$0
Professional Service Costs:	\$6,967
Assessed Value:	\$0
Total Project Cost:	\$34,386
Donations:	\$0
Easement Holder Organization Name:	DNR
Easement Holder Manager Name:	Brian Nerbonne
Easement Holder Address:	500 Lafayette Road
Easement Holder City:	Saint Paul
Easement Holder State:	MN
Easement Holder Zip:	55155
Easement Holder Email:	brian.nerbonne@state.mn.us
Easement Holder Phone:	651.259.5202
Responsible Organization Name:	DNR
Responsible Manager Name:	Brian Nerbonne
Responsible Address:	500 Lafayette Road
Responsible City:	Saint Paul
Responsible State:	MN
Responsible Zip:	55155
Responsible Email:	brian.nerbonne@state.mn.us
Responsible Phone:	651.259.5205
Underlying Fee Owner:	Goede

Completed Parcel: Pomme de Terre River

# of Total Acres:	1
County:	Swift
Township:	120
Range:	43
Direction:	2
Section:	14
# of Acres: Wetlands/Upland:	
# of Acres: Forest:	
# of Acres: Prairie/Grassland:	
Amount of Shoreline:	100 (Linear Feet)
Name of Adjacent Body of Water (if applicable):	
Has there been signage erected at the site:	Yes
Total cost of Restoration/Enhancement:	\$6,000

Completed Parcel: Rice Creek AMA, P8B

# of Total Acres:	2
County:	Fillmore
Township:	104
Range:	11
Direction:	2
Section:	23
# of Acres: Wetlands/Upland:	
# of Acres: Forest:	
# of Acres: Prairie/Grassland:	
Amount of Shoreline:	450 (Linear Feet)
Name of Adjacent Body of Water (if applicable):	Rice Creek
Has there been signage erected at the site:	No - Signage will be erected in near future.
Annual Reporting Organization Name:	DNR
Annual Reporting Manager Name:	Brian Nerbonne
Annual Reporting Address:	500 Lafayette Road
Annual Reporting City:	Saint Paul
Annual Reporting State:	MN
Annual Reporting Zip:	55155
Annual Reporting Email:	brian.nerbonne@state.mn.us
Annual Reporting Phone:	
Purchase Date:	June 12, 2014
Purchase Price:	\$8,638
Appraised Value:	\$0
Professional Service Costs:	\$5,554
Assessed Value:	\$0
Total Project Cost:	\$8,638
Donations:	\$0
Easement Holder Organization Name:	DNR
Easement Holder Manager Name:	Rick Walsh
Easement Holder Address:	500 Lafayette Road
Easement Holder City:	Saint Paul
Easement Holder State:	MN
Easement Holder Zip:	55155
Easement Holder Email:	rick.walsh@state.mn.us
Easement Holder Phone:	651.259.5232
Responsible Organization Name:	DNR
Responsible Manager Name:	Brian Nerbonne
Responsible Address:	500 Lafayette Road
Responsible City:	Saint Paul
Responsible State:	MN
Responsible Zip:	55155
Responsible Email:	brian.nerbonne@state.mn.us
Responsible Phone:	651.259.5205
Underlying Fee Owner:	Robert & Barbara Warren

Completed Parcel: Shell Lake fish passage

# of Total Acres:	1
County:	Becker
Township:	140
Range:	37
Direction:	2
Section:	18
# of Acres: Wetlands/Upland:	
# of Acres: Forest:	
# of Acres: Prairie/Grassland:	
Amount of Shoreline:	300 (Linear Feet)
Name of Adjacent Body of Water (if applicable):	Shell Lake
Has there been signage erected at the site:	Yes
Total cost of Restoration/Enhancement:	\$28,000

Parcel Map

DNR Aquatic Habitat Program, Phase IV

