

**2013 COUNCIL SCHEDULE**  
**for**  
**Minnesota Laws 2014 / FY 2015 Legislative Session Recommendations**  
*(Updated: March 18, 2013)*

<b>August 1</b>	<b>Council Meeting: review member ranking and select requests for hearing</b>
<b>September 4-5 **</b>	<b>Council Meeting: proposal presentations</b>
<b>September 11-12 **</b>	<b>Council Meeting: proposal presentations (alternate dates)</b>
September 16	Milestone: <b>Deadline</b> – <b>Council member allocation selections</b> due to LSOHC Office
<b>September 20 <del>25</del> **</b>	<b>Council Meeting: discuss proposals, allocation selection, accomplishment plan format approval</b>
October 17	Process: <b>Deadline</b> - <b>Managers Draft Accomplishment Plans</b> due to LSOHC Office
October	Process: Staff review accomplishment plan from managers, complete preliminary analysis (staff has 2 weeks)
October 30	Process: Draft Accomplishment Plan Binders shipped to Council Members for review
<b>November 14 **</b>	<b>Council Meeting: review draft accomplishment plans and preliminary analysis</b>
<b>December 12 **</b>	<b>Council Meeting: review appropriation language, final analysis from plans, final bill approval</b>

**\*\* indicates program managers are requested to attend to respond to member questions.**