




HA03: Accelerating Habitat Conservation in Southwest Minnesota

Phase 2





HA03: Accelerating Habitat Conservation in Southwest Minnesota, Phase 2

Results to Date through 8/22/2022



			Bud	get			Output CAND IRUST											
	Prote	ection	Restore/		То	tal			Restore/Enhance									
							Protec	tion Leverage	Acres Protected			Projects	Acres Restored/Enhance		nced			
		Spent /		Spent /					% of			% of				% of		
Grant Phase	Award	Comitted	Award	Comitted	Award	Spent	Proposed	Actual	Goal	Proposed	Outcome	Goal		Proposed	Outcome	Goal		
2020 Southwest Minnesota 1 (In Progress)	\$ 2,478,000	\$ 2,022,370	\$ 566,000	\$ 87,800	\$ 3,044,000	\$ 2,110,170	\$ 200,000	\$ 191,730	96%	550	736	134%	0	195	36	18%		
2022 Southwest Minnesota 2 (Proposed)	\$ 6,541,000	\$ -	\$ -	\$ -	\$ 6,541,000	\$ -	\$ 550,000	\$ -	0%	1,200	0	0%	0	0	0			

Program Totals	Budget													Restoration										
		Protection			Restore/Enhance			Total			Leverage					Acres Protected				Acres Restored		d		
		Spent /		,		S	Spent /									% of			% of				% of	
		Award		Comitted		Award	Cc	omitted		Award		Spent	P	roposed		Actual	Goal	Proposed	Outcome	Goal	Projects	Proposed	Outcome	Goal
Complete	\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$	-		0	0		0	0	0	
In Progress	\$	2,478,000	\$	2,022,370	\$	566,000	\$	87,800	\$	3,044,000	\$	2,110,170	\$	200,000	\$	191,730	96%	550	736	134%	0	195	36	18%
Totals Across All Grants	\$	2,478,000	\$	2,022,370	\$	566,000	\$	87,800	\$	3,044,000	\$	2,110,170	\$	200,000	\$	191,730	96%	550	736	134%	0	195	36	18%